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Current copies of the following documents are hereby made part of these 
contract documents by reference.  These documents are available on the DFCM  
web site at http://dfcm.utah.gov or are available upon request from DFCM: 
 

DFCM General Conditions dated May 25, 2005 
  DFCM Application and Certificate for Payment dated May 25, 2005 
 
 

Technical Specifications: 
Drawings: 

 
 
 
 
The Agreement and General Conditions dated May 25, 2005 have 
been updated from versions that were formally adopted and in use 
prior to this date.  The changes made to the General Conditions are 
identified in a document entitled Revisions to General Conditions 
that is available on DFCM’s web site at http://dfcm.utah.gov 
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INVITATION TO BID 

ONLY FIRMS PRE-QUALIFIED DURING STAGE I OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT 
 
The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for the 
construction of the following project: 
 
STUDENT CENTER AND GENERAL CLASSROOM RE-ROOF 
SOUTHERN UTAH UNIVERSITY – CEDAR CITY, UTAH 
PROJECT NO:  06021730                            
 
Project Description:  General Classroom:  remove existing built-up roof system and old sky lights where 
specified; install rigid insulation and new 60 mil single ply membrane according to drawings and specifications.  
Student Center:  remove 2 inch ballasted roof system down to insulation; install new 60 mil single ply membrane 
and edge metal according to drawings and specifications.  Construction Cost Estimate:   $355, 000 
 
          FIRM NAME                                              POINT OF CONTACT                       PHONE                                   FAX 

Capitol Roofing Service   Stewart B. Paulsen  (801) 562-5568  (801) 562-1159 
Clark’s Quality Roofing   Perry Clark   (801) 266-3575  (801) 266-3692 
Collins Roofing, Inc.   Douglas Collins   (801) 224-0361  (801) 224-0361 
Contract West Roofing, Inc.  Craig Peters   (801) 943-2427  (801) 943-0257 
Conwest, Inc.    Phil Scarborough   (801) 553-0640  (815) 550-1136 
Dave Atkinson Roofing, Inc.  Dave Atkinson   (435) 770-4299  (435) 258-2225 
Island Heights Construction, Inc.  Terry Cronquist   (435) 753-7403  (435) 753-7452 
Kendrick Brothers Roofing, Inc.  Brad L. Kendrick   (801) 731-2000  (801) 731-2020 
Nielco Roofing and Sheet Metal, Inc. Gary Nielson   (801) 263-0444  (801) 263-0485 
Redd Roofing Company   K. Frank Redd   (801) 621-1363  (801) 621-1540 
Summit Roofing & Waterproofing  Phil Whiting   (801) 529-2596  (801) 732-2186 
Superior Roofing and Sheet Metal, Inc Blake Redd   (801) 266-1473  (801) 266-1522 
Utah Tile and Roofing, Inc.  Paul Seppi   (801) 266-9694  (801) 266-6836 
Utah Western Roofing   Scott Laufenberg   (801) 294-6154  (801) 294-6155 
 
The bid documents will be available on at 8:00 AM on Tuesday, July 25, 2006 in electronic format from DFCM 
at 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801)538-3018 and on the DFCM web page 
at http://dfcm.utah.gov.  For questions regarding this project, please contact Michael A. Ambre, Project Manager, 
DFCM, at (801)209-9104.  No others are to be contacted regarding this project.  A MANDATORY pre-bid 
meeting and site visit will be held at 11:45 AM on Tuesday, August 1, 2006  at the Student Center at Southern 
Utah University, 351 West University Boulevard, Cedar City, Utah.    All pre-qualified prime contractors wishing 
to bid on this project must attend this meeting. 
 
Bids must be submitted by 3:30 PM on Tuesday, August 15, 2006 to DFCM, 4110 State Office Building, Salt 
Lake City, Utah 84114.  Bids will be opened and read aloud in the DFCM Conference Room, 4110 State Office 
Building, Salt Lake City, Utah.  Note:   Bids must be received at 4110 State Office Building by the specified time.  
The contractor shall comply with and require all of its subcontractors to comply with the license laws as required 
by the State of Utah. 
 
A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of Facilities 
Construction and Management on DFCM’s bid bond form, shall accompany the bid.  
 
The Division of Facilities Construction & Management reserves the right to reject any or all bids or to waive any 
formality or technicality in any bid in the interest of the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
4110 State Office Bldg., Salt Lake City, Utah  84114 



DFCM Form 7a  060706 4

STAGE II - MULTI-STEP BIDDING PROCESS 
ONLY FIRMS PRE-QUALIFIED DURING STAGE I OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT 

 
 
1. Invitational Bid Procedures   

 
The following is an overview of the invitational bid process.  More detailed information is contained throughout 
the document. Contractors are responsible for reading and complying with all information contained in this 
document. 
 

Notification:  DFCM will notify each registered pre-qualified firm (via fax or e-mail) when a project  
is ready for Construction Services and invite them to bid on the project. 
 
Description of Work:  A description of work or plans/specifications will be given to each contractor.  If 
required, the plans and specifications will be available on the DFCM web page at http://dfcm.utah.gov 
and on CDs from DFCM, at 4110 State Office Building, Salt Lake City, Utah 84114. 
 
Schedule:  The Stage II Schedule shows critical dates including the mandatory pre-bid site meeting (if 
required), the question and answer period, the bid submittal deadline, the subcontractor list submittal  
deadline, etc.  Contractors are responsible for meeting all deadlines shown on the schedule. 

 
Mandatory Pre-Bid Site Meeting:  If a firm fails to attend a pre-bid site meeting labeled “Mandatory” they 
will not be allowed to bid on the project.  At the mandatory meeting, contractors may have an opportunity 
to inspect the site, receive additional instructions and ask questions about project.  The schedule contains 
information on the date, time, and place of the mandatory pre-bid site meeting. 

 
Written Questions:  All questions must be in writing and directed to DFCM’s project manager assigned to 
this project.  No others are to be contacted regarding this project.  The schedule contains information on 
the deadline for submitting questions. 

                 
Addendum:  All clarifications from DFCM will be in writing and issued as an addendum to the RFS.  
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for 
obtaining information contained in each addendum from the web site.  Addenda issued prior to the 
submittal deadline shall become part of the bidding process and must be acknowledged on the bid form.  
Failure to acknowledge addenda may result in disqualification from bidding. 

 
Submitting Bids:  Bids must be submitted to DFCM 4110 State Office Building, Salt Lake City, Utah  
84114 by the deadline indicated on the schedule.  Bids submitted after the deadline will not be accepted.  
Bids will be opened at DFCM on the date, time, and place indicated on the schedule. 

 
Subcontractors List:  The firm selected for the project must submit a list of all subcontractors by the  
deadline indicated on the schedule contained in this document. 

 
Pre-qualified List of Contractors:  Contractors shall remain on DFCM’s list of pre-qualified contractors 
provided:  (a) they maintain a performance rating of 4 or greater on each project, (b) they are not 
suspended for failure to comply with requirements of their contract, (c) the firm has not undergone a 
significant reorganization involving the loss of key personnel (site superintendents, project managers, 
owners, etc.) to a degree such that the firm no longer meets the pre-qualification requirements outlined in 
Stage I, (d) the financial viability of the firm has not significantly changed, and (e) the firm is not 
otherwise disqualified by DFCM.   Note:  If a contractor fails to comply with items (a) through (e) above, 
they may be removed from DFCM’s list of pre-qualified contractors following an evaluation by a review 
committee.  Contractors will be given the opportunity to address the review committee before a decision 
is made.  Pre-qualified contractors are ONLY authorized to bid on projects within the discipline that they 
were originally pre-qualified under.   
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Multi-Step Bidding Process Stage II  
Page No. 2 

 
 

2. Drawings and Specifications and Interpretations 
 
Drawings, specifications and other contract documents may be obtained as stated in the Invitation to Bid.  If any 
firm is in doubt as to the meaning or interpretation of any part of the drawings, specifications, scope of work or 
contract documents, they shall submit, in writing, a request for interpretation to the authorized DFCM 
representative by the deadline identified in the schedule.  Answers to questions and interpretations will be made 
via addenda issued by DFCM.  Neither DFCM or the designer shall be responsible for incorrect information 
obtained by contractors from sources other than the official drawings/specifications and addenda issued by 
DFCM. 
 
 
3. Product Approvals 
 
Where reference is made to one or more proprietary products in the contract documents, but restrictive descriptive 
materials of one or more manufacturer(s) is referred to in the contract documents, the products of other 
manufacturers will be accepted, provided they equal or exceed the standards set forth in the drawings and 
specifications and are compatible with the intent and purpose of the design, subject to the written approval of the 
Designer.  Such written approval must occur prior to the deadline established for the last scheduled addendum to 
be issued.  The Designer’s written approval will be included as part of the addendum issued by DFCM.  If the 
descriptive material is not restrictive, the products of other manufacturers specified will be accepted without prior 
approval provided they are compatible with the intent and purpose of the design as determined by the Designer. 
 
 
4. Addenda  

              
All clarifications from DFCM will be in writing and issued as an addendum to the RFS.  Addenda will be posted 
on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for obtaining information contained in 
each addendum from the web site.  Addenda issued prior to the submittal deadline shall become part of the 
bidding process and must be acknowledged on the bid form.  Failure to acknowledge addenda shall result in 
disqualification from bidding.  DFCM shall not be responsible for incorrect information obtained by contractors 
from sources other than official addenda issued by DFCM. 
 
 
5. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial responsibility 
of the Contractor, Subcontractor or Sub-subcontractor.  Failure to respond may result in suspension from DFCM’s 
list of pre-qualified contractors. 
 
 
6. Licensure 
 
The Contractor shall comply with and require all of its Subcontractors to comply with the license laws as required 
by the State of Utah. 
 
 
7. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the contract documents. 
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Multi-Step Bidding Process Stage II  
Page No. 3 
 
 
8. Bids  
 
Before submitting a bid, each bidder shall carefully examine the contract documents; shall visit the site of the 
work; shall fully inform themselves as to all existing conditions and limitations; and shall include in the bid the 
cost of all items required by the contract documents including those added via addenda.  If the bidder observes 
that portions of the contract documents are at variance with applicable laws, building codes, rules, regulations or 
contain obvious erroneous or uncoordinated information, the bidder shall promptly notify the DFCM Project 
Manager prior to the bidding deadline.  Changes necessary to correct these issues will be made via addenda issued 
by DFCM. 
 
The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in the 
procurement documents and submitted in a sealed envelope at the location specified by the Invitation to Bid prior 
to the published deadline for the submission of bids. 
 
Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of Facilities 
Construction and Management, shall accompany bid.  THE BID BOND MUST BE ON THE BID BOND FORM 
PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE 
BID. 
 
If the bid bond security is submitted on a form other than DFCM’s required bid bond form, and the bid security 
meets all other legal requirements, the bidder will be allowed to provide an acceptable bid bond by the close of 
business on the next business day following notification by DFCM of submission of a defective bid bond security.  
A cashier’s check cannot be used as a substitute for a bid bond. 
 
 
9. Listing of Subcontractors  
 
Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, included as 
part of the contract documents.  The subcontractors list shall be delivered to DFCM or faxed to DFCM at 
(801)538-3677 within 24 hours of the bid opening.  Requirements for listing additional subcontractors will be 
listed in the contract documents. 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements for the 
listing and changing of subcontractors.  Any contractor who is found to not be in compliance with these 
requirements may be suspended from DFCM’s list of pre-qualified contractors.   
 
 
10. Contract and Bond   
 
The Contractor's Agreement will be in the form provided in this document.  The duration of the contract shall be 
for the time indicated by the project completion deadline shown on the schedule.  The successful bidder, 
simultaneously with the execution of the Contractor’s Agreement, will be required to furnish a performance bond 
and a payment bond, both bearing original signatures, upon the forms provided in the procurement documents.  
The performance and payment bonds shall be for an amount equal to one hundred percent (100%) of the Contract 
Sum and secured from a company that meets the requirements specified in the requisite forms.  Any bonding 
requirements for Subcontractors will be specified in the Supplementary General Conditions. 
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Multi-Step Bidding Process Stage II  
Page No. 4 
 
 
11. Award of Contract 
 
The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, based on the 
lowest combination of base bid and acceptable prioritized alternates, provided the bid is reasonable, is in the 
interests of DFCM to accept and after applying the Utah Preference Laws in U.C.A. Title 63, Chapter 56.  DFCM 
reserves the right to waive any technicalities or formalities in any bid or in the bidding.  Alternates will be 
accepted on a prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc.  
Alternates will be selected in prioritized order up to the construction cost estimate. 
 
 
12. Right to Reject Bids  
 
DFCM reserves the right to reject any or all Bids. 
 
 
13. Withdrawal of Bids 
 
Bids may be withdrawn on written request received from bidders within 24 hours after the bid opening if the 
contractor has made an error in preparing the bid.   
 
 
14. DFCM Contractor Performance Rating 
 
As a contractor completes each project, DFCM will evaluate project performance based on the enclosed “DFCM 
Contractor Performance Rating” form.  The ratings issued on this project may affect the firm’s “pre-qualified” 
status and their ability to obtain future work with DFCM.  
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Stage II 
PROJECT SCHEDULE 

 
PROJECT NAME: STUDENT CENTER AND GENERAL CLASSROOM RE-ROOF             
    SOUTHERN UTAH UNIVERSITY – CEDAR CITY, UTAH 
DFCM PROJECT #  06021730 

Event Day Date Time Place 
Stage II Bidding Documents 
Available 

Tuesday July 25, 2006 8:00 AM DFCM 
4110 State Office Building 
SLC, UT and DFCM web site* 

Mandatory Pre-bid Site 
Meeting  
 

Tuesday August 1, 2006 11:45 AM Student Center Building 
Southern Utah University 
351 West University Boulevard 
Cedar City, UT  

Deadline for Submitting 
Questions 
 

Friday August 4, 2006 4:00 PM DFCM 
4110 State Office Building 
SLC, UT 

Final Addendum Issued 
 

Tuesday August 8, 2006 4:00 PM DFCM web site* 

Prime Contractors  Turn in 
Bid and Bid Bond / Bid 
Opening in DFCM 
Conference Room 

Tuesday August 15, 2006 3:30 PM DFCM 
4110 State Office Building 
SLC,. UT 

Subcontractors List Due 
 

Wednesday August 16, 2006 3:30 PM DFCM 
4110 State Office Building 
SLC, UT 

Project Completion  
Deadline 
 

90 calendar days after date of 
notice to proceed 

  

 
* DFCM’s web site address is http://dfcm.utah.gov 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM 
 
NAME OF BIDDER                                                                                     DATE                  
 
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to Contractors" and in accordance with the Request for Bids for the 
STUDENT CENTER AND GENERAL CLASSROOM RE-ROOF - SOUTHERN UTAH UNIVERSITY 
CEDAR CITY, UTAH - DFCM PROJECT NO. 06021730 and having examined the Contract Documents and 
the site of the proposed Work and being familiar with all of the conditions surrounding the construction of the 
proposed Project, including the availability of labor, hereby proposes to furnish all labor, materials and supplies as 
required for the Work in accordance with the Contract Documents as specified and within the time set forth and at 
the price stated below.  This price is to cover all expenses incurred in performing the Work required under the 
Contract Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:           
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to 
perform for the sum of: 
 
                                                                                                                    DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete within ninety (90) calendar days after receipt of 
the Notice to Proceed, should I/we be the successful bidder, and agree to pay liquidated damages in the amount of 
$200.00  per day for each day after expiration of the Contract Time as stated in Article 3 of the Contractor’s 
Agreement.  
 
This bid shall be good for 45 days after bid opening. 
 
Enclosed is a 5% bid bond, as required, in the sum of          
 
The undersigned Contractor's License Number for Utah is                                              .   

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM  
PAGE NO. 2 
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days, 
unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and Payment bonds 
in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the contract.  The 
Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the property 
of the Division of Facilities Construction and Management as liquidated damages for delay and additional 
expense caused thereby in the event that the contract is not executed and/or acceptable l00% Performance and 
Payment bonds are not delivered within time set forth. 
 
Type of Organization:                                                                      

(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
                                   Respectfully submitted, 
 
 
      _____________________________________________ 
      Name of Bidder 
 
 
 

ADDRESS: 
 
                          _____________________________________________ 
 

_____________________________________________ 
 
 
 
                                    _____________________________________________ 
      Authorized Signature  
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BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as the 
"Principal," and                                                                                                                                  , a corporation organized and existing under 
the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact business in 
this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on 
Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF 
UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the accompanying bid), being 
the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid 
incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute 
a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing 
of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as 
a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within 
ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void.  It is expressly 
understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.  
The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days 
from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at length 
herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that 
he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in 
all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged 
to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTION AND SUBCONTRACTORS LIST FORM 
 

The three low bidders, as well as all other bidders that desire to be considered, are required by law to 
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the 
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated 
in these Contract Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the bid documents shall also be listed. 
•  The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
    subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
•  Bidder must list “Self” if performing work itself. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
BIDDER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any bidder that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form 
shall also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term 
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor 
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and 
why the bidder was unable to obtain a qualified subcontractor bid.  The Director must find that the 
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in 
order for the bid to be considered.  If awarded the contract, the Director shall supervise the bidder’s 
efforts to obtain a qualified subcontractor bid.  The amount of the awarded contract may not be adjusted 
to reflect the actual amount of the subcontractor’s bid.   Any listing of ‘Special Exception’ on the sublist 
form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
Page No. 2 
 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor 
list meeting the requirements of State law.  Director may withhold awarding the contract to a particular 
bidder if one or more of the proposed subcontractors are considered by the Director to be unqualified to 
do the Work or for such other reason in the best interest of the State of Utah.  Notwithstanding any other 
provision in these instructions, if there is a good faith error on the sublist form, at the sole discretion of 
the Director, the Director may provide notice to the contractor and the contractor shall have 24 hours to 
submit the correction to the Director.  If such correction is submitted timely, then the sublist 
requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed 
subcontractors only after receiving written permission from the Director based on complying with all of 
the following criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and 

that the contractor establishes an appropriate reason for the change, which may include, but not 
is not limited to, the following reasons: the original subcontractor has failed to perform, or is not 
qualified or capable of performing, and/or the subcontractor has requested in writing to be 
released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the 
original listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change 

order being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing 

to being removed unless the Contractor establishes that the subcontractor is not qualified for the 
work. 

 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 

 
  
                TYPE OF WORK 

 
 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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SUBCONTRACTORS LIST 

FAX TO 801-538-3677 
 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO 
A WRITTEN CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND 
AS DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY. 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of 
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice 
to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including 
the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
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8. Destination of product (where will the material produced be used or transported, be specific, 
provide address or specific location), information needed for temporary relocation applicants. 

 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, 

or will, be responsible for dust control on site or on the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 3 of 7 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  

 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must 
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
 
 
 
 
 
 
 
 
 
 
 

Page 6 of 7 
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Fugitive Dust Control Plan Violation Report 
 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust 
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for 
review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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300/300/____/FVA/____/_____/__/_ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by 
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter 
referred to as "DFCM", and ______________________________, incorporated in the State of 
___________ and authorized to do business in the State of Utah, hereinafter referred to as "Contractor", 
whose address is ________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of 
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this 
Agreement and are included in the specifications for this Project.  All terms used in this Contractor's 
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be 
subject to inspection and approval of DFCM or its authorized representative.  The relationship of the 
Contractor to the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in 
full performance of this Contractor's Agreement, the sum of ________________________________ 
_______________________________________ DOLLARS AND NO CENTS ($________.00), which 
is the base bid, and which sum also includes the cost of a 100% 
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 2 
 
 
Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.  
Said bonds have already been posted by the Contractor pursuant to State law.  The required proof of 
insurance certificates have been delivered to DFCM in accordance with the General Conditions before 
the execution of this Contractor's Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete within _________________ (___) calendar days after the date of the Notice to 
Proceed.  Contractor agrees to pay liquidated damages in the amount of $______ per day for each day 
after expiration of the Contract Time until the Contractor achieves Substantial Completion in accordance 
with the Contract Documents, if Contractor's delay makes the damages applicable.  The provision for 
liquidated damages is: (a) to compensate the DFCM for delay only; (b) is provided for herein because 
actual damages can not be readily ascertained at the time of execution of this Contractor's Agreement; 
(c) is not a penalty; and (d) shall not prevent the DFCM from maintaining Claims for other non-delay 
damages, such as costs to complete or remedy defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances 
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, 
employees or agents, except as expressly provided in the General Conditions.  The Contractor may 
receive a written extension of time, signed by the DFCM, in which to complete the Work under this 
Contractor's Agreement in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Notice to Contractors, Instructions to 
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and 
oral presentations that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials 
furnished in place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials 
purchased and on the site but not installed, for which the  
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 3 
 
 
Contractor requests payment and agrees to safeguard and protect such equipment or materials and is 
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no 
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in 
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents 
for such additional labor or materials has been executed.  The DFCM specifically reserves the right to 
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or 
restricting the scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for 
labor and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment 
made under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to 
the Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best 
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in 
the best and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor 
and DFCM each represent that the execution of this Contractor's Agreement and the performance 
thereunder is within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day 
and year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and 
who by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of 
the firm and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
               
Financial Manager,                      Date  ________________        Date 
Division of Facilities Construction    Manager - 
and Management     Capital ___________  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
May 25, 2005             
By: Alan S. Bachman     Division of Finance                                Date 
 Asst Attorney General 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                    DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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CHANGE ORDER #_________________ 
____________________________________________________________________________________________ 
 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:   
ARCHITECT:      DATE:     
____________________________________________________________________________________________ 
 

               AMOUNT                 DAYS CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change Order 
shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all direct and 
indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the contract terms, 
sum, scope of the Work and time. 
 
Contractor:                                                                                                                                          

 Date 
Architect/Engineer:                                                                                                                                            

 Date 
Agency or Institution:                                                                                                                          

 Date 
DFCM:                                                                                                                               

 Date 
Funding Verification:                                                                                                               
                                                                                                                Date 
 

Page _____ of _____page(s) 
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
 
PROJECT                                                                                                       PROJECT NO: ___________________________ 
 
AGENCY/INSTITUTION ______________________________________________________________________________  
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as 
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract 
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified 
area of the Project for the use for which it is intended. 
 
The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full 
possession of the Project or specified area of the Project at                      (time) on                                          (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including 
utilities and insurance, of the Project subject to the  itemized responsibilities and/or exceptions noted below: 
                
 
                
 
The Owner acknowledges receipt of the following closeout and transition materials: 
� Record Drawings     � O & M Manuals � Warranty Documents � Completion of Training         

Requirements 
 
A list of items to be completed or corrected (Punch List) is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized 
changes thereof.  The amount of_____________. (Twice the value of the punch list work) shall be retained to assure the 
completion of the punch list work.                                                     
 
The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within                    _
 calendar days from the above date of issuance of this Certificate.   If the list of items is not completed within the time allotted 
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the 
expense of the retained project funds.  If the retained project funds are insufficient to cover the delay/completion damages, the 
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner. 
 
       by:         
CONTRACTOR (include name of firm)                               (Signature)                                                           DATE 
                                                                                
       by:         
A/E  (include name of firm)                                                  (Signature)                                                           DATE 
                                                                                                                                                                                                                           
       by:         
USING INSTITUTION OR AGENCY                                (Signature)                                                           DATE 
 
       by:         
DFCM  (Owner)                                                                   (Signature)                                                            DATE 
 
4110 State Office Building, Salt Lake City, Utah  84114  cc:     Parties Noted 
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov          DFCM, Director 
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ARTICLE 1.  GENERAL PROVISIONS. 
 
1.1 BASIC DEFINITIONS. 
 
A/E (including all design professionals).  "A/E" 
means the person lawfully licensed to practice 
architecture or engineering or an entity lawfully 
practicing architecture or engineering identified as 
such in the A/E's Agreement and is referred to 
throughout the Contract Documents as if singular 
in number.  The term "A/E" also means the A/E's 
representative and its subconsultants.  When these 
General Conditions are part of a Contract in which 
the design professional is an interior designer, 
landscape subconsultant or other design 
professional, the term "A/E" as used in these 
General Conditions shall be deemed to refer to 
such design professional.  A license is not required 
when the type of design professional is one which 
is not subject to a professional license, but such 
professional must meet the prevailing standards in 
the State of Utah for such practice.  For projects 
where there is no A/E hired by DFCM, the 
references in the General Conditions to A/E shall 
be deemed to refer to DFCM as may be 
practicably applied. 
 
ADDENDA.  "Addenda" means the written or 
graphic instruments issued prior to the opening of 
Bids which clarify, correct or change the bidding 
documents or the Contract Documents. 
 
ASI. “ASI” shall mean a Supplemental 
Instruction issued by the A/E to the Contractor 
which may result in clarifications or minor 
changes in the Work and does not affect the 
contract time or the contract amount. 

 
BID.  "Bid" means the offer or proposal of the 
bidder submitted on the prescribed form setting 
forth the prices for the Work to be performed.  
 
BONDS.  "Bonds" mean the bid bond, 
performance and payment bonds and other 
instruments of security. 
 
CHANGE ORDER.  "Change Order" means a 
written instrument signed by the DFCM and 
Contractor, stating their agreement for changes of 
the Contract as specified on the required DFCM’s 
change order form. 
 
CLAIM.  “Claim” means a dispute, demand, 
assertion or other matter submitted by the 
Contractor, including a Subcontractor at any tier 
subject to the provisions of these General 
Conditions.  The claimant may seek, as a matter of 
right, modification, adjustment or interpretation of 
Contract terms, payment of money, extension of 
time or other relief with respect to the terms of the 
Contract.  A request for Preliminary Resolution 
Effort (PRE) shall not be considered a “Claim.”  A 
requested amendment, requested change order, or 
a Construction Change Directive (CCD) is not a 
PRE or Claim unless agreement cannot be reached 
and the procedures of these General Conditions 
are followed.  
 
CONSTRUCTION CHANGE DIRECTIVE.  A 
"Construction Change Directive" means a written 
order signed by the DFCM, directing a change in 
the Work and stating a proposed basis for 
adjustment, if any, in the Contract Sum or 
Contract Time, or both.  The DFCM may by 
Construction Change Directive, without 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM



DFCM General Conditions 052505 2

invalidating the Contract, order changes in the 
Work within the general scope of the Contract 
consisting of additions, deletions or other 
revisions; even if it may impact the Contract Sum 
and Contract Time. 
 
CONTRACT.  The Contract Documents form the 
Contract for Construction.  The term "Contract" 
represents the entire and integrated agreement 
between the parties hereto and supersedes prior 
negotiations, representations or agreements, either 
written or oral.  The Contract Documents shall not 
be construed to create a contractual relationship of 
any kind (1) between the A/E and Contractor, (2) 
between the DFCM and a Subcontractor or (3) 
between any persons or entities other than the 
DFCM and Contractor. 
 
CONTRACT DOCUMENTS.  The term 
"Contract Documents" means the Contractor's 
Agreement between the DFCM and Contractor 
(hereinafter referred to as "Contractor's 
Agreement"), the Conditions of the Contract 
(General, Supplementary and other Conditions), 
the Drawings, Specifications, Addenda, other 
documents listed in the Contractor's Agreement 
and Modifications issued after execution of the 
Contractor's Agreement.  The Contract Documents 
shall also include the bidding/proposal documents, 
including the Instructions to Bidders/Proposers, 
Notice to Contractors and the Bid/Proposal Form, 
to the extent not in conflict with the other above-
stated Contract Documents and other documents 
and oral presentations as part of the Selection 
which are documented as an attachment to the 
Contract. 
 
CONTRACT SUM.  The term "Contract Sum" 
means the Contract Sum as stated in the 
Contractor's Agreement and, including authorized 
and signed adjustments to this agreement 
(modifications), is the total amount payable by the 
DFCM to the Contractor for performance of the 
Work under the Contract Documents. 
 
CONTRACT TIME.  "Contract Time", unless 
otherwise provided in the Contract Documents, 
means the period of time, including authorized and 
signed adjustments (modifications), stated in the 
Contract Documents for Substantial Completion of 
the Work. 
 

CONTRACTOR.  The Contractor is the person or 
entity identified as such in the DFCM Contractor's 
Agreement and is referred to throughout the 
Contract Documents as if singular in number.  The 
term "Contractor" means the Contractor or the 
Contractor's authorized representative.  When 
separate contracts are awarded for different 
portions of the Project or other construction or 
operations on the site, the term "Contractor" in the 
Contract Documents in each case, shall mean the 
Contractor who executes each separate DFCM 
Contractor Agreement. 
 
CONTRACTOR’S AGREEMENT.  
“Contractor’s Agreement” means, unless the 
context requires otherwise, the agreement 
executed by the Contractor and DFCM for the 
Project. 
 
DAY.  The term "day" or “days” as used in the 
Contract Documents shall mean calendar day 
unless otherwise specifically defined. 
 
DEFECTIVE.  "Defective"  is an adjective which 
when modifying the word "Work" refers to Work 
that does not conform to the Contract Documents, 
or does not meet the requirements of any 
inspection, referenced standard, code, test or 
approval referred to in the Contract Documents, or 
has been damaged. 
 
DFCM REPRESENTATIVE. 
“DFCM Representative” means the Division of 
Facilities Construction and Management person 
directly assigned to work with the Contractor on a 
regular basis.  Unless the context requires 
otherwise, the “DFCM Representative” is the 
“Owner’s Representative.” 
 
DIRECTOR.  “Director” means the Director of 
the Division of Facilities Construction and 
Management unless the context requires 
otherwise.  Director may include a designee 
selected by the Director for the particular function 
referred to in the General Conditions.  

 
DFCM.  “DFCM” means the Division of Facilities 
Construction and Management established 
pursuant to Utah Code Annotated Section 63A-5-
201 et seq.  Unless the context requires otherwise,  
DFCM is the “Owner” as that term is commonly 
referred to in the construction industry. 
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DRAWINGS.  The "Drawings" are the graphic 
and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing 
the design, location and dimensions of the Work, 
and generally include the drawings, elevations, 
sections, details, schedules and diagrams.  
 
EXECUTIVE DIRECTOR. 
“Executive Director” means the Executive 
Director of the Department of Administrative 
Services, including unless otherwise stated, his/her 
duly authorized designee. 

 
INSPECTION.  The word “inspection” or its 
derivatives shall mean a review of the Project, 
including but not limited to a visual review of the 
Work completed to date to ascertain if the Work is 
in accordance with the Contract Documents, 
including all applicable building codes and 
construction standards. 
 
MODIFICATION.  A "Modification" is (1) a 
Change Order (2) Construction Change Directive 
or (3) ASI.  The Contract may be amended or 
modified only by (1) a written amendment 
executed by both the DFCM and Contractor, or (2) 
by a Modification. 
 
NOTICE TO PROCEED.  A "Notice to 
Proceed" is a document prepared by the DFCM 
and by its terms authorizes the Contractor to 
commence Work on the Project.  It is deemed 
issued upon being sent by the DFCM to the 
Contractor's specified address within the bid or 
proposal. 
 
PARTIAL USE.  "Partial Use" means placing a 
portion of the Work in service for the purpose for 
which it is intended (or a related purpose) before 
reaching Substantial Completion for all the Work.  
This partial use does not constitute "substantial 
completion". 

 
PRELIMINARY RESOLUTION EFFORT.  
“Preliminary Resolution Effort” or “PRE” means 
the processing of a request for preliminary 
resolution or any similar notice about a problem 
that could potentially lead to a Claim and is prior 
to reaching the status of a Claim. 
 

PRODUCT DATA.  "Product Data" means 
illustrations, standard schedules, performance 
charts, instructions, brochures, diagrams and other 
information furnished by the Contractor to 
illustrate materials or equipment for some portion 
of the Work. 
 
PROJECT.  The "Project" means the total 
construction of the Work performed under the 
Contract Documents. 
 
PROJECT MANUAL (FOR 
CONSTRUCTION).  The "Project Manual" is the 
volume assembled for the Work and may include 
the bidding/proposal requirements, sample forms, 
General or Supplementary Conditions of the 
Contract and Specifications. 
 
PROPOSAL REQUEST OR “PR.” 
A “Proposal Request” or “PR” is a proposal 
request filed with the Contractor for the purposes 
of seeking a proposal in order to resolve an issue 
as part of the Change Order or Contract 
Modification process. 
 
PROPOSED CHANGE ORDER.    A “Proposed 
Change Order” (“PCO”), is an informal request by 
the Contractor filed with the DFCM 
Representative, in an effort to commence the 
Contract Modification Process.  It shall not be 
considered a “PRE” or a “Claim.”  The PCO may 
be related to any potential, or actual delay, 
disruption, unforeseen condition or materials or 
any other matter in which the Contractor intends to 
seek additional monies or time. 

 
REQUEST FOR INFORMATION or RFI.  A 
“Request for Information” or “RFI” is a request 
filed by the Contractor with the A/E regarding any 
request for information, direction or clarification 
related to the Contract Documents, plans or 
specifications. 
 
RESOLUTION OF THE CLAIM.  “Resolution 
of the Claim” means the final resolution of the 
Claim by the Director, but does not include any 
administrative appeal, judicial review or judicial 
appeal thereafter. 
 
RULE.  “Rule,” unless the context requires 
otherwise, shall mean a Rule of the Utah 
Administrative Code. 
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SALES TAX and/or USE TAX.  Sales Tax 
and/or Use Tax, unless the context requires 
otherwise, shall mean the sales tax and/or use tax 
collected or to be collected by the Utah State Tax 
Commission and shall include any sales and/or use 
tax that the Utah State Tax Commission collects 
on behalf of any special district, local government 
or political subdivision. 
 
SAMPLES.  "Samples" mean physical examples, 
which illustrate materials, equipment or 
workmanship and establishes standards by which 
the Work will be judged. 
 
SHOP DRAWINGS.  "Shop Drawings" means 
drawings, diagrams, schedules and other data 
specially prepared for the Work by the Contractor 
or a Subcontractor, Sub-subcontractor, manu- 
facturer, supplier or distributor to illustrate some 
portion of the Work. 
 
SPECIFICATIONS.  The "Specifications" are 
that portion of the Contract Documents consisting 
of the written requirements for materials, 
equipment, construction systems, standards, 
installation and workmanship for the Work, and 
performance of related systems and services. 
 
SUBCONTRACTOR.  “Subcontractor” means 
the person or entity that has a direct contract with 
the Contractor, including any trade contractor or 
specialty contractor, or with another Subcontractor 
at any tier to provide labor or materials for the 
work but does not include suppliers who provide 
only materials, equipment or supplies to a 
contractor or subcontractor.  Notwithstanding the 
foregoing, the text in which the term is used may 
provide for the exclusion of Subcontractors of 
other Subcontractors or the exclusion of suppliers.  
The term “Subcontractor” is referred to throughout 
the Contract Documents as if singular in number 
and means a Subcontractor or authorized 
representative of the Subcontractor.  The Term 
“Subcontractor” does not include a separate 
contractor or subcontractors of a separate 
contractor.  
 
SUBSTANTIAL COMPLETION.  "Substantial 
Completion" is the date certified in accordance 
with Article 9.2 and means the date the Work or 
designated portion thereof is sufficiently complete, 

and any lack of completion or performance does 
not reasonably interfere with the DFCM’s 
intended use of the Project, in accordance with the 
Contract Documents so that the DFCM can 
occupy and use the Work for its intended use.  
DFCM’s “intended use” or “occupy” as used in 
this definition, shall include any intended use or 
occupation by any agency or entity for which 
DFCM has intended to so occupy the Project. 
 
SUPPLEMENTARY CONDITIONS  OR 
SUPPLEMENTARY GENERAL 
CONDITIONS.  "Supplementary Conditions" or 
"Supplementary General Conditions" means the 
part of the Contract Documents which amends or 
supplements these General Conditions.  
 
WORK.  The term "Work" means the 
construction and services required by the Contract 
Documents, whether completed or partially 
completed, and includes all labor, materials, 
equipment and services provided, or to be 
provided, by the Contractor to fulfill the 
Contractor's obligations. 
 
 
ARTICLE 2.  DFCM. 
 
2.1 INFORMATION AND SERVICES 
REQUIRED OF THE DFCM. 
 
 2.1.1 DFCM’S REPRESENTATIVE.  
The DFCM shall designate a DFCM 
Representative authorized to act in the DFCM’s 
behalf with respect to the Project.  The DFCM or 
such authorized representative shall render 
decisions within a reasonable time pertaining to 
documents submitted by the A/E and/or Contractor 
in order to avoid a compensable delay in the 
orderly and sequential progress of the Project. 
 
 2.1.2 SPECIALISTS AND 
INSPECTORS.  The DFCM will provide 
certified building inspection services in 
accordance with the adopted Building Codes.  This 
includes 'routine' and 'special' inspections unless 
otherwise noted in the A/E Agreement.  The 
DFCM may assign an inspector or specialist to 
note deviations from, or necessary adjustments to, 
the Contract Documents or to report deficiencies 
or defects in the Work.  The inspector or 
specialist's activities in no way relieves the 
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Contractor of the responsibilities set forth in the 
Contract Documents.  
 
 2.1.3 SURVEYS AND LEGAL  
DESCRIPTION.  The DFCM shall furnish 
surveys describing physical characteristics, legal 
limitations and utility locations for the site of the 
Project, and a legal description of the site.  The 
Contractor shall review this information, including 
the surveys and any provided soils tests, and 
compare such information with observable 
physical conditions and the Contract Documents. 
 
 2.1.4 PROMPT INFORMATION AND 
SERVICES.  Upon receipt of a written request 
from the Contractor, the DFCM shall furnish 
information or services under the  DFCM’s control 
with reasonable promptness to avoid delay in the 
orderly progress of the Work.   
 
 2.1.5 COPIES OF DRAWINGS AND 
PROJECT MANUALS 
(FOR CONSTRUCTION).  Unless otherwise 
provided in the Contract Documents, the 
Contractor will be furnished, free of charge, such 
copies of Drawings and Project Manuals (for 
construction) as are reasonably necessary for 
execution of the Work.  DFCM’s Web Page may 
also provide referenced documents for the Project. 
 
 2.1.6 OTHER DUTIES.  The foregoing 
is in addition to other duties and responsibilities of 
the DFCM enumerated herein and especially those 
in respect to Article 2.2 (Construction by DFCM 
or by Separate Contractors), Article 8 (Payments 
and Completion) and Article 10 (Insurance and 
Bonds). 
 
2.2 CONSTRUCTION BY DFCM OR BY 
SEPARATE CONTRACTORS 
 

2.2.1 DFCM’S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS. 
 

(1) IN GENERAL.  The 
DFCM reserves the right to perform construction 
or operations related to the Project with the 
DFCM’s own forces, and to award separate 
contracts in connection with other portions of the 
Project or other construction or operations on the 
site under Conditions of the Contract identical or 

substantially similar to these including those 
portions related to insurance and waiver of 
subrogation.  
 

(2) COORDINATION AND 
REVISIONS.  The DFCM shall provide for 
coordination of the activities of the DFCM’s own 
forces and of each separate Contractor with the 
Work of the Contractor, who shall cooperate with 
them.  The Contractor shall participate with other 
separate contractors and the DFCM in reviewing 
their construction schedules when directed to do 
so.  The Contractor shall make any revisions to the 
construction schedule and Contract Sum deemed 
necessary after a joint review and agreement by 
the DFCM.  The construction schedules shall then 
constitute the schedules to be used by the 
Contractor, separate contractors and the DFCM 
until subsequently revised. 
 

2.2.2 MUTUAL RESPONSIBILITY. 
 

(1) CONTRACTOR 
COORDINATION.  The Contractor shall afford 
the DFCM and separate contractor(s) a reasonable 
opportunity for delivery and storage of their 
materials and equipment and performance of their 
activities and shall connect and coordinate the 
Contractor's construction and operations with 
theirs as required by the Contract Documents. 

 
(2) REPORTING 

PROBLEMS TO DFCM.  If part of the 
Contractor's Work depends on work by the DFCM 
or a separate contractor, the Contractor shall, prior 
to proceeding with that portion of the Work, 
promptly report in writing to the DFCM apparent 
defects in workmanship that would render it 
unsuitable for proper execution.  Failure of the 
Contractor to make said report shall constitute an 
acknowledgment that the DFCM’s or separate 
contractor's completed or partially completed 
construction is fit and proper to receive the 
Contractor's Work, except as to defects in 
workmanship not then reasonably discoverable. 
 

(3) COSTS.  Costs caused by 
delays or by improperly timed activities or 
defective construction shall be borne by the 
responsible party in accordance with the 
procedures and provisions of the Contract 
Documents. 
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(4) CONTRACTOR 

REMEDIAL WORK.  The Contractor shall 
promptly remedy damage caused by the 
Contractor to completed or partially completed 
Work or to property of the DFCM or separate 
contractors and subcontractors as provided in 
Article 6. 
 
 
ARTICLE 3.  A/E. 
 
3.1 A/E'S ADMINISTRATION OF THE 
CONTRACT. 
 

3.1.1 IN GENERAL.  The A/E assists 
the DFCM with the administration of the Contract 
as described in the Contract Documents.  The A/E 
shall have the authority to act on behalf of the 
DFCM only to the extent provided in the Contract 
Documents or A/E's Agreement.  
 

3.1.2 SITE VISITS. 
 

 (1) Site visits or inspections by 
the A/E, the DFCM or any DFCM representative 
shall in no way limit or affect the Contractor's 
responsibility to comply with all the requirements 
and the overall design concept of the Contract 
Documents as well as all applicable laws, statutes, 
ordinances, resolutions, codes, rules, regulations, 
orders and decrees. 
 
 (2) WRITTEN REPORT.  
The A/E shall promptly submit to the DFCM a 
written report subsequent to each site visit.   
 

3.1.3 COMMUNICATIONS 
FACILITATING CONTRACT  
ADMINISTRATION.  Except as authorized by 
the DFCM Representative or as otherwise 
provided in the Contract Documents, including 
these General Conditions, the A/E and Contractor 
shall communicate through the DFCM 
Representative on issues regarding the timing of 
the Work, cost of the Work or scope of the Work.  
Contractor shall comply with communication 
policies agreed upon at any pre-construction 
meeting with the DFCM.  Communications by and 
with the A/E subconsultants shall be through the 
A/E.  Communications by and with Subcontractors 
shall be through the Contractor.  Communications 

by and with separate contractors shall be through 
the DFCM. 

 
3.1.4 A/E MAY REJECT WORK, 

ORDER INSPECTION, TESTS.  The A/E shall 
have the responsibility and authority to reject 
Work which, based upon the A/E’s knowledge or 
what may be reasonably inferred from the A/E’s 
site observations and review of data, does not 
conform to the Contract Documents.  Whenever 
the A/E considers it necessary or advisable for 
implementation of the intent of the Contract 
Documents, the A/E shall have the responsibility 
and authority to require additional inspections or 
testing of the Work in accordance with the 
provisions of the Contract Documents, whether or 
not such Work is fabricated, installed or 
completed, provided, however, the A/E must 
obtain the DFCM’s prior written approval of any 
such additional inspections or testing.  However, 
neither this authority of the A/E nor a decision 
made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or 
responsibility of the A/E to the Contractor, 
Subcontractors, their agents or employees or other 
persons performing portions of the Work, 
including separate contractors.  If the Contractor 
disputes the rejection of any Work and the 
correction thereof shall involve additional cost or 
time, it shall be the DFCM’s option to accept such 
Work whether it be conforming or nonconforming. 
 

3.1.5 A/E REVIEW CONTRACTOR'S 
SUBMITTALS. 
 
 (1) Contractor shall submit 
shop drawings, product data, and samples and 
other submittals required by the Contract 
Documents to the A/E as required by the approved 
submittal schedule. 
 
 (2) The A/E shall review and 
approve or take other appropriate action upon 
Contractor's submittals such as Shop Drawings, 
Product Data and Samples, but only for the 
purpose of checking for conformance with the 
information and design concepts expressed in the 
Contract Documents.  A/E action taken on a 
submittal shall not constitute a Modification of 
this Agreement. 
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 (3) The A/E’s action shall be 
taken no later than 15 days following A/E’s receipt 
of the submittal, unless agreed to otherwise by 
Contractor and DFCM, in order to avoid a delay in 
the Work of the Contractor or of separate 
contractors while allowing sufficient time in the 
A/E’s professional judgment to permit adequate 
review. 
 
 (4) Review of such submittals 
is not conducted for the purpose of determining 
the accuracy and completeness of other details 
such as dimensions and quantities or for 
substantiating instructions for installation or 
performance of equipment or systems, all of which 
remain the responsibility of the Contractor as 
required by the Contract Documents. 
 
 (5) The A/E’s review of the 
Contractor's submittals shall not relieve the 
Contractor of the obligations under the Contract 
Documents. 
 
 (6) The A/E’s review shall not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by the A/E, of any 
construction means, methods, techniques, 
sequences or procedures. 
 
 (7) The A/E’s approval of a 
specific item shall not indicate approval of an 
assembly of which the item is a component. 
 
 (8) When professional 
certification of performance characteristics of 
materials, systems or equipment is required by the 
Contract Documents, the A/E shall be entitled to 
rely upon such certifications to establish that the 
materials systems or equipment will meet the 
performance criteria required by the Contract 
Documents.  
 
3.2 OWNERSHIP AND USE OF A/E'S 
DRAWINGS, SPECIFICATIONS AND 
OTHER DOCUMENTS.  All Drawings, 
Specifications and other documents prepared by 
the A/E are and shall remain the property of the 
DFCM, and DFCM shall retain all common law, 
statutory and other reserved rights with respect 
thereto.  Said documents were prepared and are 
intended for use as an integrated set for the Project 
which is the subject of this Contractor's 

Agreement.  The Contractor shall not modify or 
use Contract Documents on any other project 
without the prior written consent of the DFCM and 
A/E.  Any such non-permissive use or 
modification, by Contractor, the Contractor's 
Subcontractors at any tier or anyone for whose 
acts the Contractor is liable, shall be at 
Contractor's sole risk.  Contractor shall hold 
harmless and indemnify the DFCM from and 
against any and all claims, actions, suits, costs, 
damages, loss, expenses and attorney fees arising 
out of such non-permissive use or modification by 
the Contractor.  The Contractor and 
Subcontractors are granted a limited license to use 
and reproduce applicable portions of the 
Drawings, Specifications and other documents 
prepared by the A/E appropriate to and for use in 
the execution of their Work under the Contract 
Documents.  All copies made under this license 
shall bear the statutory copyright notice, if any, 
shown on the Drawings, Specifications and other 
documents prepared by the A/E.  Submittals or 
distributions necessary to meet official regulatory 
requirements or for other purposes relating to 
completion of the Project are not to be construed 
as a publication in derogation of the DFCM's 
copyright or other reserved rights. 
 
 
ARTICLE 4.  CONTRACTOR 
 
4.1 REVIEW OF CONTRACT  
DOCUMENTS AND FIELD CONDITIONS BY 
CONTRACTOR. 
 

4.1.1 REVIEWING CONTRACT 
DOCUMENTS, INFORMATION, 
REPORTING ERRORS, INCONSISTENCIES 
OR OMISSIONS.  The Contractor shall carefully 
study and compare the Contract Documents with 
each other and with information furnished by the 
DFCM pursuant to Article 2.1 hereinabove and 
shall at once report to the DFCM and A/E errors, 
inconsistencies or omissions discovered.  The 
Contractor shall not be liable to the DFCM or A/E 
for damage resulting from errors, inconsistencies 
or omission in the Contract Documents, unless the 
Contractor recognized such error, inconsistency or 
omission or a Contractor of ordinary skill and 
expertise for the type of Work involved would 
have readily so recognized such error, 
inconsistency or omission, and the Contractor 



DFCM General Conditions 052505 8

failed to report such to the DFCM and A/E.  If the 
Contractor performs any construction activity 
without such notice to the DFCM and A/E and 
prior to the resolution of the error, inconsistency 
or omission, the Contractor shall assume 
appropriate responsibility for such performance 
and shall bear an appropriate amount of the 
attributable costs for correction. 
 
 4.1.2 FIELD CONDITIONS.  The 
Contractor shall take field measurements and 
verify field conditions and shall carefully compare 
such field measurements and conditions and other 
information known to the Contractor, or 
information which a Contractor of ordinary skill 
and expertise for the type of Work involved would 
have known, before commencing activities.  
Errors, inconsistencies or omissions discovered 
shall be reported to the DFCM and A/E at once.  If 
the Contractor performs any construction activity 
without such notice to the DFCM and A/E and 
prior to the resolution of the error, inconsistency 
or omission, the Contractor shall assume 
appropriate responsibility for such performance 
and shall bear an appropriate amount of the 
attributable costs for correction. 
 
 4.1.3 PERFORM IN  
ACCORDANCE WITH CONTRACT 
DOCUMENTS AND SUBMITTALS.  The 
Contractor shall perform the Work in accordance 
with the Contract Documents and submittals 
approved in accordance with the Contract 
Documents  
 
 4.1.4 PERFORMANCE TO 
PRODUCE THE COMPLETE SYSTEM AND 
INTENDED RESULTS.  Performance by the 
Contractor shall be required to the extent 
consistent with the Contract Documents and 
reasonably inferable from the Contract Documents 
as being necessary to allow the system to function 
within its intended use. 
 
 4.1.5 INTENT AND HIERARCHY.  
The Contract Documents should be read as a 
whole and wherever possible, the provisions 
should be construed in order that all provisions are 
operable.  The intent of the Contract Documents is 
to include all items necessary for the proper 
execution and completion of the Work by the 
Contractor.  The Contract Documents are 

complimentary, and what is required by one 
Document or provisions thereof shall be as 
binding as if required by all the Documents or 
provisions thereof.  In case of an irreconcilable 
conflict between provisions within a Contract 
Document or between Contract Documents, the 
following priorities shall govern as listed below: 
 
 (1) A particular Modification 
shall govern over all Contract Document 
provisions or Modifications issued prior to said 
particular Modification. 
 
 (2) Attachments to the 
Contractor’s Agreement resulting from the 
Selection process including any management plan 
or documented interview information shall govern 
over addenda, the General Conditions, plans and 
specifications.  
 
 (3) A particular Addendum 
shall govern over all other Contract Document 
provisions issued prior to said particular 
Addendum.  Subsequent Addenda shall govern 
over all prior Addenda. 
 
 (4) The Supplementary 
General Conditions shall govern over the General 
Conditions. 
 
 (5) These General Conditions 
shall govern over all other Contract Documents 
except for the Supplementary General Conditions, 
Addenda, Modifications and Attachments 
resulting from the selection process. 
 
 (6) The drawings and 
specifications shall not govern over any of the 
documents listed above. 
 
 (7) In case of a conflict or 
ambiguity within the same level of hierarchy of 
described documents, DFCM reserves the right to 
select the most stringent requirement unless the 
preponderance of the contract indicates the less 
stringent requirement. 
 
 4.1.6 DIVIDING WORK AND  
CONTRACTOR REPRESENTATION. 
Organization of the specifications into divisions, 
sections and articles, and arrangement of 
Drawings, shall not control the Contractor in 
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dividing the Work among Subcontractors or in 
establishing the extent of Work to be performed by 
any trade.  Contractor represents that the 
Subcontractors, Sub-subcontractors, manufacturers 
and suppliers engaged or to be engaged by it are 
and will be familiar with the requirements for 
performance by them of their obligations. 
 

4.1.7 PLANNING AND PRIORITY.  
The Contractor shall plan and schedule its work to 
facilitate the Project and shall maintain a work 
schedule to place proper priority to sequence work 
to complete the project timely.  
 
4.2 SUPERVISION AND CONSTRUCTION 
PROCEDURES. 
 

4.2.1 SUPERVISION AND  
CONTROL.  The Contractor shall supervise and 
direct the Work, using the Contractor's best skill 
and attention.  The Contractor shall be solely 
responsible for and have control over the 
construction means, methods, techniques, 
sequences and procedures and for coordinating all 
portions of the Work under the Contract, except to 
the extent that the Contract Documents expressly 
and specifically state otherwise.  
 

4.2.2 RESPONSIBILITY.  
The Contractor shall be responsible to the State of 
Utah and DFCM for acts and omissions of the 
Contractor's employees, Subcontractors, and their 
agents and employees, and other persons 
performing portions of the Work under a contract 
with the Contractor or on behalf of the Contractor. 
 

4.2.3 NOT RELIEVED OF 
OBLIGATIONS.  The Contractor shall not be 
relieved of obligations to perform the Work in 
accordance with the Contract Documents either by 
activities or duties of the DFCM or its agents in 
the DFCM's administration of the Contract, or by 
tests, inspections or approvals required or 
performed by persons other than the Contractor or 
for those that the Contractor is liable. 
 

4.2.4 INSPECTIONS AND 
APPROVALS. 
 

(1) The Contractor is 
responsible for requesting inspections for various 

stages and portions of the Work required under the 
Contract Documents in a timely manner. 
 

(2) If any of the Work is 
required to be inspected or approved by the terms 
of the Contract Documents by any public 
authority, the Contractor shall timely request such 
inspection or approval to be performed in 
accordance with Article 9.  Except as provided in 
Article 9, work shall not proceed without any 
required inspection and the associated 
authorization to proceed.  Contractor shall 
promptly notify DFCM if the inspector fails to 
appear at the site. 
 
4.3 LABOR AND MATERIALS. 
 

4.3.1 PAYMENT BY CONTRACTOR.  
Except to the extent it is otherwise stated in the 
Contract Documents, the Contractor shall provide 
and pay for labor, materials, equipments, tools, 
construction equipment and machinery, water, 
heat, utilities, transportation, and other facilities, 
supplies, consumables and services necessary for 
the proper execution and completion of the Work, 
whether temporary or permanent and whether or 
not incorporated or to be incorporated in the 
Work. 
 

4.3.2 DISCIPLINE AND  
COMPETENCE.  The Contractor shall enforce 
strict discipline and good order among the 
Contractor's employees, its Subcontractors, agents, 
representatives and other persons performing 
under the Contract Documents.  The Contractor 
shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them.  
 
4.4 TAXES AND OTHER PAYMENTS TO 
GOVERNMENT.  The Contractor shall pay 
sales, consumer, use, employment-related and 
similar taxes related to the Work or portions 
thereof provided by the Contractor which are 
legally enacted when bids are received or 
negotiations concluded, whether or not yet 
effective or merely scheduled to go into effect.  
The Contractor shall comply with the laws and 
regulations regarding the payment of Sales and/or 
Use Tax and any exemptions.  The procurement 
documents may have a provision regarding 
specific items which are exempt from State of 
Utah Sales Tax and/or Use Tax.  Any such 
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exemption shall be used only for the items and the 
project specified in the procurement documents.  
Any such exemption does not apply to taxes levied 
by the federal government or any taxing entity 
outside of the State of Utah.  If a Contractor 
properly relies upon a provision(s) of the bidding 
or proposal documents, and if State of Utah Sales 
and/or Use Tax subsequently becomes due, then 
the Contractor shall be paid such tax amount not 
included in the bid/proposal amount due to the 
reliance upon such provision.  
 
4.5 PERMITS, FEES, NOTICES, LABOR 
AND MATERIALS. 
 

4.5.1 PERMITS AND FEES.  Unless 
required in the Supplementary General Conditions 
or an Addendum, it will not be necessary for the 
Contractor to obtain or pay for local building 
permits, plan check fees, electrical permits, 
plumbing permits, connection fees, or impact fees, 
nor will it be necessary to pay fees for inspections 
pertaining thereto. 

 
4.5.2 COMPLIANCE WITH PUBLIC 

AUTHORITIES, NOTICES.  The Contractor 
shall comply with and give notices required by 
laws, ordinances, resolutions, rules, regulations 
and lawful orders of public authorities bearing on 
the performance of the Work. 
 

4.5.3 CORRELATION OF  
CONTRACT DOCUMENTS AND  
ENACTMENTS.  It is not the Contractor's 
responsibility to ascertain that the Contract 
Documents are in accordance with applicable 
laws, statutes, ordinances, resolutions, building 
codes, and rules and regulations.  Notwithstanding 
this, if the Contractor observes, or if such is 
readily observable to a Contractor of ordinary skill 
and expertise for the type of Work involved, that a 
portion of the Contract Documents is at variance 
therewith, the Contractor shall promptly notify the 
A/E and DFCM in writing, and necessary changes 
shall be accomplished by appropriate 
Modification. 
 

4.5.4 FAILURE TO GIVE NOTICE.  
If the Contractor, or any Subcontractor thereof 
performs Work without complying with the 
requirements of this Article 4.5 hereinabove, the 
Contractor shall assume appropriate responsibility 

for such Work and shall bear the appropriate 
amount of the attributable costs. 
 
4.6 SUPERINTENDENT.  The Contractor 
shall employ a competent superintendent and 
necessary assistants who shall be in attendance at 
the Project site during performance of the Work.  
The superintendent shall represent the Contractor, 
and communications given to the superintendent 
shall be as binding as if given to the Contractor.  
Important communications shall be confirmed in 
writing.  Other communications shall be similarly 
confirmed on written request in each case. 
 
4.7 TIME AND CONTRACTOR'S 
CONSTRUCTION SCHEDULES. 
 

4.7.1 PROGRESS AND 
COMPLETION. 
 

(1) TIME IS OF THE 
ESSENCE; COMPLETE WITHIN 
CONTRACT TIME.  Time is of the essence.  By 
executing the Contractor's Agreement, the 
Contractor confirms that the Contract Time is 
adequate to perform the Work.  The Contractor 
shall proceed expeditiously with adequate forces 
to achieve Substantial Completion within the 
Contract Time. 
 
 (2) NOTICE TO PROCEED 
AND INSURANCE.  The Contractor shall not 
prematurely commence operations on the site or 
elsewhere prior to the issuance of a Notice to 
Proceed by the DFCM or prior to the effective 
date of insurance required by Article 10 to be 
furnished by the Contractor, whichever is the 
latter. 
 
 4.7.2 SCHEDULE PREPARATION.  
The Contractor, promptly after being awarded the 
Contract, shall prepare and submit for the DFCM's 
and A/E's review, a reasonably detailed CPM 
schedule for the Work.  The schedule shall 
indicate the order, sequence, and interdependence 
of all items known to be necessary to complete the 
Work including construction, procurement, 
fabrication, and delivery of materials and 
equipment, submittals and approvals of samples, 
shop drawings, procedures, or other documents.  
Work items of the DFCM, other Contractors, 
utilities and other third parties that may affect or 
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be affected by the Contractor shall be included.  If 
the DFCM is required, by the Contract 
Documents, to furnish any materials, equipment, 
or the like, to be incorporated into the Work by the 
Contractor, Contractor shall submit, with the first 
schedule submittal, a letter clearly indicating the 
dates that such items are required at the Project 
Site.  The critical path should be identified, 
including the critical paths for interim completion 
dates and milestones.  The CPM schedule shall be 
developed using Primavera, MS Project, or 
Suretrack unless otherwise authorized by the 
DFCM Representative.  The Contractor's schedule 
shall be updated at least once a month and 
submitted with each pay request. 

 
4.7.3 INITIAL CONTRACT TIME.  

Unless otherwise specified in the bidding 
documents, the initial Contract Time is the time 
identified in the Contractor’s Agreement. 
 

4.7.4 INTERIM COMPLETION  
DATES AND MILESTONES.  The schedule 
must include contractually specified interim 
completion dates and milestones.  The milestone 
completion dates indicated are considered 
essential to the satisfactory performance of this 
Contract and to the coordination of all Work on 
the Project.  The milestone dates listed are not 
intended to be a complete listing of all Work under 
this Contract or of interfaces with other Project 
Contractors. 
 

4.7.5 SCHEDULE CONTENT 
REQUIREMENTS.  The schedule shall indicate 
an early completion date for the Project that is no 
later than the Project's required completion date.  
The schedule, including all activity duration's shall 
be given in calendar days.  The Schedule shall also 
indicate all of the following: 
 
 (1) Interfaces with the work of 
outside contractors (e.g., utilities, power and with 
any separate Contractor); 
 

(2) Description of activity 
including activity number/numbers; 
 
 (3) Estimated duration time for 
each activity; 
 

 (4) Early start, late start, early 
finish, late finish date, and predecessor/successors 
including stop-start relationships with lead and lag 
time for each activity; 
 

(5) Float available to each path 
of activities; 
 
 (6) Actual start date for each 
activity begun; 
 
 (7) Actual finish date for each 
activity completed; 
 
 (8) The percentage complete 
of each activity in progress or completed; 
 

(9) Identification of all critical 
path activities; 
 

(10) The critical path for the 
Project, with said path of activities being clearly 
and easily recognizable on the time-scaled 
network diagram.  The path(s) with the least 
amount of float must be identified.  Unless 
otherwise authorized by the DFCM 
Representative, no more than 40% of all activities 
may be identified as critical path items.  The 
relationship between non-critical activities and 
activities on the critical path shall be clearly 
shown on the network diagram; 
 

(11) Unless otherwise 
authorized by the DFCM Representative, all 
activities on the schedule representing 
construction on the site may not have a duration 
longer than 14 days.  Construction items that 
require more than 14 days to complete must be 
broken into identifiable activities on the schedule 
with durations less than 14 days.  The sum of these 
activities represents the total length required to 
complete that construction item; and 
 
 (12) Additional requirements as 
specified in the Supplemental General Conditions. 
 

4.7.6 DFCM'S RIGHT TO TAKE 
EXCEPTIONS.  The DFCM reserves the right to 
take reasonable exception to activity duration, 
activity placement, construction logic or time 
frame for any element of the Work to be 
scheduled. 
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4.7.7 FLOAT TIME.  Float or slack 

time is defined as the amount of time between the 
earliest start date and the latest start date or 
between the earliest finish date and the latest finish 
date of a chain of activities on the Schedule.  By a 
proposal request or modification delivered to the 
Contractor, the DFCM has the right to use the float 
time for non-critical path activities until the 
Contractor has reallocated such time on a newly 
submitted schedule. 
 

4.7.8 INITIAL SCHEDULE  
SUBMISSION.  No progress payments will be 
approved until the Contractor has submitted a 
Project detailed CPM schedule covering the first 
90 days of the Work with a general CPM schedule 
for the entire project.  The detailed schedule for 
the entire project is to be completed prior to the 
second pay request unless otherwise authorized in 
writing by the DFCM Representative. 
 

4.7.9 UPDATES.  Prior to any approval 
of a pay request, the DFCM, A/E and Contractor 
shall review the Contractor's schedule compared to 
the Work completed.  The DFCM approves the 
amount of Work completed as supported by the 
schedule of values and as verified by the 
determination of Work completed.  If necessary, 
the Contractor shall then update and submit to the 
DFCM the schedule with the pay request; all of 
which in accordance with the DFCM’s approval.  
All updates shall be provided in electronic and 
hard copy formats.  At each scheduled meeting 
with the DFCM Representative, the Contractor 
shall provide a "three week look ahead" with long 
lead items identified. 
 

4.7.10 SCHEDULE OF SUBMITTALS.  
The Contractor shall prepare and keep current, for 
the A/E’s and DFCM’s review, a schedule of 
submittals required under the Contract Documents 
which is coordinated with the Contractor's 
construction schedule and allows the A/E a 
reasonable time to review the submittals.  This 
submittal schedule is to be included as part of the 
construction schedule.  Submittals requiring 
expedited review must be clearly identified as 
such in the schedule of submittals. 
 

4.7.11 SCHEDULE RECOVERY.  If the 
Work represented by the critical path falls behind 

more than 7 days, the project schedule shall be 
redone within 14 days showing how the 
Contractor shall recover the time.  A narrative that 
addresses the changes in the schedule from the 
previously submitted schedule shall be submitted 
along with the schedule in both hard copy 
(appropriate report formats to be determined by 
the DFCM Representative) and electronic copy. 
The Contractor shall comply with the most recent 
schedules. 
 

4.7.12 SCHEDULE CHANGES AND 
MODIFICATIONS. 
 

(1) CONTRACT TIME 
CHANGE REQUIRES MODIFICATION.  The 
Contract Time may only be shortened or extended 
by a written modification fully executed by the 
DFCM.  
 

(2) CONTRACTOR 
REORDERING, RESEQUENCING AND 
CHANGING ACTIVITY DURATIONS.  
Should the Contractor, after approval of the 
complete detailed construction schedule, desire to 
change his plan of construction, he shall submit 
his requested revisions to the DFCM and the A/E 
along with a written statement of the revisions 
including a description of the sequence and 
duration changes for rescheduling the work, 
methods of maintaining adherence to intermediate 
milestones and the contract completion date and 
the reasons for the revisions.  If the requested 
changes are acceptable to the DFCM, which 
acceptance shall not be unreasonably withheld, 
they will be incorporated into the Schedule in the 
next reporting period.  If after submitting a request 
for change in the Contract Schedule, the DFCM 
does not agree with the request, the DFCM will 
schedule a meeting with the Contractor to discuss 
the differences. 
 

(3) CHANGES IN 
CONTRACT TIME.  The critical path schedule 
as the term is used in the provisions herein shall be 
based on the current version of the Contractor's 
schedule for the Project and accepted by the 
DFCM just prior to the commencement of the 
modification, asserted delay, suspension or 
interruption.  If the Contractor believes it is 
entitled to an extension of Contract Time under the 
Contract Documents, the Contractor shall submit a 
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PCO in accordance with Article 7.2 to the A/E and 
the DFCM Representative accompanied by an 
analysis ("Requested Time Adjustment Schedule") 
in accordance with the Contract Documents for 
time extensions.  The "Requested Time 
Adjustment Schedule" shall include "fragnets" that 
represent the added or changed work to the 
Schedule.  The impact on unchanged activities 
caused by the changes and/or delays being 
analyzed shall be included in these fragnets. 
 
A "fragnet" as used in these General Conditions 
and when used in the context of project scheduling 
is a subset of project activities that are inter-related 
by predecessor and successor relationships that are 
tied into the main schedule with identified start 
and completion points.  Each fragnet may or may 
not be on the critical path.  An entire schedule 
consists of a series of inter-related fragnets. 
 

4.7.13 EXCUSABLE DELAY.   
 

(1) IN GENERAL.  If the 
Contractor is delayed at any time in the progress 
of the Work on the critical path schedule by an act 
or neglect of the DFCM or other causes beyond 
the Contractor's control or by other causes which 
the DFCM determines may justify delay, then the 
Contract Time shall be extended by Change Order.  
The Contractor shall immediately take all steps 
reasonably possible to lessen the adverse impact of 
such delay.  Notwithstanding the above, to the 
extent any of the causes for delay were caused by 
the Contractor, reasonably foreseeable by the 
Contractor or avoidable by the Contractor, then to 
such extent the delay shall not be cause for 
extension of the Contract Time.  For purposes of 
this paragraph, Contractors shall include all 
subcontractors and others under the responsibility 
of the Contractor. 
 
The determination of the total number of days 
extension will be based upon the current 
construction schedule in effect at the inception of 
the change and/or delay and upon all data relevant 
to the extension as it exists in the project record.  
Once approved, such data shall be incorporated in 
the next monthly update of the schedule.  
 
Contractor acknowledges and agrees that delays in 
work items which, according to the schedule 
analysis, do not affect any milestone dates or the 

Contract completion dates shown on the CPM at 
the time of the delay, will not be the basis for a 
contract extension. 
 
 (2)  WEATHER-RELATED 
EXCUSABLE DELAYS.  Completion time will 
not be extended for normal bad weather or any 
weather that is reasonably foreseeable at the time 
of entering into the contract.  The time for 
completion as stated in the contract documents 
includes due allowance for calendar days on which 
Work cannot be performed out of doors.  The 
Contractor acknowledges that it may lose days due 
to weather conditions.  Contract time may be 
extended at no cost to the DFCM if all of the 
following are met which must be established by 
the Contractor: 
 
 (a) That the weather 
prevented Work from occurring that is on the 
critical path for the project based upon a critical 
path schedule previously submitted to the DFCM 
and to the extent accepted by the DFCM; 
 
 (b) There are no 
concurrent delays attributed to the Contractor; 
 
 (c) The Contractor took 
all reasonable steps to alleviate the impact of the 
weather and took reasonable attempts to prevent 
the delay and despite such reasonable actions of 
Contractor, the weather impacted the critical path 
as described above; and 
 
 (d) One of the following 
occurred: 
 
 1. The weather 
was catastrophic, such as a tornado, hurricane, 
severe wind storm, severe hail storm; or  
 
 2. Based on the 
full history of information published from the 
closest station as indicated from the Western 
Regional Climate Center (Desert Research 
Institute 2215 Raggio Parkway Reno, Nevada 
89512, and as may be described on the website at 
http://www.wrcc.dri.edu/summary/), one or more 
of the following occurred: 
 
 a. For any 
day between November 1 and March 31, the 
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minimum temperature fell below the average 
minimum temperature plus the extreme low 
temperature recorded for the month divided by 2. 
 
 b. For any 
day between November 1 and March 31, the 
maximum temperature fell below the monthly 
average for the minimum temperature. 
 
 c. The 
daily precipitation exceeded 75% of the historical 
one day maximum for the month. 
 
 d. The 
snowfall for the month exceeded 175% of the 
historical average snow fall for the month. 
 

4.7.14 COMPENSABLE DELAY, 
SUSPENSION OR INTERRUPTION. 
 

(1) BASIC CONDITIONS.  
In addition to the other requirements of the 
Contract Documents, a compensable delay, 
suspension or interruption of the work occurs only 
when the following are met: 
 
 (a) Is wholly 
unanticipated by the parties at the time of 
execution of the Contractor's Agreement or is 
caused by the breach of a fundamental obligation 
of the Contract Documents attributable to the 
DFCM; and 
 
 (b) The Contractor 
delivers a written notice to A/E and DFCM within 
seven (7) days that the Contractor knows or should 
have known of the condition giving rise to the 
purported compensable delay, disruption, 
suspension or interruption, and said continuation 
affects the Contract Time as indicated by the last 
submitted and reasonable critical path schedule. 
 

(2) COMPENSABLE DELAY 
FORMULA.  To the extent of the compensable 
delay, the Contractor's total entitlement for all 
compensable delay damages is the computed result 
of the following formula:  Contract Sum divided 
by Contract Time (in calendar days); the result of 
which is then multiplied by 0.05; and the result of 
which is multiplied by the number of calendar 
days of compensable days allowed under these 
General Conditions that are beyond the Contract 

Time.  Notwithstanding any other provision of 
these General Conditions or the Contract 
Documents, to the extent the Contractor is entitled 
to receive the 10% or 15% markup under Article 
7.4, this provision shall be inapplicable and the 
markup shall be deemed to include all the 
compensable delay damages provided by this 
paragraph. 

 
(3) PERIOD OF 

COMPENSABLE DELAY, SUSPENSION OR 
INTERRUPTION.  The length and extent of 
compensable delay, shall be determined, with the 
use of the Project's critical path schedule, by 
ascertaining the number of additional days to the 
Contract Time that are needed in order to perform 
the Work in accordance with the Contract 
Documents as a result of the continuation of the 
aforesaid delay, disruption, suspension or 
interruption after receipt of the written notice 
received by the A/E and DFCM under Section 
4.7.14(1)(b) above. 
 
 (4) CONCURRENT 
DELAY.  Notwithstanding any other provision of 
these General Conditions, to the extent a non-
compensable delay occurs at the same time as a 
compensable delay, the DFCM shall not be 
responsible for any compensation for the period of 
the non-compensable delay. 
 

4.7.15 TIME EXTENSION  
REQUESTS.  Any time extension shall be 
requested within 21 days after the Contractor 
knew or should have known about the delay and 
shall be supported by the critical path schedule 
analysis. 
 

4.7.16 LIQUIDATED DAMAGES. 
 
 (1) IN GENERAL.  Should 
the Contractor fail to complete the Work within 
the Contract Time, there shall be deducted from 
any amount due or that may become due the 
Contractor, the sum as stated in the Contractor's 
Agreement.  Such sum is fixed and agreed upon by 
the DFCM and Contractor as liquidated damages 
due the DFCM by reason of the inconvenience and 
added costs of administration, engineering, 
supervision and other costs resulting from the 
Contractor's default, and not as a penalty.  Actual 
damages related to delay can not be ascertained at 



DFCM General Conditions 052505 15

the time of execution of the Contract.  To the 
extent that the liquidated damages exceed any 
amounts that would otherwise be due the 
Contractor, the Contractor shall be liable for such 
excess to the DFCM.  DFCM may seek 
enforcement of such obligation by legal action, 
and if such is necessary, shall recover the related 
costs and attorney fees.  Notwithstanding any 
other provision of these General Conditions, the 
availability of liquidated damages to the DFCM 
shall not limit the DFCM's right to seek damages 
or other remedies available under law or equity to 
the extent such damages or remedies are not based 
upon delay. 
 
 (2) NO WAIVER OF 
DFCM'S RIGHTS.  Permitting the Contractor to 
continue any part of the Work after the time fixed 
for completion or beyond any authorized extension 
thereof, shall in no way operate as a waiver or 
estoppel on the part of the DFCM of any of its 
rights under the Contract Documents, including 
the right to liquidated damages or any other 
remedies or compensation. 
 
4.8 DOCUMENTS AND SAMPLES AT THE 
SITE, CERTIFYING "AS-BUILTS".  The 
Contractor shall maintain at the site for the 
DFCM, one record copy of the Drawings, 
Specifications, Addenda, Change Orders and other 
Modifications, in good order and marked weekly 
to record changes and selections made during 
construction, as well as approved Shop Drawings, 
Product Data, Samples and similar submittals.  
These aforesaid items shall be available to the A/E 
and shall be delivered to the A/E for submittal to 
the DFCM upon completion of the Work, signed 
by the Contractor, certifying that they show 
complete and exact "as-built" conditions, stating 
sizes, kind of materials, vital piping, conduit 
locations and similar matters.  All notes of 
encountered or changed conditions shall be 
included. 
 
4.9 SHOP DRAWINGS, PRODUCT DATA 
AND SAMPLES. 
 

4.9.1 NOT CONTRACT DOCUMENTS.  
Shop Drawings, Product Data, Samples and 
similar submittals are not Contract Documents.  
The submittal shall demonstrate, for those portions 
of the Work for which the submittal is required, 

the way the Contractor proposes to conform to the 
information given and the design concept 
expressed in the Contract Documents. 

 
4.9.2 PROMPTNESS.  The Contractor 

shall review, approve and submit to the A/E, Shop 
Drawings, Product Data, Samples and similar 
submittals required by the Contract Documents 
with reasonable promptness and in such sequence 
as to cause no delay in the Work, or the activities 
of the DFCM or separate contractors. 

 
4.9.3 NOT PERFORM UNTIL A/E 

APPROVES.  The Contractor shall perform no 
portion of the Work requiring submittal and 
review of Shop Drawings, Product Data, Samples 
or similar submittals until the respective submittal 
has been approved in writing by the A/E.  Such 
Work shall be in accordance with the approved 
submittals. 
 

4.9.4 REPRESENTATIONS BY 
CONTRACTOR.  By approving and submitting 
Shop Drawings, Product Data, Samples and 
similar submittals, the Contractor represents that 
the Contractor has determined and verified 
materials, field measurements and field 
construction criteria related thereto, and has 
checked and coordinated the information 
contained within such submittals with the 
requirements of the Work and of the Contract 
Documents. 
 

4.9.5 CONTRACTOR'S LIABILITY.  
The Contractor shall not be relieved of 
responsibility for deviations from the requirements 
of the Contract Documents by the A/E's approval 
of Shop Drawings, Product Data, Samples or 
similar submittals unless the Contractor has 
specifically informed the A/E in writing of such 
deviation at the time of the submittal and the A/E 
has given written approval to the specific 
deviation.  The Contractor shall not be relieved of 
responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar 
submittals by the A/E's review and comment. 
 

4.9.6 DIRECT SPECIFIC  
ATTENTION TO REVISIONS.  The Contractor 
shall direct specific attention in writing to all 
revisions on resubmitted Shop Drawings, Product 
Data, Samples or similar submittals, except those 
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requested by the A/E and indicated on previous 
submittals. 
 

4.9.7 INFORMATIONAL 
SUBMITTALS.  Informational submittals upon 
which the A/E is not expected to take responsive 
action may be so identified in the Contract 
Documents. 
 

4.9.8 RELIANCE ON  
PROFESSIONAL CERTIFICATION.  When 
professional certification of performance criteria 
of materials, systems or equipment is required by 
the Contract Documents, the DFCM and A/E shall 
be entitled to rely upon the accuracy and 
completeness of such calculations and 
certifications.  If a professional stamp is required, 
the professional shall be licensed in the State of 
Utah unless otherwise approved by the DFCM in 
writing.  Likewise, the Contractor is entitled to 
rely upon the accuracy and completeness of the 
calculations made by the A/E in developing the 
Contract Documents, unless a Contractor of 
ordinary skill and expertise for the type of Work 
involved would know that such is inaccurate or 
incomplete and therefore must immediately notify 
the DFCM in writing. 
 
4.10 USE OF SITE. 
 

4.10.1 IN GENERAL.  The Contractor 
shall confine operations at the site to areas 
permitted by the Contract Documents, law, 
ordinances, resolutions, rules and regulations, and 
permits and shall not unreasonably encumber the 
site with materials or equipment.  Contractor shall 
take all reasonable means to secure the site, 
protect the site and protect the Work from any 
damage.  The site shall be left free and clear of 
refuse, equipment, materials, etc. and the site shall 
not be subject to spilled liquids and chemicals, 
toxic or otherwise.  Should such an incident occur 
while the Contractor has control of the site, the 
Contractor shall be responsible to clean the site 
and pay all associated costs, fines and penalties.  
Notwithstanding this, Contractor is not responsible 
for any damage to the site or the Work to the 
extent caused by the DFCM or the DFCM's 
agents. 

 
4.10.2 ACCESS TO NEIGHBORING  

PROPERTIES.  The Contractor shall not, except 

as provided in the Contract Documents or with the 
DFCM's advance written consent when necessary 
to perform the Work, interfere with access to 
properties neighboring the Project site by the 
owners of such properties and their respective 
tenants, agents, invitees and guests. 
 
4.11 ACCESS TO WORK.  The Contractor 
shall provide the DFCM and A/E access to the 
Work in preparation and progress, wherever 
located. 
 
4.12 ROYALTIES AND PATENTS.  The 
Contractor shall pay all royalties and license fees.  
The Contractor shall defend suits or claims for 
infringement of patent rights and shall hold the 
DFCM and A/E harmless from loss on account 
thereof, but shall not be responsible for such 
defense or loss when a particular design, process 
or product of a particular manufacturer or 
manufacturers is required by the Contract 
Documents.  However, if the Contractor has 
reason to believe that the required design, process 
or product is an infringement of a patent, the 
Contractor shall be responsible for such loss 
unless such information is promptly furnished to 
the DFCM in writing. 
 
4.13 INDEMNIFICATION. 
 

4.13.1 IN GENERAL. 
 
  (1) To the fullest extent 
permitted by law, the Contractor shall indemnify 
and hold harmless the State of Utah, the State of 
Utah's institutions, agencies, departments, 
divisions, authorities, and instrumentalities, 
boards, commissions, elected or appointed 
officers, employees, agents, authorized volunteers 
(hereinafter the above listing of entities and 
persons is referred to an “indemnities”) from and 
against every kind and character of claims, 
damages, losses and expenses, including but not 
limited to attorneys’ fees, and including those 
events covered under the blanket Contractual 
Liability Coverage required under the Contract 
Documents, arising out of or resulting from any 
act or omission in the performance of the Work 
including the work of all the Subcontractors and 
their employees, provided that any such claim, 
damage, loss or expense is caused in whole or in 
part by the negligent or wrongful act or omission 
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of the Contractor, any Subcontractor, and their 
employees, provided that any such claim, damage 
loss or expense is caused in whole or in part by the 
negligent or intentional act or omission of the 
Contractor, any Subcontractor, or anyone directly 
or indirectly employed or the agent of any of them 
or anyone for whose acts any of them may be 
liable, regardless of whether or not it is caused in 
part by a party indemnified hereunder.  The 
Contractor shall defend all actions brought upon 
such matters to be indemnified hereunder and pay 
all costs and expenses incidental thereto, but the 
State of Utah shall have the right, at its option, to 
participate in the defense of any such action 
without relieving the Contractor of any obligation 
hereunder.  Notwithstanding any of the above, to 
the extent the Contractor is complying with a 
written directive from the DFCM, that is not based 
on the Contractor's recommendation, the 
Contractor shall not be held liable under the 
indemnification provision of this Agreement if the 
Contractor has promptly disagreed with the written 
directive by delivering such objection to the 
DFCM in writing. 
 
 (2) Such obligation shall not 
be construed to negate, abridge, or otherwise 
reduce any other right or obligation of indemnity 
which would otherwise exist as to any party or 
person under Contract Documents. 
 
 (3) In claims against any 
person or entity indemnified under this Article 
4.13 by an employee of the Contractor, 
Subcontractor, anyone directly or indirectly 
employed by them or anyone for whose acts they 
may be liable, the indemnification obligation 
under this Article 3.13 shall not be limited by a 
limitation on amount or type of damages, 
compensation or benefits payable by or for the 
Contractor or Subcontractor under workers' or 
workmen's compensation acts, disability benefits 
acts or other employee benefit acts. 
 
 
ARTICLE 5.  SUBCONTRACTORS. 
 
5.1 AWARD OF SUBCONTRACTS AND 
OTHER CONTRACTS FOR PORTIONS OF 
THE WORK. 
 
 

5.1.1 APPROVAL REQUIRED. 
 
 (1) Listing of Subcontractors 
shall be as required by U.C.A. 63A-5-208 as 
amended and/or as stated in the Contract 
Documents, including but not limited to the 
"DFCM Subcontractors List Form". 
 
 (2) The Contractor shall not 
contract with a proposed person or entity to whom 
the DFCM has made a reasonable and timely 
objection.  The Contractor shall not be required to 
contract with anyone to whom the Contractor has 
made reasonable objection.  
 

5.1.2 BUSINESS AND LICENSING  
REQUIREMENTS.  All Subcontractors used by 
the Contractor shall comply with all applicable 
business and licensing requirements.   
 

5.1.3 SUBSEQUENT CHANGES.  
After the lapse of twenty-four (24) hours from the 
bid opening, the Contractor may change its listed 
Subcontractors only in accordance with Rule R 
23-1 and the Contract Documents and with written 
approval of the Director of the Division of 
Facilities Construction and Management. 
 

(1) DFCM will pay the 
additional costs for a DFCM requested change in 
subcontractor if all of the following are met: 

 
(a) If the DFCM in 

writing requests the change of a subcontractor;  
 

(b) The original 
subcontractor is a responsible subcontractor that 
meets the requirements of the Contract 
Documents; and 

 
(c) The original 

subcontractor did not withdraw as a subcontractor 
on the project.  
 

(2) In all other circumstances, 
the Contractor shall pay the additional cost for a 
change in a subcontractor. 
 

5.1.4 BONDING OF 
SUBCONTRACTORS.  Subcontractors as 
identified by DFCM in the procurement 
documents, may be required to submit 
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performance and payment bonds to cover the full 
extent of their portion of the Work.  This provision 
does not in any way limit the right of the 
Contractor to have subcontractors at any tier be 
required to have a performance and/or payment 
bond. 
 
5.2 SUBCONTRACTUAL RELATIONS. 
 

5.2.1 COMPLY WITH CONTRACT 
DOCUMENTS.  By appropriate enforceable 
agreement, and to the extent it can be practically 
applied, the Contractor shall require each 
Subcontractor to be bound to the Contractor by the 
terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and 
responsibilities which the Contractor, by these 
Documents, assumes towards the DFCM and A/E. 

 
5.2.2 RIGHTS.  Each Subcontractor 

agreement shall preserve and protect the rights of 
the DFCM and A/E under the Contract Documents 
with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will 
not prejudice such rights, and shall allow to the 
Subcontractor, unless specifically provided 
otherwise in the Subcontractor agreement, the 
benefit of all rights and remedies against the 
Contractor that the Contractor, by the Contract 
Documents, has against the DFCM. 
 

5.2.3 SUB-SUBCONTRACTORS.  The 
Contractor shall require each Subcontractor to 
enter into similar agreements with its 
Subcontractors which complies with the 
requirements of Paragraphs 5.2.1 and 5.2.2 
hereinabove. 
 

5.2.4 DOCUMENT COPIES.  The 
Contractor shall make available to each proposed 
Subcontractor, prior to execution of the 
subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be 
bound.  Subcontractors shall similarly make copies 
of applicable portions of the Contract Documents 
available to their respective proposed 
Subcontractors. 
 
5.3 CONTINGENT ASSIGNMENT OF 
SUBCONTRACTS. 
 
 

5.3.1 CONDITIONS FOR  
ASSIGNMENT TO DFCM.  Each subcontract 
agreement for a subcontractor at any tier for a 
portion of the Work is assigned by the Contractor 
to the DFCM provided that the assignment is 
effective only after termination of the Contract by 
the DFCM for cause pursuant to Article 12.2 or 
stoppage of the Work by DFCM pursuant to 
Article 12.5, and only for those subcontract 
agreements which the DFCM accepts by notifying 
the Subcontractor in writing.  The subcontract 
shall be equitably adjusted to meet the new 
conditions of the work. 
 
 
ARTICLE 6. PROTECTION OF PERSONS 
AND PROPERTY. 
 
6.1 SAFETY OF PERSONS AND 
PROPERTY. 
 

6.1.1 CONTRACTOR 
RESPONSIBILITY.  The Contractor shall be 
solely responsible for initiating, maintaining and 
supervising all safety precautions and programs in 
connection with the performance of the Contract.  
The Contractor shall take all reasonable 
precautions for the safety of, and shall provide 
reasonable protection to prevent damage, injury or 
loss to: 
 
 (1) Employees on the Work 
and other persons who may be affected thereby; 
 

(2) The Work and materials 
and equipment to be incorporated therein, whether 
in storage on or off the site, under care, custody or 
control of the Contractor or a Subcontractor; and 
 

(3) Other property at the site or 
adjacent thereto, such as trees, shrubs, lawns, 
walks, pavements, roadways, structures and 
utilities not designated for removal, relocation or 
replacement in the course of construction. 
 

6.1.2 SAFETY PROGRAM, 
PRECAUTIONS.  The Contractor shall institute a 
safety program at the start of construction to 
minimize accidents.  Said program shall continue 
to the final completion of the Project and conform 
to applicable laws and regulations including the 
Utah Occupational Safety and Health Rules and 
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Regulations as published by the Utah Industrial 
Commission - UOSH Division.  The Contractor 
shall post signs, erect barriers, and provide those 
items necessary to implement the safety program.  
As soon as the Contractor proceeds with the Work, 
the Contractor shall have all workers and all 
visitors on the site wear safety hard hats, as well as 
all other appropriate safety apparel such as safety 
glasses and shoes, and obey all safety rules and 
regulations and statutes.  The Contractor shall post 
a sign in a conspicuous location indicating the 
necessity of wearing hard hats and the Contractor 
shall loan such hats to visitors. 

 
6.1.3 COMPLIANCE WITH LAWS.  

The Contractor shall give notices and comply with 
applicable laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on 
safety of persons or property or their protection 
from damage, injury or loss.  In particular, the 
Contractor shall comply with all applicable 
provisions of Federal, State and municipal safety 
laws, rules and regulations as well as building 
codes to prevent accidents or injury to persons on, 
about, or adjacent to the premises where the Work 
is being performed. 
 

6.1.4 ERECT AND MAINTAIN 
SAFEGUARDS.  The Contractor shall erect and 
maintain, as required by existing conditions and 
performance of the Contract, reasonable 
safeguards for safety and protection, including 
effective fences, posting danger signs and other 
warnings against hazards, promulgating safety 
regulations and notifying owners and users of 
adjacent sites and utilities. 
 

6.1.5 UTMOST CARE.  When use or 
storage of explosives or other hazardous materials 
or equipment or unusual methods are necessary for 
execution of the Work, the Contractor shall 
exercise utmost care and carry on such activities 
under supervision of properly qualified personnel. 
 

6.1.6 PROMPT REMEDY.  The 
Contractor shall promptly remedy damage and loss 
(other than damage or loss insured under property 
insurance required by the Contract Documents) to 
property referred to in Paragraph 6.1.1 of these 
General Conditions caused in whole or in part by 
the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by 

anyone for whose acts they may be liable and for 
which the Contractor is responsible under said 
Paragraph 6.1.1, except to the extent such damage 
or loss is directly due to errors in the Contract 
Documents or caused by agents or employees of 
the A/E or DFCM.  The foregoing obligations of 
the Contractor are in addition to the Contractor's 
obligations under the Contract Documents. 
 

6.1.7 SAFETY DESIGNEE.  The 
Contractor shall designate a responsible member 
of the Contractor's organization at the site whose 
duty shall be the prevention of accidents, damage, 
injury or loss.  This person shall be the 
Contractor's superintendent unless otherwise 
designated by the Contractor in writing to the 
DFCM and A/E. 
 

6.1.8 LOAD SAFETY.   
The Contractor shall not load or permit any part of 
the construction or site to be loaded so as to 
endanger its safety. 
 

6.1.9 OFF-SITE RESPONSIBILITY.  
In addition to its other obligations under this 
Article 6, the Contractor shall, at its sole cost and 
expense, promptly repair any damage or 
disturbance to walls, utilities, streets, ways, 
sidewalks, curbs and the property of the State and 
third parties (including municipalities and other 
governmental agencies) resulting from the 
performance of the Work, whether by it or by its 
Subcontractors at any tier.  The Contractor shall 
not cause materials, including soil and debris, to 
be placed or left on streets or ways. 

 
6.1.10  EMERGENCIES.   

In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Contractor shall promptly 
notify the DFCM Representative of the action 
taken. 
 
6.2 HAZARDOUS MATERIALS.  In the 
event the Contractor encounters on the site 
material reasonably believed to be asbestos or 
polychlorinated biphenyl (PCB) or any other 
hazardous waste or substance which may endanger 
the health of those persons performing the Work 
or being on the site, the Contractor shall 
immediately stop Work in the area affected and 
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immediately report the condition to the DFCM 
Representative and A/E by phone with a follow-up 
document in writing.  The Work in the affected 
area shall be resumed when written direction is 
provided by the DFCM Representative.  Except to 
the extent provided otherwise in the Contract 
Documents or if the presence of hazardous 
materials is due to the fault of the Contractor, the 
Contractor shall not be required to perform 
without the Contractor’s consent, any Work 
relating to asbestos, polychlorinated biphenyl 
(PCB) or any other hazardous waste or substance. 
 
DFCM shall procure a licensed abatement 
contractor qualified to remove the hazardous 
material.  The abatement contractor shall submit 
notification of demolition to the Utah Division of 
Air Quality.  Abatement contractor shall pay the 
notification fee.  A copy of the hazardous material 
survey report shall be available to all persons who 
have access to the construction site. 

 
6.3 HISTORICAL AND 
ARCHEOLOGICAL CONSIDERATIONS.  In 
the event the Contractor knows or should have 
known of any cultural, historical or archeological 
material that is either recognized as an item to be 
protected under Federal, State, or local law or 
regulation, or is an item of obvious value to the 
State of Utah, the Contractor shall cease any work 
that would interfere with such discovery and 
immediately report the condition to the DFCM 
Representative and A/E by phone with a follow-up 
document in writing.  Work shall resume based 
upon the direction of the DFCM Representative.  
Contractor cooperation with any DFCM 
recognized archaeologist or other 
cultural/historical expert is required. 

 
6.4   CONTRACTOR LIABILITY.  If the 
Contractor fails in any of its obligations in Articles 
6.1 through 6.3 above, the Contractor shall be 
liable to any damages to DFCM, the State of Utah 
or any third party resulting from such 
noncompliance.  The Contractor shall also be 
liable for any mitigation or restoration effort 
resulting from such noncompliance.  To the extent 
all the following is met, the Contractor may treat 
the discovery of such material similarly to an 
unforeseen condition: 

 

6.4.1 The discovery of such material is 
reasonably unforeseeable given the site conditions 
that the Contractor should have been aware; 
 

6.4.2 The presence of such material was 
not identified in any part of the Contract 
Documents; 
 

6.4.3 The Contractor has undertaken  all 
proper action to mitigate any impact of such 
discovery on the critical path or monies related to 
the Project;  
 

6.4.4 The discovery affects the critical 
path or contract price from that which was 
contemplated by the Contract Documents; and 
 

6.4.5 The requirements of 7.1.5 and the 
Contract documents are met. 
 
 
ARTICLE  7.  MODIFICATIONS, REQUEST  
FOR INFORMATION, PROPOSED CHANGE 
ORDER, PRELIMINARY RESOLUTION 
EFFORTS AND CLAIMS PROCESS. 
 
7.1 MODIFICATIONS:  IN GENERAL. 
 

7.1.1 TYPES OF MODIFICATIONS 
AND LIMITATIONS.  Changes in the Work 
may be accomplished after execution of the 
Contract, and without invalidating the Contract, by 
Change Order, Construction Change Directive or 
ASI, subject to the limitations stated in this Article 
7 and elsewhere in the Contract Documents.  The 
Contractor must have a written Modification 
executed by DFCM under this Article 7 prior to 
proceeding with any Work sought to be an extra. 
 

7.1.2 BY WHOM ISSUED.  A Change 
Order or Construction Change Directive shall be 
issued by the DFCM Representative.  An ASI is 
issued by the A/E or by the DFCM Representative. 
 
  The A/E shall prepare Change 
Orders and Construction Change Directives with 
specific documentation and data for the DFCM’s 
approval and execution in accordance with the 
Contract Documents, and may issue ASIs not 
involving an adjustment in the contract sum or an 
extension of the Contract Time which are not 
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inconsistent with the intent of the Contract 
Documents. 
 

7.1.3 CONTRACTOR TO 
PROCEED UNLESS OTHERWISE STATED.  
Changes in the Work shall be performed under 
applicable provisions of the Contract Documents, 
and the Contractor shall proceed promptly, unless 
otherwise provided in the Change Order, 
Construction Change Directive or ASI. 
 

7.1.4 ADJUSTING UNIT PRICES.  If 
unit prices are stated in the Contract Documents or 
subsequently agreed upon, and if quantities 
originally contemplated are so changed in a 
proposed Change Order or Construction Change 
Directive that application of such unit prices to 
quantities of Work proposed will cause a 
substantial inequity to the DFCM or Contractor, 
the applicable unit prices may be equitably 
adjusted. 
 

7.1.5 SPECIAL NOTICES  
REQUIRED IN ORDER TO BE ELIGIBLE 
FOR ANY CONTRACT MODIFICATION.  In 
order to be eligible for any Modification under this 
Article 7, the Contractor must have met the 
following special notice requirements: 
 

(1) CONCEALED OR  
UNKNOWN CONDITIONS.  The Contractor 
must file a written notice with the DFCM 
Representative within seven (7) calendar days of 
that the Contractor knew or should have known of 
a site condition described below or the Contractor 
shall be deemed to waive any right to file any 
PCO, PRE or Claim for additional monies or time 
related to such condition: 
 

(a) If the Contractor 
encounters unknown and reasonably unforeseeable 
subsurface or otherwise concealed physical 
conditions, including hazardous or 
historical/cultural materials under Article 6, which 
differ materially from those indicated by the 
Contract Documents or a site inspection; or  

 
(b) If the Contractor 

encounters unknown physical conditions of an 
unusual nature which differ materially from those 
ordinarily found to exist and generally recognized 

as inherent in construction activities of the 
character provided for in the Contract Documents. 

 
(2) INCREASE IN  

CONTRACT TIME.  If the Contractor 
encounters a situation in which the Contractor 
knows or should have known that such situation 
would cause a delay, disruption, interruption, 
suspension or the like to the Project, the 
Contractor must file a notice with the DFCM 
Representative within seven (7) working days of 
when the Contractor knew or should have known 
of such circumstance or the Contractor shall be 
deemed to waive any right to file any PCO, PRE 
or Claim for additional monies or time related to 
such circumstance.  To the extent the DFCM 
and/or the State of Utah is damaged by the failure 
of the Contractor to provide such notice after the 
Contractor knows or should have known of such 
circumstance, the Contractor shall be liable for 
liquidated damages attributable thereto, as well as 
any damages to the State of Utah and/or DFCM 
that are allowable in addition to liquidated 
damages. 
 
7.2 CONTRACTOR INITIATED 
REQUESTS. 
 

7.2.1 THE REQUEST FOR  
INFORMATION, RFI, PROCESS AND TIME  
TO FILE.  The Contractor may file an RFI with 
the A/E regarding any concern which will assist 
the Contractor in the proper completion of the 
Work including, but not limited to issues related to 
the Contract Documents, plans and specifications.  
The RFI shall be filed with the A/E in a timely 
manner so as not to prejudice the DFCM as to the 
quality, time or money related to the Work.  

 
7.2.2 PROPOSED CHANGE ORDER 

(“PCO”).  Within twenty-one (21) days after the 
Contractor knows or should have known of a 
situation or concern where the Contractor is going 
to request additional monies or time, the 
Contractor must file a Proposed Change Order 
(“PCO”) with the DFCM Representative, or the 
Contractor shall be deemed to waive any right to 
claim additional monies or time related to such 
situation or concern.  The PCO shall include all 
available documentation supporting the PCO 
available to the Contractor at the time of filing and 
the Contractor shall thereafter diligently pursue the 
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supplementation(s) of such documentation and 
promptly deliver such supplementation(s) to the 
DFCM Representative.   
 

(1) DFCM 
REPRESENTATIVE RESPONSE.  One of the 
following may occur after a PCO is filed with the 
DFCM Representative: 

 
(a) The DFCM 

Representative, after considering any input by the 
A/E, may reach an agreement with the Contractor 
and issue a Change Order. 

 
(b) The DFCM, after 

considering any input by the A/E, may issue a 
Construction Change Directive. 

 
(c) If the DFCM 

Representative, after considering any input by the 
A/E, disagrees with the Contractor’s PCO, the 
DFCM representative may seek additional 
information or verification from the Contractor, 
the A/E or other sources, may negotiate with the 
Contractor, may issue a Change Order upon such 
later agreement, may retract the PR, or may issue a 
Construction Change Directive. 

 
(d) If a Construction 

Change Directive is issued which identifies the 
DFCM Representative’s position in regard to the 
subject contract sum and/or time adjustment or if 
the PCO is denied by the DFCM Representative, 
the Contractor must file a PRE under Article 7.7 
below no later than twenty-one (21) days after the 
Contractor’s receipt of the Construction Change 
Directive or such denial of the PCO.  Failure to 
file a PRE in these instances shall be deemed to 
waive any right to additional time or money 
related to the PCO, Construction Change Directive 
or denial of the PCO.  Such waiver shall entitle the 
DFCM to convert the Construction Change 
Directive into a Change Order, whether or not 
executed by the Contractor. 

 
If the Construction Change Directive leaves open 
the determination of additional time or money 
related to the directed change, then the time period 
for commencement of filing the PRE shall not 
accrue until such time as the DFCM has conveyed 
to the Contractor a position as to the time and 
money owing as a result of the directed change. 

 
The A/E must continually work with the DFCM in 
providing data, documentation and efforts to 
resolve the issues related to the PR. 
 
7.3 PROPOSAL REQUEST INITIATED BY 
DFCM.  DFCM may file a Proposal Request with 
the Contractor seeking information, data and/or 
pricing relating to a change in the contract time 
and or monies owing for particular scope changes 
or other modifications to the Contract Documents.  
The PR shall provide a time limit for the 
Contractor to file a response with the A/E and the 
DFCM Representative.  If a proposal is not timely 
provided by the Contractor, DFCM may calculate 
the Change Order under Article 7.4.2 below.  
Upon such timely receipt of the proposal, one of 
the following shall occur: 
 

7.3.1 IF AGREEMENT, CHANGE 
ORDER ISSUED.   The DFCM Representative, 
after considering any input by the A/E, may reach 
an agreement with the Contractor and issue a 
Change Order. 

 
7.3.2 IF DISAGREEMENT.  If the 

DFCM Representative disagrees with the 
Contractor’s proposal, after considering any input 
from the A/E, the DFCM representative may seek 
additional information or verification from the 
Contractor or other sources, may negotiate with 
the Contractor, may issue a Change Order upon 
such later agreement, may retract the PR, or may 
issue a Construction Change Directive.  If a 
Construction Change Directive is issued which 
identifies the DFCM representative’s position in 
regard to the subject contract sum and/or time 
adjustment, the Contractor must file a PRE within 
twenty-one (21) days of the Contractor’s receipt of 
the Construction Change Directive, or the 
Contractor shall be deemed to waive any such 
request for additional time or money as a result of 
the issuance of the Construction Change Directive.  
Such waiver shall entitle the DFCM to convert the 
Construction Change Directive into a Change 
Order, whether or not executed by the Contractor.  
If the Construction Change Directive leaves open 
the determination of additional time or money 
related to the directed change, then the time period 
for commencement of filing the PRE shall not 
accrue until such time as the DFCM has conveyed 
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to the Contractor a position as to the time and 
money owing as a result of the directed change. 
 
7.4 EVALUATION OF PROPOSAL FOR 
ISSUING CHANGE ORDERS. 
 

7.4.1 ADJUSTING SUM BASED 
UPON AGREEMENT.  If the Change Order 
provides for an adjustment to the Contract Sum, 
the adjustment shall be based on the mutual 
agreement of the Contractor and DFCM, including 
any terms mandated by unit price agreements or 
other terms of the Contract Documents.  
 

7.4.2 DFCM RESOLUTION OF SUM 
AND STANDARDS IN THE ABSENCE OF 
AN AGREEMENT UNDER PARAGRAPH 
7.4.1.  In the absence of an agreement under 
Paragraph 7.4.1 above, the adjustment shall be 
based on an itemized accounting of costs and 
savings supported by appropriate data.  Unless 
otherwise provided in the Contract Documents, 
costs for the purposes of this Paragraph shall be 
limited to the following: 
 
 (1) All direct and indirect costs 
of labor; including workers compensation 
insurance, social security and other federal and 
state payroll based taxes, and payroll based fringe 
benefits paid by Contractor so long as they are 
reasonable and no higher than that charged to 
other clients; 
 
 (2) Costs of materials, on-site 
temporary facilities, supplies and equipment 
(except hand tools) required for or incorporated 
into the work;  
 
 (3) Rental costs of machinery, 
equipment, tools (except hand tools), and on-site 
temporary facilities, whether rented from the 
Contractor or others; 
 
 (4) Costs of permits and other 
fees, sales, use or similar taxes related to the 
Work;  
 
 (5) Additional costs of field 
supervision and field office personnel directly 
attributable to the change; and 
 

 (6) Overhead and profit by the 
following liquidated formula which is not a 
penalty but a reasonable calculation agreed upon 
at the time of execution of the Contractor's 
Agreement, and provided by formula herein due to 
the fact that the actual amount due for said 
overhead and profit cannot easily be ascertained at 
the time of such execution.  The markups in 
7.4.2(6)(a) and (b) below are to cover the 
Contractor's additional payment and performance 
bond premiums, insurance premiums not specified 
under Paragraph 7.4.2(1), home office and on-site 
overhead and profit.  Overhead and profit 
includes, but is not limited to the Contractor’s 
Project Manager and Cost Estimator.  Each request 
for pricing shall stand on its own and not be 
combined with other requests for pricing in 
determining the allowed markup described below.  
A particular request for pricing shall include all 
items reasonably related together and determinable 
at the time of the request.  If several unrelated 
requests for pricing are grouped together in a 
single Change Order, each request for pricing will 
be considered separately for purposes of 
calculating the markup under the following 
formula: 
 
 (a) A markup of 15% 
shall be applied to the cost of each individual 
charge up to $20,000 in cost, but in no case shall 
the markup be less than $150; 
 
 (b) A markup of 10% 
shall be applied to the portion of the cost of each 
individual charge in excess of $20,000;  
 
 (c) Subcontractors at 
any tier shall be entitled to markup their costs 
related to a Change Order with the same 
percentages as specified in Paragraphs 7.4.2(6)(a) 
and (b) above, except that the minimum markup 
shall be $50 for any individual change. 
 
 7.4.3 CREDITS.  The amount of credit 
to be allowed by the Contractor to the DFCM for a 
deletion or change which results in a net decrease 
in the Contract Sum shall be actual net cost as 
confirmed to DFCM based upon corroboration by 
an appropriate source. 
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7.5 CONSTRUCTION CHANGE  
DIRECTIVES. 
 

7.5.1 WHEN USED AND  
CONTRACTOR’S RIGHT TO CHALLENGE.  
A Construction Change Directive may be issued 
by the DFCM Representative in the case of a need 
for the Work to commence.  If the Construction 
Change Directive leaves open the determination of 
additional time or money related to the directed 
change, then the Construction Change Directive 
shall indicate the timeframe(s) in which further 
information is to be provided to resolve the matter.  
At any time that the DFCM and the Contractor 
agree upon the time and money related to a 
Construction Change Directive, a Change Order 
shall be executed by the parties.  Additionally, the 
Construction Change Directive may be converted 
to a Change Order under Paragraph 7.2.2 or 
Article 7.3 above. 
 

7.5.2 PROCEED WITH WORK AND 
NOTIFY DFCM ABOUT ADJUSTMENT 
METHOD.  Upon receipt of a Construction 
Change Directive, the Contractor shall promptly 
proceed with the change in the Work involved. 
 

7.5.3 INTERIM PAYMENTS BY 
DFCM.  Pending the final determination of the 
total cost of the Construction Change Directive, 
DFCM shall pay any undisputed amount to the 
Contractor. 
 
7.6 A/E’S SUPPLEMENTAL  
INSTRUCTION (Commonly referred to as an 
“ASI”).  The A/E may at any time that is 
consistent with maintaining the quality, safety, 
time, budget and function of the Work, issue to the 
Contractor a supplemental instruction (“ASI”) 
after approval from the DFCM Representative is 
obtained.  The Contractor must file with the 
DFCM Representative a PCO under Paragraph 
7.2.2 above, within 21 calendar days of the 
Contractor’s receipt of the ASI, or the Contactor 
shall be deemed to have waived any right to 
additional time or monies as a result of such ASI.   
 
7.7 PROCEDURE FOR PRELIMINARY 
RESOLUTION EFFORTS. 
 
 
 

7.7.1 REQUEST FOR  
PRELIMINARY RESOLUTION EFFORT 
(PRE).   A Contractor raising an issue related to a 
breach of contract or an issue concerning time or 
money shall file a PRE as a prerequisite for any 
consideration of the issue by the DFCM.  The 
labeling of the notice or request shall not preclude 
the consideration of the issue by the DFCM. 

 
7.7.2 TIME FOR FILING.  The PRE 

must be filed in writing with the DFCM 
Representative within twenty-one (21) days of any 
of the following: 

 
(1) Issuance of a Construction 

Change Directive that defines the time and sum 
due the Contractor but the Contractor disagrees 
with such assessment; 

 
(2) Issuance of DFCM’s 

position in regard to a Construction Change 
Directive that originally left open the time and/or 
sum due to the Contractor; 
 

(3) Issuance of a denial of a 
PCO by DFCM;  
 

(4) In the case of a 
Subcontractor, after the expiration of the time 
period for the Contractor/Subcontractor PRE 
process under Paragraph 7.7.5 below; or 
 

(5) When the Contractor 
knows or should have known about any other issue 
where the Contractor seeks additional monies, 
time or other relief from the State of Utah or 
DFCM. 
 

7.7.3 CONTENT REQUIREMENT.   
The PRE shall be required to include in writing to 
the extent information is reasonably available at 
the time of such filing: 

 
(1) A description of the issue;  

 
(2) The potential impact on 

cost and time or other breach of contract; and  
 

(3) An indication of the relief 
sought. 
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7.7.4 SUPPLEMENTATION.  
Additional detail of the content requirement under 
Paragraph 7.7.3 above shall be provided later if the 
detail is not yet available at the initial filing as 
follows:  
 

(1) While the issue is 
continuing or the impact is being determined, the 
Contractor shall provide a written updated status 
report every 30 days or as otherwise reasonably 
requested by the DFCM Representative; and  

 
(2) After the scope of work or 

other factors addressing the issue are completed, 
the complete information, including any impacts 
on time, cost or other relief requested, must be 
provided to the DFCM Representative within 
twenty-one (21) days of such completion. 
 

7.7.5 SUBCONTRACTORS. 

(1) Under no circumstances 
shall any provision of these Contract Documents 
be intended or construed to create any contractual 
relationship between the DFCM and any 
Subcontractor.   

 
(2) The Contractor must 

include the provisions of this Paragraph 7.7.5 in its 
contract with the first tier Subcontractor, and each 
Subcontractor must do likewise.  At the 
Contractor’s discretion, the Contractor may allow 
a Subcontractor at the 2nd tier and beyond to 
submit the PRE directly with the Contractor. 

 
(3) In order for a 

Subcontractor at any tier to be involved with the 
PRE  of the DFCM, the following conditions and 
process shall apply: 
 

(a) The Subcontractor 
must have attempted to resolve the issue with the 
Contractor including the submission of a PRE with 
the Contractor. 
 

(b) The Subcontractor 
must file a copy of the PRE with the DFCM 
Representative; 

 
(c) The PRE to the 

Contractor must meet the time, content and 
supplementation requirements of Paragraphs 7.7.2, 
7.7.3 and 7.7.4.  The triggering event for a 

Subcontractor to file a PRE shall be the time at 
which the issue cannot be resolved through the 
normal business practices associated with the 
contract, excluding arbitration and litigation;  
 

(d) The PRE submitted 
to the Contractor shall only be eligible for 
consideration in the DFCM’s PRE process to the 
extent the issue is reasonably related to the 
performance of the DFCM or an entity for which 
the DFCM is liable; 

 
(e) The Contractor shall 

resolve the PRE to the satisfaction of the 
Subcontractor within sixty (60) days of its 
submittal to the Contractor or such other time 
period as subsequently agreed to by the 
Subcontractor in writing.  If the Contractor fails to 
resolve the PRE with the Subcontractor within 
such required time period, the Subcontractor may 
submit in writing the PRE with the Contractor and 
the DFCM.  In order to be eligible for DFCM 
consideration of the PRE, the Subcontractor must 
submit the PRE within twenty-one (21) days of the 
expiration of the time period for the 
Contractor/Subcontractor PRE process.  The 
DFCM shall consider the PRE as being submitted 
by the Contractor on behalf of the Subcontractor; 

 
(f) Upon such PRE 

being submitted, the Contractor shall cooperate 
with the DFCM Representative in reviewing the 
issue;   
 

(g) The DFCM shall not 
be obligated to consider any submission which is 
not in accordance with any provision of this 
Article 7.7; 

 
(h) The Subcontractor 

may accompany the Contractor in participating 
with the DFCM regarding the PRE raised by the 
Subcontractor.  The DFCM is not precluded from 
meeting with the Contractor separately and it shall 
be the responsibility of the Contractor to keep the 
Subcontractor informed of any such meetings; and 
 

(i) Notwithstanding any 
provision of this Paragraph 7.7.5, a Subcontractor 
shall be entitled to pursue a payment bond claim.   
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7.7.6 PRE RESOLUTION  
PROCEDURE.  The DFCM Representative may 
request additional information and may meet with 
the parties involved with the issue. 
 

7.7.7 CONTRACTOR REQUIRED 
TO CONTINUE PERFORMANCE.  Pending 
the final resolution of the issue, unless otherwise 
agreed upon in writing by the DFCM 
Representative, the Contractor shall proceed 
diligently with performance of the Contract and 
the DFCM shall continue to make payments in 
accordance with the Contract Documents.  
 

7.7.8 DECISION.  The DFCM shall 
issue to the Contractor, and any other party 
brought into the process by the DFCM 
Representative as being liable to the DFCM, a 
written decision providing the basis for the 
decision on the issues presented by all of the 
parties within thirty (30) days of receipt of all the 
information required under Paragraphs 7.7.3 and 
7.7.4. 

 
7.7.9 DECISION FINAL UNLESS 

CLAIM SUBMITTED.  The decision by the 
DFCM shall be final, and not subject to any 
further administrative or judicial review (not 
including judicial enforcement) unless a Claim is 
submitted in accordance with these General 
Conditions. 

 
7.7.10 EXTENSION REQUIRES 

MUTUAL AGREEMENT.  Any time period 
specified in this Article 7.7 may be extended by 
mutual agreement of the Contractor and the 
DFCM. 

 
7.7.11 IF DECISION NOT ISSUED.  If 

the decision is not issued within the thirty (30) day 
period, including any agreed to extensions, the 
issue may be pursued as a Claim. 
 

7.7.12 PAYMENT FOR 
PERFORMANCE. 

 
(1) Except as otherwise 

provided in the Contract Documents, any final 
decision where the DFCM is to pay additional 
monies to the Contractor, shall not be delayed by 
any PRE, Claim or appeal by another party. 

 

(2) Payment to the Contractor 
of any final decision shall be made by the DFCM 
in accordance with the contract for the completed 
work. 

 
(3) Notwithstanding any other 

provision of the Contract Documents, payment to 
the Contractor shall be subject to any set-off, 
claims or counterclaims of the DFCM. 
 

(4) Payment to the Contractor 
for a Subcontractor issue submitted by the 
Contractor shall be paid by the Contractor to the 
Subcontractor in accordance with the contract 
between the Contractor and the Subcontractor. 
 

(5) Any payment or 
performance determined owing by the Contractor 
to the DFCM shall be made in accordance with the 
Contract Documents.   
 
7.8. RESOLUTION OF CLAIM. 
 

7.8.1 CLAIM.  If the decision on the 
PRE is not issued within the required timeframe or 
if the Contractor is not satisfied with the decision, 
the Contractor or other party brought into the 
process by the DFCM, may submit a Claim in 
accordance with this Article 7.8 as a prerequisite 
for any further consideration by the DFCM or the 
right to any judicial review of the issue giving rise 
to the claim. 

 
7.8.2 SUBCONTRACTORS.  In order 

for a Subcontractor to have its issue considered in 
the Claim process by the DFCM, the 
Subcontractor that had its issue considered under 
Paragraph 7.7.5 may submit the issue as a Claim 
by filing it with the Contractor and the DFCM 
within the same timeframe and with the same 
content requirements as required of a Claim 
submitted by the Contractor under this rule.  The 
DFCM shall consider the Claim as being 
submitted by the Contractor on behalf of the 
Subcontractor. Under no circumstances shall any 
provision of these General Conditions or the 
Contract Documents be intended or construed so 
as to create any contractual relationship between 
the DFCM and any Subcontractor. 
 

(1) Upon such Claim being 
submitted, the Contractor shall fully cooperate 
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with the Director, the person(s) evaluating the 
claim and any subsequent reviewing authority.   

  
(2) The Director shall not be 

obligated to consider any submission which is not 
in accordance with this Paragraph 7.8.2.   

 
(3) The Subcontractor may 

accompany the Contractor in participating with the 
Director, the person(s) evaluating the Claim and 
any subsequent reviewing authority regarding the 
Claim.  The Director, the person(s) evaluating the 
Claim and any subsequent reviewing authority is 
not precluded from meeting with the Contractor 
separately, and it shall be the responsibility of the 
Contractor to keep the Subcontractor informed of 
any such meetings and matters discussed. 

 
(4) Notwithstanding any 

provision of this Article 7.8, a Subcontractor shall 
be entitled to pursue a payment bond claim.   

 
7.8.3 TIME FOR FILING.  The Claim 

must be filed in writing promptly with the 
Director, but in no case more than twenty-one (21) 
days after the decision is issued on the PRE under 
Paragraph 7.7.8 or no more than twenty-one (21) 
days after the thirty (30) day period under 
Paragraph 7.7.11 has expired with a decision not 
issued, whichever is later. 

 
7.8.4 CONTENT REQUIREMENT.  The 

written Claim shall include: 
 

(1) A description of the issues 
in dispute; 

 
(2) The basis for the Claim, 

including documentation and analysis required by 
the contract and applicable law and rules that 
allow for the proper determination of the Claim; 

 
(3) A detailed cost estimate for 

any amount sought, including copies of any related 
invoices; and 

 
(4) A specific identification of 

the relief sought. 
 

7.8.5 EXTENSION OF TIME TO 
SUBMIT DOCUMENTATION.  The time 
period for submitting documentation and any 

analysis to support a Claim may be extended by 
the Director upon written request of the claimant 
showing just cause for such extension, which 
request must be included in the initial Claim 
submittal. 

 
7.8.6 CONTRACTOR REQUIRED 

TO CONTINUE PERFORMANCE.  Pending 
the final determination of the Claim, including any 
judicial review or appeal process, and unless 
otherwise agreed upon in writing by the Director, 
the Contractor shall proceed diligently with 
performance of the Contract and the DFCM shall 
continue to make payments in accordance with the 
Contract Documents.  

 
7.8.7 AGREEMENT OF CLAIMANT 

ON METHOD AND PERSON(S) 
EVALUATING THE CLAIM.  The Director 
shall first attempt to reach agreement with the 
claimant on the method and person(s) to evaluate 
the Claim.  If such agreement cannot be made 
within fourteen (14) days of filing of the Claim, 
the Director shall select the method and person(s), 
considering the purposes described in Rule R23-
26-1.  Unless agreed to by the Director and the 
claimant, any selected person shall not have a 
conflict of interest or appearance of impropriety.  
Any party and the person(s) evaluating the Claim 
has a duty to promptly raise any circumstances 
regarding a conflict of interest or appearance of 
impropriety.  If such a reasonable objection is 
raised, and unless otherwise agreed to by the 
Director and the claimant, the Director shall take 
appropriate action to eliminate the conflict of 
interest or appearance of impropriety.  The dispute 
resolution methods and person(s) may include any 
of the following: 

 
 (1) A single expert and/or 
hearing officer qualified in the field that is the 
subject of the Claim; 
 
 (2) An expert panel, consisting 
of members that are qualified in a field that is the 
subject of the Claim; 
 
 (3) An arbitration process 
which may be binding if agreed to by the parties to 
the Claim; 
 
 (4) A mediator; or 
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  (5) Any other method that 
best accomplishes the purposes set forth in Rule 
R23-26-1. 
 
 7.8.8 THE EVALUATION PROCESS, 
TIMEFRAMES OF EVALUATOR(S), 
DIRECTOR’S DETERMINATION, 
ADMINISTRATIVE APPEAL TO THE 
EXECUTIVE DIRECTOR AND JUDICIAL 
REVIEW.  The Claim shall be evaluated, the 
timeframe for specific events related to the 
person(s) evaluating the Claim, the Director’s 
determination, any appeal to the Executive 
Director and any judicial review shall be subject to 
the provisions of Rule R23-26-5(8), R23-26-5(9), 
R23-26-6 and R23-26-8.  A copy of these 
Administrative Rules are available at DFCM.  

 
7.8.9 APPEAL PROCESS  

PREREQUISITE FOR FURTHER 
CONSIDERATION OR JUDICIAL REVIEW.  
The administrative appeal to the Executive 
Director is a prerequisite for any further 
consideration by the State of Utah, or to judicial 
review of the issue giving rise to the Claim.  It 
shall be considered that the Contractor, or another 
party brought into the process by the DFCM, has 
not exhausted its administrative remedies if such 
an administrative appeal is not undertaken.  
 
7.9 PAYMENT OF CLAIM. 
 

7.9.1 When a stand alone component of a 
Claim has received a final determination, and is no 
longer subject to review or appeal, that amount 
shall be paid in accordance with the payment 
provisions of the Contract Documents or judicial 
order. 

 
7.9.2 When the entire Claim has received 

a final determination, and is no longer subject to 
review or appeal, the full amount shall be paid 
within fourteen (14) days of the date of the final 
determination unless the work or services has not 
been completed, in which case the amount shall be 
paid in accordance with the payment provisions of 
the Contract Documents to the point that the work 
or services is completed. 

 
7.9.3 The final determination date is the 

earlier of the date upon which the claimant 
accepted the settlement in writing with an 

executed customary release document and waived 
its rights of appeal, or the expiration of the appeal 
period, with no appeal filed, or the determination 
made resulting from the final appeal. 

 
7.9.4 Any final determination where the 

Division is to pay additional monies to the 
Contractor shall not be delayed by any appeal or 
request for judicial review by another party 
brought into the process by the Division as being 
liable to the DFCM.   
 

7.9.5 Notwithstanding any other 
provision of the Contract Documents, payment of 
all or part of a Claim is subject to any set-off, 
claims or counterclaims of the DFCM.   

 
7.9.6 Payment to the Contractor for a 

Subcontractor issue (Claim) deemed filed by the 
Contractor, shall be paid by the Contractor to the 
Subcontractor in accordance with the contract 
between the Contractor and the Subcontractor. 

 
7.9.7 The execution of a customary 

release document related to any payment may be 
required as a condition of making the payment. 
 
7.10 ALLOCATION OF COSTS OF 
CLAIM RESOLUTION PROCESS. 
 

7.10.1 In order to file a Claim, a claimant 
must pay a $1500 filing fee to the DFCM.  When 
the Claim is a pass-through from a Subcontractor 
in accordance with Paragraph 7.7.5, the payment 
of the fee shall be made by the Subcontractor. 

 
7.10.2 Unless otherwise agreed to by the 

parties to the Claim, the costs of resolving the 
Claim shall be allocated among the parties on the 
same proportionate basis as the determination of 
financial responsibility for the Claim. 

 
7.10.3 The costs of resolving the Claim 

that are subject to allocation include the claimant’s 
filing fee, the costs of any person(s) evaluating the 
Claim, the costs of making any required record of 
the process, and any additional testing or 
inspection procured to investigate and/or evaluate 
the Claim. 

 
7.10.4 Each party is responsible for its 

own attorney fees. 
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7.11 ALTERNATIVE PROCEDURES.  To the 
extent otherwise permitted by law, if all parties to 
a Claim agree in writing, a protocol for resolving a 
Claim may be used that differs from the process 
described in this Article 7. 
 
7.12 IMPACT ON FUTURE SELECTIONS. 
 

7.12.1 The presentation of a good faith and 
non-frivolous issue or Claim shall not be 
considered by the DFCM’s selection process for a 
future award of contract; and 
 

7.12.2 The submission of a bad faith and 
frivolous issue or Claim, or the failure by a 
Contractor to facilitate resolution of a Claim, may 
be considered in the DFCM’s evaluation of 
performance. 
 
7.13 REPORT TO BUILDING BOARD.  The 
DFCM may report on the claim to the Utah State 
Building Board. 
 
7.14 DFCM’S RIGHT TO HAVE ISSUES, 
DISPUTES OR CLAIMS CONSIDERED.  As 
stated in Rule R23-26-1(6), Articles 7.7 through 
7.13 above do not limit the right of DFCM to have 
any of its issues, disputes or claims considered.  
DFCM reserves all rights to pursue its issues, 
disputes or claims in law or equity including, but 
not limited to, any or all of the following:  
damages, delay damages and impacts, losses, 
liability, patent or latent defects, or failure to 
perform under the Contract Documents.  If the 
Director appoints an expert or a panel to consider 
any such issue(s), dispute(s) or claim(s) of DFCM, 
the Contractor shall cooperate with such expert or 
panel process.   
 
 
ARTICLE 8.  PAYMENTS AND 
COMPLETION. 
 
8.1 SCHEDULE OF VALUES.  With the first 
Application for Payment, the Contractor shall 
submit to the A/E and the DFCM Representative a 
schedule of values allocated to all the various 
portions of the Work.  The Schedule of Values 
shall be submitted on the form approved and 
provided by DFCM.  The A/E shall make 
recommendations to the DFCM Representative 

regarding the Schedule of Values including any 
suggested modifications.  When approved, 
including any approved modifications, by the 
DFCM Representative, it shall be the basis for 
future Contractor Applications for Payments.  The 
Contractor shall not be entitled to payment until 
receipt and acceptance of the Schedule of Values. 
 
8.2 APPLICATIONS FOR PAYMENT. 
 
 8.2.1 IN GENERAL.  The following 
general requirements shall be met: 
 

(1) The Contractor shall 
submit to the A/E an itemized Application for 
Payment for Work completed in accordance with 
the schedule of values and that reflects retainage 
as provided for in the Contractor's Agreement.  
The Application for Payment shall be on a special 
form approved and provided by DFCM. 

 
(2) Such application shall be 

supported by such data substantiating the 
Contractor's right to payment as the DFCM or A/E 
may require.  Said data may include, but is not 
limited to, copies of requisitions from 
Subcontractors.   
 
 (3) Such applications may 
include requests for payment pursuant to approved 
Change Orders or Construction Change Directives.  
 
 (4) Such applications may not 
include requests for payment for portions of the 
Work performed by a subcontractor when the 
Contractor does not intend to pay to a 
Subcontractor because of a dispute or other reason. 
 

(5) In executing the 
Application for Payment, the Contractor shall 
attest that subcontractors involved with prior 
applications for payment have been paid, unless 
the Contractor provides a detailed explanation why 
such payment may not have occurred.  DFCM 
reserves the right to require the Contractor to 
submit a payment waiver from one or more 
subcontractors.  
 
 8.2.2 PAYMENT FOR MATERIAL 
AND EQUIPMENT.  Unless otherwise provided 
in the Contract Documents, payments shall be 
made on account of materials and equipment 
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delivered and suitably stored at the site for 
subsequent incorporation in the Work.  If 
approved in advance by the DFCM and A/E, 
payment may similarly be made for materials and 
equipment suitably stored off the site at a location 
agreed upon in writing.  Payment for materials and 
equipment stored on or off the site shall be 
conditioned upon compliance by the Contractor 
with procedures satisfactory to the DFCM to 
establish the DFCM's title to such materials and 
equipment or otherwise protect the DFCM's 
interest, and shall include applicable insurance, 
storage and transportation to the site for such 
materials and equipment stored off the site.  The 
DFCM may require copies of invoices or other 
suitable documentation. 
 
 8.2.3 WARRANTY OF TITLE.  The 
Contractor warrants that title to all Work covered 
by an Application for Payment will pass to the 
DFCM no later than the time for payment.  The 
Contractor further warrants that upon submittal of 
an Application for Payment, all Work for which 
Certificates for Payment have been previously 
issued and payments received from the DFCM 
shall, to the best of the Contractor's knowledge, 
information and belief, be free and clear of liens, 
claims, security interests or encumbrances in favor 
of the Contractor, Subcontractors, or other persons 
or entities making a claim by reason of having 
provided labor, materials and/or equipment 
relating to the Work.   
 
 8.2.4 HOLDBACK BY DFCM.  
Notwithstanding anything to the contrary 
contained in the Contract Documents, the DFCM 
may, as a result of the claims resolution process, 
withhold any payment to the Contractor hereunder 
if and for so long as the Contractor fails to perform 
any of its obligations hereunder or otherwise is in 
default under any of the Contract Documents.  
 
8.3 CERTIFICATES FOR PAYMENT. 
 
 8.3.1 ISSUED BY A/E.  The A/E shall 
within ten (10) days after receipt of the 
Contractor's Application for Payment, either issue 
to the DFCM a Certificate for Payment, with a 
copy to the Contractor, for such amount as the A/E 
determines due, or notify the Contractor and 
DFCM in writing of the A/E's reasons for 
withholding certification in whole or in part as 

provided in Paragraph 8.4.1.  If the A/E fails to act 
within said ten (10) day period, the Contractor 
may file the Application for Payment directly with 
the DFCM Representative and the DFCM will 
thereafter have twenty (20) days from the date of 
the DFCM’s receipt to resolve the amount to be 
paid and to pay the undisputed amount.  The 
accuracy of the Contractor's Applications for 
Payment shall be Contractor's responsibility, not 
A/E's. 
 
 8.3.2 A/E'S REPRESENTATIONS.  
The A/E’s issuance of a Certificate for Payment 
shall constitute a representation to the DFCM that 
to the best of the A/E’s knowledge, information 
and belief, based upon the A/E’s observations at 
the site, the data comprising the Application for 
Payment, and what is reasonably inferable from 
the observations and data, that the Work has 
progressed to the point indicated in the 
Application and that the quality of the work is in 
accordance with the Contract Documents.  The 
foregoing representations are subject to minor 
deviations from the Contract Documents 
correctable prior to completion and to specific 
qualifications expressed by the A/E.  The issuance 
of a Certificate for Payment will further constitute 
a representation that the Contractor is entitled to 
payment in the amount certified.  However, the 
issuance of a Certificate for Payment shall not be a 
representation that the A/E has (a) made 
exhaustive or continuous on-site inspections to 
check the quality or quantity of the Work, (b) 
reviewed construction means, methods, 
techniques, sequences or procedures, (c) reviewed 
copies of requisitions received from 
Subcontractors and material suppliers and other 
data requested by the DFCM to substantiate the 
Contractor's right to payment, (d) ascertained how 
or for what purpose the Contractor used money 
previously paid on account of Contract Sum, or (e) 
any duty to make such inquiries. 
 
8.4 DECISIONS TO WITHHOLD 
CERTIFICATION. 
 
 8.4.1 WHEN WITHHELD.  The A/E 
may decide not to certify payment and may 
withhold a Certificate for Payment in whole or in 
part, to the extent reasonably necessary to protect 
the DFCM, if in the A/E's judgment the 
representations to the DFCM required in 
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Paragraph 8.3.2 above can not be made.  If the 
A/E is unable to certify payment in the amount of 
the Application, the A/E shall notify the 
Contractor and DFCM as provided in Paragraph 
8.3.1 above.  If the Contractor and A/E can not 
agree on a revised amount, the A/E shall promptly 
issue a Certificate for Payment for the amount to 
which the A/E makes such representations to the 
DFCM.  The A/E may also decide not to certify 
payment or, because of subsequently discovered 
evidence or observations, may nullify the whole or 
part of a Certificate for Payment previously issued, 
to such extent as may be necessary in the A/E's 
opinion to protect the DFCM from loss because of: 
 
 (1) Defective Work not 
remedied; 
 
 (2) Third party claims filed or 
reasonable evidence indicating probable filing of 
such claims; 
 
 (3) Failure of the Contractor to 
make payments properly to Subcontractors or for 
labor, materials or equipment; 
 
 (4) Reasonable evidence that 
the Work cannot be completed for the unpaid 
balance of the Contract Sum; 
 
 (5) Damage to the DFCM or 
another contractor; 
 
 (6) Reasonable evidence that 
the Work will not be completed within the 
Contract Time, and that the unpaid balance would 
not be adequate to cover actual or liquidated 
damages for the anticipated delay; or 
 
 (7) Failure to carry out the 
Work in accordance with the Contract Documents. 
 
 8.4.2 CERTIFICATION ISSUED 
WHEN REASONS FOR WITHHOLDING 
REMOVED.  When the reasons stated in 
Paragraph 8.4.1 for withholding certification are 
removed, certification will be made for such 
related amounts.  
 
 8.4.3 CONTINUE WORK EVEN IF 
CONTRACTOR DISPUTES A/E'S 
DETERMINATION.  If the Contractor disputes 

any determination by the A/E or the result of the 
claims resolution process with regard to any 
Certification of Payment, the Contractor 
nevertheless shall expeditiously continue to 
prosecute the Work. 
 
 8.4.4 DFCM NOT IN BREACH.  The 
DFCM shall not be deemed to be in breach of this 
Contract by reason of the withholding of any 
payment pursuant to any provision of the Contract 
Documents provided the DFCM's action or such 
withholding is consistent with the results of the 
dispute resolution process.  
 
8.5 PROGRESS PAYMENTS. 
 
 8.5.1 IN GENERAL, INTEREST OR 
LATE PAYMENTS. 

 
(1) Except as provided in 

Paragraph 8.3.1, the DFCM shall pay any 
undisputed amount within thirty (30) days of the 
date that the application for payment was 
submitted to the A/E.  In no event shall DFCM be 
required to pay any disputed amount.  

 
(2) Except as otherwise 

provided by law, if any payment is late based upon 
the provisions of the Contract Documents, the 
Contractor shall be paid interest in an amount 
equal to the published Wall Street Journal prime 
rate plus 2%.  The published Wall Street Journal 
Prime Rate shall be determined using such rate 
that is published closest to the 1st of the month for 
each month of the late period.  The amount of 
payment of interest shall be apportioned using 
such rate(s) for the late period.   
 

8.5.2 CONTRACTOR AND  
SUBCONTRACTOR RESPONSIBILITY.  The 
Contractor shall promptly pay each Subcontractor, 
upon receipt of payment from the DFCM, out of 
the amount paid to the Contractor on account of 
such Subcontractor's portion of the Work, the 
amount to which said Subcontractor is entitled.  
The Contractor shall, by appropriate agreement 
with each Subcontractor, require each 
Subcontractor to make payment to its 
Subcontractors in a similar manner. 
 
 



DFCM General Conditions 052505 32

8.5.3 INFORMATION FURNISHED 
BY A/E OR DFCM TO SUBCONTRACTOR.  
The A/E or DFCM shall, on request, furnish to the 
Subcontractor, if practicable, information 
regarding percentages of completion or amounts 
applied for by the Contractor and action taken 
thereon by the A/E and DFCM on account of 
portions of the Work done by such Subcontractor. 
 

8.5.4 DFCM AND A/E NOT LIABLE.  
Neither the DFCM or A/E shall have an obligation 
to pay, monitor or enforce the payment of money 
to a Subcontractor, except to the extent as may 
otherwise be required by law.  
 

8.5.5 CERTIFICATE, PAYMENT OR 
USE NOT ACCEPTANCE OF IMPROPER 
WORK.  A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of 
the Project by the DFCM shall not constitute 
acceptance of Work that is not in accordance with 
the Contract Documents. 
 
8.6   PAYMENT UPON SUBSTANTIAL 
COMPLETION.  Upon Substantial Completion 
of the Work or designated portion thereof and 
upon application by the Contractor and 
certification by the A/E, the DFCM shall make 
payment, reflecting adjustment in retainage, if any, 
for such Work or portion thereof as provided in 
the Contract Documents.  To the extent allowed by 
law, the DFCM may retain up to 200% of the fair 
market value of the work that has not been 
completed in accordance with the Contract 
Documents. 
 
8.7 PARTIAL OCCUPANCY OR USE. 
 

8.7.1 IN GENERAL.  The DFCM may 
occupy or use any completed or partially 
completed portion of the Work at any stage when 
such portion is designated by separate agreement 
with the Contractor, and authorized by public 
authorities having jurisdiction over the Work.  
Such partial occupancy or use may commence 
whether or not the portion is Substantially 
Complete, provided the DFCM and Contractor 
have accepted in writing the responsibilities 
assigned to each of them for payments, retainage if 
any, security, maintenance, heat, utilities, damage 
to the Work and insurance, and have agreed in 
writing concerning the period for correction of the 

Work and commencement of the warranties 
required by the Contract Documents.  When the 
Contractor considers a portion to be substantially 
complete, the Contractor shall prepare and submit 
a list to the A/E as previously provided for herein.  
Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld.  
Contractor shall have continuing responsibility to 
protect the site and the Work during such partial 
occupancy and shall be responsible for damage 
except to the extent caused solely by the DFCM 
during such partial occupancy or use. 
 
The stage of progress of the Work shall be 
determined by written agreement between the 
DFCM and Contractor. 
 

8.7.2 INSPECTION.  Immediately prior 
to such partial occupancy or use, the DFCM, 
Contractor and A/E shall jointly inspect the area to 
be occupied or portion of the Work to be used in 
order to determine and record the condition of the 
Work. 
 

8.7.3 NOT CONSTITUTE 
ACCEPTANCE.  Except to the extent it is agreed 
upon in writing by the DFCM, partial occupancy 
or use of a portion or portion of the Work shall not 
constitute acceptance of Work not complying with 
the requirement of the Contract Documents. 
 
8.8 FINAL PAYMENT. 
 

8.8.1 CERTIFICATE FOR  
PAYMENT.  The A/E's final Certificate for 
Payment shall constitute a further representation 
that the conditions listed in Paragraph 8.8.2 as 
precedent to the Contractor's being entitled to final 
payment have been fulfilled. 
 

8.8.2 CONDITIONS FOR FINAL 
PAYMENT.  Neither final payment nor any 
remaining retained percentage shall become due 
until the Contractor submits to the A/E the 
following to the extent required by the DFCM 
Representative:  
 
 (1) An affidavit that payrolls, 
bills for material and equipment, and other 
indebtedness connected with the Work for which 
the DFCM or the  State of Utah’s property might 
be responsible or encumbered (less amounts 
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withheld by DFCM) have been paid or otherwise 
satisfied;  
 
 (2) A current or additional 
certificate evidencing that insurance required by 
the Contract Documents to remain in force after 
final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 days 
prior written notice, by certified mail, return 
receipt requested, has been given to the DFCM;   
 
 (3) A written statement that 
the Contractor knows of no substantial reason that 
the insurance will not be renewable to cover the 
period required by the Contract Documents; 
 
 (4) If requested by surety in a 
timely manner or by DFCM, consent of surety, to 
final payment;  
 
 (5) Receipt of Record 
Drawings, Specifications, Addenda, Change 
Orders and other Modifications maintained at the 
site; the warranties, instructions, operation and 
maintenance manuals, and training videos required 
to be furnished by the Contract Documents;  
 
 (6) Other data establishing 
payment or satisfaction of obligations, such as 
receipts, releases and waivers of liens, claims, 
security interests or encumbrances arising out of 
the Contract, to the extent and in such form as may 
be designated by the DFCM.  If a Subcontractor 
refuses to furnish a release or waiver required by 
the DFCM, the DFCM may require consent of 
Surety to the final payment.  If such liens, claims, 
security interests or encumbrances remain 
unsatisfied after payments are made, the 
Contractor shall refund to the DFCM all money 
that the DFCM may be compelled to pay in 
discharging such lien, including all costs and 
reasonable attorneys' fees; and 
 
 (7) A written statement 
demonstrating how the Contractor will distribute 
interest earned on retention to Subcontractors as 
required by Section 13.8.5, U.C.A. 
 

8.8.3 WAIVER OF CLAIMS: FINAL 
PAYMENT.  The making of final payment shall 
constitute a waiver of Claims by the DFCM except 
those arising from: 

 
(1) Liens, Claims, security 

interests or encumbrances arising out of the 
Contract and unsettled; 
 

(2) Failure of the Work to 
comply with the requirements of the Contract 
Documents; 
 

(3) Terms of warranties 
required by the Contract Documents; or 
 
 (4) The one-year guaranty 
period and any corrected Work. 
 

8.8.4 DELAYS NOT 
CONTRACTOR'S FAULT.  If, after Substantial 
Completion of the Work, final completion thereof 
is materially delayed through no fault of the 
Contractor or by issuance of Change Orders 
affecting final completion, the DFCM shall, upon 
application by the Contractor and certification by 
the A/E, and without terminating the Contract, 
make payment of the balance due for that portion 
of the Work fully completed and accepted.  Such 
payment shall be made under terms and conditions 
governing final payment, except that it shall not 
constitute a waiver of claims.  Unless otherwise 
stated by the DFCM in writing, the making of final 
payment shall constitute a waiver of claims by the 
DFCM as provided in Paragraph 8.8.3 for that 
portion of that Work fully completed and accepted 
by the DFCM. 
 

8.8.5 WAIVER BY ACCEPTING 
FINAL PAYMENT.  Acceptance of final 
payment by the Contractor or a Subcontractor 
shall constitute a waiver of Claims by that payee 
except those Claims previously made in writing 
and identified by that payee as unsettled at the 
time of final Application for Payment.  Such 
waivers shall be in addition to the waiver 
described in Paragraph 8.8.3. 
 
 
ARTICLE 9.  TESTS AND INSPECTIONS, 
SUBSTANTIAL AND FINAL COMPLETION, 
UNCOVERING, CORRECTION OF WORK 
AND GUARANTY PERIOD. 
 
9.1 TESTS AND INSPECTIONS. 
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9.1.1 IN GENERAL.  Tests, inspections 
and approvals of portions of the Work required by 
the Contract Documents or by laws, ordinances, 
rules, regulations, resolutions or orders of public 
authorities having jurisdiction shall be made at an 
appropriate time.  Unless otherwise specifically set 
forth in the Contract Documents or agreed to by 
the DFCM in writing, the DFCM shall contract for 
such tests, inspections and approvals with an 
independent entity, or with the appropriate public 
authority, and the DFCM shall bear all related 
costs of tests, inspections and approvals except as 
provided below.  If any of the Work is required to 
be inspected or approved by the terms of the 
Contract Documents or by any public authority, 
the Contractor shall, at least two working days 
prior to the time of the desired inspection, and 
following the procedures established by the 
DFCM, request such inspection or approval to be 
performed.  The Contractor shall give the A/E 
timely notice of when and where tests and 
inspections are to be made so that the A/E may 
observe such procedures. 

 
9.1.2 FAILURE OF AN INSPECTOR 

TO APPEAR.  Work shall not proceed without 
any required inspection and the associated 
authorization by DFCM to proceed unless the 
following procedures and requirements have been 
met: 
 

(1) The inspection or approval 
was requested in a timely manner as provided in 
Paragraph 9.1.1; 
 

(2) The Contractor received 
written confirmation from the inspection entity 
that the inspection was scheduled;  
 

 (3) The Contractor has 
contacted or attempted to contact the inspector to 
confirm that the inspector is unable to perform the 
inspection as scheduled; 
 

 (4) If the inspector has 
confirmed that it is unable to perform the 
inspection as scheduled or if the Contractor is 
unable to contact the inspector, the contractor shall 
attempt to contact the State Building Official or 
DFCM Representative for instruction; and   
 

 (5) The Contractor has 
documented the condition of the work prior to 
being covered through photos or other means. 
 

9.1.3 NONCONFORMING WORK.  If 
such procedures for testing, inspection or approval 
under Paragraph 9.1.1 reveal failure of portions of 
the Work to comply with the requirements 
established by the Contract Documents, the 
Contractor shall bear all costs made necessary by 
such failure including those of repeated procedures 
and compensation for the DFCM's expenses, 
including the cost of retesting for verification of 
compliance if necessary, until the DFCM accepts 
the Work in question as complying with the 
requirements of the Contract Documents. 
 

9.1.4 CERTIFICATES.  Required 
certificates of testing, inspection or approval shall, 
unless otherwise required by the Contract 
Documents, be secured by the Contractor and 
promptly delivered to the A/E. 
 

9.1.5 A/E OBSERVING.  If the A/E is 
to observe tests, inspections or approvals required 
by the Contract Documents, the A/E shall do so 
with reasonable promptness and, where 
practicable, at the normal place of testing.  
 

9.1.6 PROMPTNESS.  Tests, 
inspections and arrangements for approvals 
conducted pursuant to the Contract Documents 
shall be made promptly to avoid unreasonable 
delay in the Work. 
 
9.2 INSPECTIONS:  SUBSTANTIAL AND 
FINAL.  
 
 9.2.1 SUBSTANTIAL COMPLETION 
INSPECTION.  Prior to requesting a substantial 
completion inspection, the Contractor shall 
prepare a comprehensive initial punchlist, 
including unresolved items from prior inspections, 
for review by the DFCM and A/E to determine if 
the Project is ready for a substantial completion 
inspection.  If the DFCM determines that the 
initial punchlist indicates that the Project is not 
substantially complete, the initial punchlist will be 
returned to the Contractor with written comments.  
If the DFCM determines that the initial punchlist 
indicates that the Project may be substantially 
complete, the A/E shall promptly organize and 
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perform a Substantial Completion inspection in the 
presence of the DFCM and all appropriate 
authorities.   
 
 (1) If the A/E reasonably 
determines that the initial punchlist prepared by 
the Contractor substantially understates the 
amount of the Work remaining to be completed 
and the Project is not substantially complete, the 
A/E shall report this promptly to the DFCM, and 
upon concurrence of the DFCM, the Contractor 
will be assessed the costs of the inspection and 
punchlist preparation incurred by the A/E and the 
DFCM.  
 
 (2) When the Work or 
designated portion thereof is Substantially 
Complete, the A/E shall prepare a Certificate of 
Substantial Completion which shall establish the 
date of Substantial Completion; shall establish 
responsibilities of the DFCM and Contractor for 
security, maintenance, heat, utilities, damage to 
the work and insurance; and shall fix the time 
within which the Contractor shall finish all items 
on the punchlist accompanying the Certificate.  
The Certificate of Substantial Completion shall 
require approval by the DFCM Representative.  If 
there is a punchlist, the Contractor shall proceed 
promptly to complete and correct items on the list. 
Failure to include an item on the punchlist does 
not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract 
Documents.   
 
 (3) Warranties required by the 
Contract Documents shall commence on the date 
of Substantial Completion of the Work or 
designated portion thereof except to the extent as 
provided otherwise in the Contract Documents or 
if such warranty is related to an item where the 
work is not complete.  Such warranty documents 
shall state the length of the warranty, which must 
comply with the Contract Documents. 
 
 (4) The Certificate of 
Substantial Completion shall be submitted by the 
A/E to the DFCM and Contractor for their written 
acceptance of responsibilities assigned to them in 
such Certificate. 
 
  (5) Except to the extent the 
DFCM Representative otherwise approves in 

advance and in writing, the Contractor shall 
submit the following documents in order to 
achieve Substantial Completion:  written 
warranties, guarantees, operation and maintenance 
manuals, and all complete as-built drawings.  The 
Contractor must also provide or obtain any 
required approvals for occupancy.  The Contractor 
is responsible for the guaranty of all Work, 
whether performed by it or by its Subcontractors at 
any tier. 
 

9.2.2 FINAL COMPLETION  
INSPECTION.  Prior to requesting a final 
inspection, the Contractor shall verify all punchlist 
items are corrected/completed.  Once all punchlist 
items are corrected/completed the Contractor shall 
notify the DFCM and request a final inspection.  
The DFCM shall notify the A/E and perform a 
final inspection.  Two final inspections may be 
allowed due to required weather changes required 
to complete some items.  When all punchlist items 
are completed a final pay request will be provided 
by the Contractor, authorized by the A/E and 
processed by the DFCM. 
 
9.3 UNCOVERING OF WORK. 
 

9.3.1 UNCOVER UNINSPECTED 
WORK.  Except as provided in Paragraph 9.3.3, if 
a portion of the Work is covered prior to an 
Inspector's approval to proceed, it must, be 
uncovered for the Inspector's inspection and be 
replaced at the Contractor's expense without 
change in the Contract Time. 
 
 9.3.2 OBSERVATION PRIOR TO 
COVERING.  Except as provided in Paragraph 
9.3.3, if the DFCM or the A/E has requested in 
writing to observe conditions prior to any Work 
being covered or if such observation is specified in 
the Contract Documents, and the Work is covered 
without such observation, the Contractor shall be 
required to uncover and appropriately replace the 
Work at the Contractor's expense without change 
in the Contract Time.  If the Contractor requests an 
inspection and the DFCM or A/E, including any 
inspector of each, does not appear, the Contractor 
shall immediately notify the DFCM of such lack 
of appearance, but shall not cover the Work 
without such inspection. 
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9.3.3 WHEN AN INSPECTOR FAILS 
TO APPEAR OR A/E OR DFCM DID NOT 
MAKE PRIOR REQUEST.  If Work is 
performed by the Contractor without an inspection 
as provided in Paragraph 9.1.2 or if a portion of 
the Work has been covered which the A/E or 
DFCM has not specifically requested to observe 
prior to its being covered or such observation is 
not specified by the Contract Documents, the A/E 
or DFCM may request to see such Work and it 
shall be uncovered by the Contractor.  If such 
Work is in accordance with the Contract 
Documents, costs of uncovering and replacement, 
shall, by appropriate Change Order, be charged to 
the DFCM.  If such Work is not in accordance 
with the Contract Documents, the Contractor shall 
pay such costs unless the condition was caused by 
the DFCM or a separate contractor in which event 
the DFCM shall be responsible for payment of 
such costs. 
 
9.4 CORRECTION OF WORK AND 
GUARANTY PERIOD.   
 

9.4.1 CONTRACTOR CORRECT 
THE WORK.  The Contractor shall correct Work 
rejected by the A/E, Inspector or DFCM, or failing 
to conform to the requirements of the Contract 
Documents, whether observed before or after 
Substantial Completion and whether or not 
fabricated, installed or completed.  The Contractor 
shall bear the costs of correcting such rejected 
Work, including additional testing and inspections 
and compensation for the A/E's and Inspector's 
services and expenses made necessary thereby. 
 

9.4.2 GUARANTY AND  
CORRECTION AFTER SUBSTANTIAL 
COMPLETION.  If within one year after the date 
of Substantial Completion of the Work or 
designated portion thereof, or after the date for 
commencement of warranties established under 
Paragraph 9.2.1 or by terms of an applicable 
special warranty or guaranty required by the 
Contract Documents, any of the Work is found to 
be not in accordance with the requirements of the 
Contract Documents, including failure to perform 
for its intended purpose, the Contractor shall 
correct it promptly after receipt of written notice 
from the DFCM to do so unless the DFCM has 
previously given the Contractor a written 
acceptance of such condition.  The period of one 

year shall be extended with respect to portions of 
the Work first performed after Substantial 
Completion by the period of time between 
Substantial Completion and the actual 
performance of the Work.  This obligation of the 
Contractor under this Paragraph 9.4.2 shall be 
operative notwithstanding the acceptance of the 
Work under the Contract, the final certificate of 
payment, partial or total occupancy and/or 
termination of the Contract.  The DFCM shall give 
notice of observed defects with reasonable 
promptness, however, failure to give such notice 
shall not relieve the Contractor of its obligation to 
correct the Work at the cost that the Contractor 
would have incurred if the DFCM did so report 
with reasonable promptness.  All corrected Work 
shall be subject to a one-year guaranty period the 
same in all respects as the original Work, except 
that such guaranty period shall commence from 
the time of Substantial Completion of the 
corrected Work.  This guaranty period does not 
affect the DFCM's right to pursue any available 
remedies against Contractor. 
 

9.4.3 REMOVAL OF WORK. 
 
 (1) The Contractor shall 
promptly remove from the premises all Work that 
the DFCM and/or the A/E determines as being in 
nonconformance with the Contract Documents, 
whether incorporated or not.  
 
 (2) The Contractor shall 
promptly replace and re-execute the Work in 
accordance with the Contract Documents and 
without expense to the DFCM. 
 
 (3) The Contractor shall bear 
the expense of correcting destroyed or damaged 
construction, whether completed or partially 
completed, of the DFCM or of other contractors 
destroyed or damaged by such removal or 
replacement.   
 
 (4) If the Contractor does not 
remove such rejected Work within a reasonable 
time, fixed by written notice, the DFCM may have 
the materials removed and stored at the expense of 
the Contractor. 
 
 (5) If the Contractor does not 
correct the nonconforming Work within a 
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reasonable time, fixed by written notice, the 
DFCM may correct it in accordance with 
Paragraph 12.2.2 of these General Conditions. 
 
 9.4.4 NOT LIMIT OTHER 
OBLIGATIONS.  Nothing contained in this 
Article 9.4 shall be construed to establish a period 
of limitation with respect to other obligations 
which the Contractor may have under the Contract 
Documents.  Establishment of the time period of 
one year as described in Paragraph 9.4.2 relates 
only to the specific obligation of the Contractor to 
correct the Work, and has no relationship to the 
time within which the obligation to comply with 
the Contract Documents may be sought to be 
enforced, nor to the time within which proceedings 
may be commenced to establish the Contractor's 
liability with respect to the Contractor's 
obligations other than specifically to correct the 
Work. 
 
9.5 ADDITIONAL  WARRANTIES. 
 
 9.5.1 IN GENERAL.  In addition to any 
other provisions of this Article 9, the following 
warranties shall apply: 
 
 (1) The Contractor warrants to 
the DFCM that materials and equipment furnished 
under the Contract will be of good quality and 
new, except to the extent otherwise required or 
expressly permitted by the Contract Documents.   
 
 (2) The Contractor also 
warrants to the DFCM that the Work will be free 
from defects not inherent in the quality required or 
permitted and that the Work will conform with the 
requirements of the Contract Documents.  Work 
not conforming to said requirements, including 
substitutions not properly approved and 
authorized, may be considered defective at the 
DFCM's option. 
 

9.5.2 EXCLUSION.  Unless due to the 
negligent or intentional act or omission of the 
Contractor or those under the Contractor's control, 
or as otherwise stated in the Contract Documents, 
the Contractor's guaranty excludes remedy for 
damage or defect caused by abuse, modifications 
not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or 
normal wear and tear under normal usage. 

 
9.5.3 FURNISH EVIDENCE ON 

REQUEST.  If requested by the A/E or DFCM, 
the Contractor shall furnish satisfactory evidence 
as to the type and quality of materials and 
equipment. 
 
9.6 ACCEPTANCE OF 
NONCONFORMING WORK.  If the DFCM 
prefers to accept Work which is not in accordance 
with the requirements of the Contract Documents, 
the DFCM may do so in writing instead of 
requiring its removal and correction, in which case 
the Contract Sum shall be reduced as appropriate 
and equitable.  Such adjustment shall be effected 
whether or not final payment has been made. 
 
 
ARTICLE 10.  INSURANCE AND BONDS.  
 
10.1 LIABILITY INSURANCE. 
 
 10.1.1 IN GENERAL.  To protect against 
liability, loss and/or expense arising from damage 
to property or injury or death of any person or 
persons incurred in any way out of, in connection 
with or resulting from the Work provided 
hereunder, Contractor shall obtain and maintain in 
force during the entire period of this Contract 
without interruption, at its own expense, the 
following insurance from insurance companies 
authorized to do business in the State of Utah in a 
form and content satisfactory to the DFCM and 
rated “A-“or better with a financial size category 
of (a) Class X or larger where the Contract Sum is 
$1,000,000 or greater or (b) Class VII or larger 
where the Contract Sum is under $1,000,000.  Said 
rating and financial size category shall be as 
published by A.M. Best Company at the time the 
Contract is executed.   
 
 (1) Workers' Compensation 
Insurance and Employers' Liability Insurance.  
Worker's Compensation Insurance shall cover full 
liability under the Worker's Compensation Laws 
of the jurisdiction in which the Project is located at 
the statutory limits required by said jurisdiction's 
laws.  Employer's Liability Insurance shall provide 
the following limits of liability:  $100,000 for each 
accident; $500,000 for Disease-Policy Limit; and 
$100,000 for Disease-Each Employee.  The 
Contractor shall require all Subcontractors to take 
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and maintain similar policies of Workers' 
Compensation Insurance. 
 

(2) Commercial General 
Liability Insurance. 

 
a. Commercial General 

Liability Insurance, on an “occurrence basis,” 
including insurance for operations, independent 
contractors, subcontractors at any tier, 
products/completed operations and contractual 
liability specifically designating the Indemnity 
provisions of these General Conditions as an 
insured contract on the Certificate of Insurance.  
Such Commercial General Liability Insurance 
must be endorsed with a Broad Form Property 
Damage Endorsement (including Completed 
Operations) and afford coverage for explosion, 
collapse and underground hazards.  Such 
Commercial General Liability Insurance shall be 
in limits not less than the following: 

 
$2,000,000 General Aggregate, plus: 
 

i.. If the 
Construction Value is $25,000,000 or more, an 
additional $5,000,000 umbrella policy (which 
covers aggregate and per occurrence)  is required; 
or 

ii. if the 
Construction Value is $10,000,000 or more but 
less than $25,000,000, an additional $2,000,000 
umbrella policy (which covers aggregate and per 
occurrence) is required. 

 
$1,000,000 Products-Completed Operations Aggregate 
$1,000,000 Personal and Advertising Injury 
$1,000,000 Each Occurrence 
 

b. For purposes of this 
subparagraph 2(a), Construction Value means: 

 
i. the Contract 

Sum if the work is being performed under a 
Standard Construction Contractor’s Agreement; 

 
ii. the Fixed 

Limit of Construction Costs if the work is being 
performed under a Construction Manager/General 
Contractor Agreement; or 

 

iii. the 
Guaranteed Fixed contract Amount if the work is 
to be performed under a Design/Build Agreement. 

 
(3) Automobile liability 

insurance for claims arising from the ownership, 
maintenance, or use of a motor vehicle.  The 
insurance shall cover all owned, non-owned, and 
hired automobiles used in connection with the 
Work, with the following minimum limits of 
liability:  
 
$1,000,000 Combined Single Limit Bodily 
Injury and Property Damage Per Occurrence 
 
 (4) Aircraft Use.  Contractor 
using its own aircraft, or employing aircraft in 
connection with the Work performed under this 
Agreement shall maintain Aircraft Liability 
Insurance with a combined single limit of not less 
than $1,000,000 per occurrence.  Said certificate 
shall state that the policy required by this 
paragraph has been endorsed to name the State of 
Utah as Additional Insureds.   
 
 (5) Unless otherwise provided 
by the procurement documents, the insurance 
requirements in 10.1.1(1) through (4) above do not 
apply to subcontractors or suppliers at any tier 
under the Contractor and any insurance 
requirements of subcontractors and suppliers at 
any tier is a matter between the General Contractor 
and such subcontractor or supplier. 
 

10.1.2 CONFIGURATIONS.  Any policy 
required by this Article may be arranged under a 
single policy for the full limit required, or by a 
combination of underlying policies with the 
balance provided by an Excess or Umbrella 
Liability Policy. 

 
10.1.3 CONTRACTOR LIABILITY.  

Irrespective of the requirements as to insurance to 
be carried by Contractor as provided herein; 
insolvency, bankruptcy or failure of any insurance 
company to pay all claims accruing, shall not be 
held to relieve Contractor of any obligations 
hereunder. 

 
10.1.4 CERTIFICATE, NOTICE  

REQUIREMENTS, ADDITIONAL INSURED.  
Before the Contract Agreement is executed, 
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certificates evidencing coverages as specified 
above are in effect, shall be furnished to the 
DFCM.  Such insurance certificates shall contain 
provisions that no cancellation, material change 
therein or non-renewal shall become effective 
except upon thirty (30) days prior written notice to 
the DFCM as evidenced by return receipt, certified 
mail sent to DFCM.  The Contractor shall notify 
the DFCM within thirty (30) days of any claims(s) 
against the Contractor, and if such claim(s) exceed 
20% of the applicable required insured limits, the 
DFCM may require the Contractor to re-instate the 
policy to provide full protection at the original 
limits.  For any risk not covered by the Worker’s 
Compensation Policy, the State of Utah shall be 
named as additional insured parties.  All insurance 
policies provided shall be primary and non-
contributing with, and not in excess of, any other 
insurance or self-insurance available to the State 
of Utah. 
 

10.1.5 DEDUCTIBLE LIABILITY.  
Any and all deductibles in the above described 
policies shall be assumed by, for the account of, 
and at sole risk of Contractor.  The allowable 
deductible for any of the policies required by these 
General Conditions shall be no more than $1,000 
or 0.1 percent of the Contract Amount, whichever 
is greater.  When there is an FLCC, the FLCC 
shall be the Contract Amount for purposes of 
calculating the allowable deductible. 
 

10.1.6 ADDITIONAL 
REQUIREMENTS: 
 

(1) Any type of insurance or 
any increase of limits of liability not described in 
this Agreement which the Contractor requires for 
its own protection or on account of any statute, 
rule or regulation, shall be its own responsibility 
and at its own expense. 
 

(2) The carrying of any 
insurance required by this Agreement shall in no 
way be interpreted as relieving the Contractor or 
Subcontractors of any other responsibility or 
liability under this Agreement or any applicable 
law, statute, rule, regulation or order. 
 

(3) Contractor shall not violate 
or knowingly permit to be violated any of the 

provisions of the policies on insurance required 
under these General Conditions. 
 
10.2 "BUILDER'S RISK" PROPERTY 
INSURANCE. 
 

10.2.1 IN GENERAL.  The State shall 
provide "Builder's Risk" property insurance to 
protect the State, as well as all Contractors and 
Subcontractors, and include them as insureds, with 
respect to Work performed hereunder at  the 
State’s own cost and expense, according to the 
policies and forms currently in force with 
insurance carriers selected by the State’s Risk 
Manager or issued by the State of Utah Risk 
Management Fund.  The State of Utah’s Risk 
Manager shall furnish, upon request, all parties in 
interest with copies of said policies authenticated 
by authorized agents of the insurers or the State of 
Utah’s Risk Management Fund. 
 

10.2.2 INSPECTIONS, 
RECOMMENDATIONS.  DFCM, the Division 
of Risk Management and the Builder's Risk 
insurers shall have the right to inspect the Work.  
The Contractor shall comply with reasonable risk 
control recommendations made by insurers or the 
Division of Risk Management.  Such inspections 
or recommendations do not relieve the Contractor 
of any of its responsibilities under the Contract 
Documents. 

 
10.2.3 DEDUCTIBLE.  The above 

described "Builders Risk" policies shall be subject 
to a total deductible of $5,000 per loss occurrence, 
which shall be assumed by all Contractors or 
Subcontractors, in proportion to their share of the 
total amount of an insured loss occurrence. 

 
10.2.4 ADJUSTED WITH AND 

PAYABLE TO RISK MANAGER AS 
TRUSTEE.  Any insured property loss is to be 
adjusted with the  State of Utah Risk Manager, and 
made payable to the State of Utah Risk Manager 
as trustee for the Contractor and Subcontractors, as 
their interests may appear, subject to the 
requirements of any applicable loss payable 
clause. 
 

10.2.5 WAIVER.  Contractor, including 
all Subcontractors, and DFCM hereby waive all 
rights against each other for damages caused by 
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perils insured against under the "Builder's Risk" 
insurance provided by DFCM, except such rights 
as Contractor may have to the proceeds of such 
insurance held by the State of Utah’s Risk 
Manager as trustee.  The DFCM and the 
Contractor each shall require similar waivers from 
their contractors, subcontractors, subconsultants 
and agents, at any tier. 
 

10.2.6 SPECIAL HAZARDS.  DFCM 
shall bear the risk of loss, delay and/or damage 
due to earthquake and/or flood and may either 
insure or self-insure that risk.  If the Contractor 
requests in writing that insurance for other special 
hazards be included in the "Builder's Risk" policy, 
the State of Utah’s Risk Manager shall, if possible, 
include such insurance in the policy and the cost 
thereof shall be charged to the Contractor by 
Change Order. 
 
10.3 PERFORMANCE BOND AND 
PAYMENT  BOND.  The Contractor shall submit 
and maintain in full force and effect as required by 
law and the Contract Documents, at its own 
expense, on forms provided by the Division of 
Facilities Construction and Management, and 
include as part of the quoted total all costs 
involved in securing and furnishing, the bonds 
listed below, based on the completed cost of the 
Contract and effective upon execution of the 
Contract.  Said bonds shall be from surety 
companies which are authorized to do business in 
the State of Utah, listed in the U. S. Department of 
Treasury Circular 570, Companies Holding 
Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring 
Companies, and acting within the limitation listed 
therein. 
 
 10.3.1 A full 100 percent performance 
bond covering the faithful execution of the 
Contract in accordance with the Contract 
Documents; and 
 
 10.3.2 A full 100 percent payment bond 
covering payment of all obligations arising under 
the Contract Documents, for the protection of each 
person supplying labor, service, equipment, or 
material for the performance of the Work. 
 
 10.3.3 Any required insurance required 
under the U.S. Terrorism Risk Insurance Act of 

2002, any similar applicable law, or as such Act 
may be amended. 
 
 
ARTICLE  11.    MISCELLANEOUS  
PROVISIONS. 
 
11.1 A/E’S RESPONSIBILITIES.   
These General Conditions are not intended to 
provide an exhaustive or complete list of the A/E's 
responsibilities.  A separate agreement between 
the DFCM and A/E incorporates these General 
Conditions by reference and includes additional 
Design responsibilities. 
 
11.2 SUCCESSORS AND ASSIGNS.  The 
DFCM and Contractor respectively bind 
themselves, their partners, successors, assigns and 
legal representatives to the other party hereto and 
to partners, successors, assigns and legal 
representatives of such other party in respect to 
covenants, agreements and obligations contained 
in the Contract Documents.  The Contractor shall 
not assign the Contract without the prior written 
consent of the DFCM, nor shall the Contractor 
assign any amount due or to become due as well as 
any rights under the Contract, without prior 
written consent of the DFCM. 
 
11.3 WRITTEN  NOTICE. 
 
 11.3.1 PERSONAL DELIVERY AND 
REGISTERED OR CERTIFIED MAIL.  
Written notice shall be deemed to have been duly 
served if delivered in person to the individual or a 
member of the firm or entity or to an officer of the 
corporation for which it was intended, or if 
delivered at or sent by registered or certified mail, 
return receipt requested, to the last business 
address known to the party giving notice. 
 
 11.3.2 FAX.  Notwithstanding any other 
provision of these General Conditions, written 
notice shall also be deemed to have been duly 
served by verified use of a FAX system by using 
the known and operative calling number.  Service 
by use of the FAX system is encouraged when 
timely notice will benefit the DFCM, A/E or 
Contractor.  Notice shall be considered complete 
and verified upon the sending and confirmation of 
delivery using the FAX system, if on the same day 
notice is also sent by registered or certified mail, 
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return receipt requested, to the last business 
address known to the party giving notice, 
confirming the FAX delivery. 
 
11.4 RIGHTS AND REMEDIES. 
 
 11.4.1 NOT LIMIT.  Duties and 
obligations imposed by the Contract Documents 
and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, 
obligations, rights and remedies otherwise 
imposed or available by law. 
 
 11.4.2 NOT WAIVER.  Except as 
expressly provided elsewhere in the Contract 
Documents, no action or failure to act by the 
DFCM, A/E or Contractor shall constitute a 
waiver of a right or duty afforded them under the 
Contract Documents, nor shall such action or 
failure to act constitute approval or acquiescence 
in a breach thereunder, except as any of the above 
may be specifically agreed to in writing.  In no 
case shall the Contractor or any Subcontractors be 
entitled to rely upon any waiver of any of these 
General Conditions unless agreed to in writing by 
the DFCM. 
 
11.5 COMMENCEMENT OF  
STATUTORY LIMITATION PERIOD. 
 
 11.5.1 BEFORE SUBSTANTIAL  
COMPLETION.  Except as provided in 11.5.4 
below, as to acts or failures to act occurring prior 
to the relevant date of Substantial Completion, any 
applicable statute of limitations shall commence to 
run and any alleged cause of action shall be 
deemed to have accrued in any and all events not 
later than such date of Substantial Completion. 
 
 12.5.2 BETWEEN SUBSTANTIAL  
COMPLETION AND FINAL 
CERTIFICATION FOR PAYMENT.   
Except as provided in Paragraph 11.5.4 below, as 
to acts or failures to act occurring subsequent to 
the relevant date of Substantial Completion and 
prior to issuance of the final Certification for 
Payment, any applicable statute of limitations shall 
commence to run and any alleged cause of action 
shall be deemed to have accrued in any and all 
events not later than the date of issuance of the 
final Certification for Payment. 
 

11.5.3 AFTER FINAL  
CERTIFICATION FOR PAYMENT.   
Except as provided in Paragraph 11.5.4 below, as 
to acts or failures to act occurring after the 
relevant date of issuance of the final Certificate for 
Payment, any applicable statute of limitations shall 
commence to run and any alleged cause of action 
shall be deemed to have accrued in any and all 
events not later than the date of any act or failure 
to act by the Contractor pursuant to any guaranty 
provided under Article 9 the date of any correction 
of the Work or failure to correct the Work by the 
Contractor under Paragraph 9.4.2, or the date of 
actual commission of any other act or failure to 
perform any duty or obligation by the Contractor 
or DFCM, whichever occurs last. 
 
 11.5.4 EXCEPTION.  Notwithstanding 
any other provision of this Article 11.5 to the 
contrary, no applicable statute of limitations shall 
be deemed to have commenced with respect to any 
portion of the Work which is not in accordance 
with the requirements of the Contract Documents, 
which would not be visible or apparent upon 
conducting a reasonable investigation, and which 
is not discovered by the DFCM until after the date 
which, but for this Paragraph 11.5.4, would be the 
date of commencement of the applicable statute of 
limitations; the applicable statute of limitations 
instead shall be deemed to have commenced on 
the date of such discovery by the DFCM. 
 
11.6 NOT DISCRIMINATE, NO SEXUAL 
HARASSMENT.  Pursuant to the laws of the 
State of Utah, the Contractor, Subcontractors, or 
anyone for whose act any of them may be liable, 
will take affirmative action to not discriminate 
against any employee or applicant for employment 
because of race, creed, color, sex, religion, 
ancestry or national origin.  To the extent 
applicable, said persons will comply with all 
provisions of Executive Order No. 11246 dated 
September 24, 1965 and rules, regulations, orders, 
instructions, designations and other directives 
promulgated pursuant thereto.  Contractor, 
Subcontractors, or anyone for whose act any of 
them may be liable, shall not act in any manner as 
would violate the laws, regulations and policies of 
the United States or the State of Utah prohibiting 
sexual harassment. 
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11.7 APPLICABLE LAWS.  The applicable 
laws and regulations of the State of Utah, as well 
as any applicable local laws and regulations not 
superseded or exempted by State law, shall govern 
the execution of the Work embodied in the 
Contract Documents as well as the interpretation 
of the Contract Documents. 
 
11.8 INTERPRETATION.  In the interest of 
brevity, the Contract Documents frequently omit 
modifying words such as “all” and “any” and 
articles such as “the” and “an”, but the fact that a 
modification or an article is absent from the 
statement and appears in another is not intended to 
affect the interpretation of either statement.  
 
11.9 VENUE.  In case of any dispute, which may 
arise under the Contract Documents, the place of 
venue shall be in the County of Salt Lake, Utah, 
unless otherwise agreed to by all the parties in 
writing. 
 
11.10 SEVERABILITY.  The invalidity of any 
part, paragraph, subparagraph, phase, provision or 
aspect of the Contract documents shall not impair 
or affect in any manner the validity, enforceability 
or effect of the remainder of the Contract 
Documents. 
 
11.11 CONSTRUCTION OF WORDS.  
Unless otherwise stated in the Contract 
Documents, words, which have well-known 
technical or construction industry meanings, shall 
be construed as having such recognized meanings.  
Unless the context requires otherwise, all other 
technical words shall be construed in accordance 
with the meaning normally established by the 
particular, applicable profession or industry.  All 
other words, unless the context requires otherwise, 
shall be construed with an ordinary, plain 
meaning. 
 
11.12 NO THIRD PARTY RIGHTS.  These 
General Conditions create rights and duties only as 
between DFCM and Contractor, and DFCM and 
A/E.  Nothing contained herein shall be deemed as 
creating third party beneficiary contract rights or 
other actionable rights or duties as between 
Contractor and A/E, or as between DFCM, 
Contractor, or A/E on the one hand, and any other 
person or entity. 
 

ARTICLE 12.  TERMINATION OR  
SUSPENSION OF THE CONTRACT. 
 
12.1 TERMINATION BY CONTRACTOR. 
 
 12.1.1 IN GENERAL.  If the Work is 
stopped for a period of sixty (60) days through no 
act or fault of the Contractor or a Subcontractor, or 
their agents or employees or any other persons 
performing portions of the Work under contract 
with any of the above, the Contractor, may 
terminate the Contract in accordance with 12.1.2 
hereinbelow for any of the following reasons: 
 
 (1) Because the DFCM has 
persistently failed to fulfill fundamental DFCM's 
obligations under the Contract Documents with 
respect to matters important to the progress of the 
Work; 
 
 (2) Issuance of an order of a 
court or other public authority having jurisdiction 
which necessitates such termination, except that 
where the Contractor has standing, the Contractor 
must cooperate in efforts to stay and/or appeal 
such order;  
 
 (3) An act of government, such 
as a declaration of national emergency, making 
material unavailable; or 
 
 (4) Unavoidable casualties or 
other similar causes as listed in Paragraph 
12.2.2(2) hereinbelow. 
 
 12.1.2 NOTICE.  If one of the reasons 
for termination in Paragraph 12.1.1 hereinabove 
exist, the Contractor may, upon ten (10) additional 
days' written notice to the DFCM and A/E, and 
such condition giving cause for termination still 
not cured, terminate the Contract and recover from 
the DFCM payment for Work executed and for 
proven loss with respect to materials, equipment, 
tools, and construction equipment and machinery, 
including reasonable overhead, profit and damages 
associated only with work completed prior to the 
notice of termination. 
 
12.2 TERMINATION BY THE DFCM FOR 
CAUSE. 
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 12.2.1 IN GENERAL.  The DFCM 
Director or Designee may terminate the Contract if 
the Contractor fails to cure any of the following 
within a period of ten (10) days (or longer if the 
DFCM so approves in writing) after receipt of 
notice from the DFCM specifying the cause for 
termination: 
 
 (1) The Contractor persistently 
or repeatedly refuses or fails to supply enough 
properly skilled workers or proper materials; 
 
 (2) The Contractor fails to 
make payment to Subcontractors for materials or 
labor in accordance with the respective agreements 
between the Contractor and the Subcontractors;  
 
 (3) The Contractor persistently 
disregards laws, ordinances, or rules, regulations, 
resolutions or orders of a public authority having 
jurisdiction; or 
 
 (4) The Contractor fails to 
perform the Work within the time specified in the 
Contract Documents or any authorized extension 
thereof or the Contractor fails to make progress 
with the Work as to endanger such compliance; 
 
 (5) The Contractor fails to 
perform the Work or is otherwise in breach of a 
material provision of the Contract Documents; 
 
 (6) The Contractor fails to 
respond promptly to the financial responsibility 
inquiry under the Contractor's Agreement; 
 
 (7) As permissible by law for a 
reason to terminate, the Contractor is adjudged 
bankrupt; 
 
 (8) As permissible by law for a 
reason to terminate, the Contractor should make a 
general assignment for the benefit to creditors; 
 
 (9) As permissible by law for a 
reason to terminate, the Contractor should have a 
receiver appointed on account of the Contractor's 
insolvency; or 
 
 (10) The Contractor fails to 
follow the material safety requirements and 
precautions either as expressly provided in the 

Contract Documents or as consistent with the 
customary practices in the industry.   
 
 12.2.2 DFCM'S RIGHT TO CARRY 
OUT THE WORK. 
 
 (1) If the Contractor defaults 
or neglects to carry out the Work in accordance 
with the Contract Documents and fails within a ten 
(10) day period (or longer if approved by the 
DFCM in writing) after receipt of written notice 
from the DFCM to cure such default or neglect, 
the DFCM may without prejudice to other 
remedies the DFCM may have, correct such 
deficiencies, including taking over the Work and 
prosecuting the same to completion, by contract or 
otherwise, and may take possession of, and utilize 
in completing the Work, such materials, 
appliances, and facilities as may be on the site of 
the Work as well as the site as necessary for its 
proper completion.  In such case, the DFCM shall 
offset from payments then or thereafter due the 
Contractor the cost of correcting such deficiencies, 
including compensation for the A/E, DFCM's staff 
and legal counsel's additional services and 
expenses made necessary by such default, neglect 
or failure.  If payments then or thereafter due the 
Contractor are not sufficient to cover such 
amounts, the Contractor shall pay the difference to 
the DFCM.  The Contractor shall continue 
performance of the Contract to the extent not 
terminated. 
 
 (2) Except with respect to 
defaults of Subcontractors, the Contractor shall not 
be liable for any excess costs if the failure to 
perform the Contract arises out of causes beyond 
the control and without the fault or negligence of 
the Contractor or anyone for whom the Contractor 
may be liable.  Such causes may include, but are 
not limited to, acts of God or of the public enemy, 
acts of the State of Utah or federal government in 
either their sovereign or contractual capacity, fires, 
floods, epidemics, quarantine restrictions, strikes, 
freight embargoes, and unusually severe weather; 
but in every case the failure to perform must be 
beyond the control and without the fault or 
negligence of the Contractor or anyone for whom 
the Contractor may be liable.  If the failure to 
perform is caused by the default of a 
Subcontractor, and if such default arises out of 
causes beyond the control of both the Contractor 
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and the Subcontractor, and without the fault or 
negligence of either of them or anyone for whom 
either may be liable, the Contractor shall not be 
liable for any excess costs for failure to perform 
unless the supplies or services to be furnished by 
the Subcontractor were obtainable from other 
sources in sufficient time to permit the Contractor 
to meet the required delivery or completion 
schedule. 
 
 12.2.3 ITEMS REQUIRED TO BE 
TRANSFERRED OR DELIVERED.  The 
DFCM may require the Contractor to transfer title 
and deliver to the DFCM, in the manner and to the 
extent directed by the DFCM: 
 
 (1) Any completed portion of 
the Work; and 
 
 (2) Any partially completed 
portion of the Work and any parts, tools, dies, jigs, 
fixtures, drawings, information, and contract rights 
(hereinafter called "construction materials") as the 
Contractor has specifically produced or 
specifically acquired for the performance of such 
part of this Contract as has been terminated; and 
the Contractor shall, upon direction of the DFCM, 
protect and preserve property in the possession of 
the Contractor in which the DFCM has an interest. 
 
 12.2.4 PAYMENT.  When the DFCM 
terminates the Contract for one or more of the 
reasons stated in Paragraph 12.2.1, the DFCM may 
withhold payment and/or pursue all available 
remedies. 
 
 12.2.5    DFCM PROTECTION IF 
LIENABLE.  When the subject property is 
lienable, the DFCM may withhold from amounts 
otherwise due the Contractor for such completed 
Work or construction materials such sum as the 
DFCM determines to be necessary to protect the 
State against loss because of outstanding liens or 
claims for former lien holders.   
 
 12.2.6 CREDITS AND DEFICITS.  If 
the unpaid balance of the Contract Sum exceeds 
the full cost of finishing the Work, including 
compensation for the A/E's services and expenses 
made necessary thereby, such excess shall be paid 
to the Contractor.  If such cost exceeds the unpaid 
balance, the Contractor shall pay the difference to 

the DFCM this obligation for payment shall 
survive the termination of the Contract.   
 
 12.2.7 IF CONTRACTOR FOUND 
NOT IN DEFAULT OR EXCUSABLE.  If, after 
notice of termination of the Contract under the 
provisions of this Article, it is determined for any 
reason that the Contractor was not in default under 
the provisions of this Article, or that the default 
was excusable under the provisions of this Article, 
the rights and obligations of the parties shall be the 
same as if the notice of termination had been 
issued pursuant to the termination for convenience 
provisions.  
 
 12.2.8   RIGHTS AND REMEDIES 
NOT EXCLUSIVE.  The rights and remedies of 
the DFCM provided in this Article 12.2 shall not 
be exclusive and are in addition to any other rights 
and remedies provided by law or under this 
Contract. 
 
12.3 SUSPENSION, DELAY OR  
INTERRUPTION OF WORK BY THE DFCM 
FOR CONVENIENCE. 
 
  12.3.1   BY DFCM IN WRITING.  The 
DFCM may in writing and without cause, order 
the Contractor to suspend, delay or interrupt the 
Work in whole or in part for such period of time as 
the DFCM may determine to be appropriate for the 
convenience of the DFCM. 
 
 12.3.2 TIME PERIOD FOR CLAIMS.  
Any PRE by the Contractor for adjustment under 
this Article 12.3 must be asserted by the 
Contractor, in writing, within twenty-one (21) 
days from the date of termination of such 
suspension, delay or interruption; provided that the 
DFCM may, in its sole discretion, receive and act 
upon any such PRE asserted at any time prior to 
final payment under this Contract. 
 
 12.3.3 ADJUSTMENTS. 
Any adjustment in Contract Sum and Time shall 
be in accordance with Articles 3, 4, and 7. 
 
12.4 TERMINATION FOR 
CONVENIENCE OF THE DFCM. 
 
 12.4.1  IN GENERAL. 
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The performance of Work under this Contract may 
be terminated by the DFCM in accordance with 
this Article 12.4 in whole, or from time to time, in 
part, whenever the DFCM shall determine that 
such termination is in the best interest of the 
DFCM or any person for whom the DFCM is 
acting under this Contract.  Any such termination 
shall be effected by delivery to the Contractor of a 
notice of termination specifying the extent to 
which performance of Work under the Contract is 
terminated, and the date upon which such 
termination becomes effective. 
 
 12.4.2  CONTRACTOR 
OBLIGATIONS.  After receipt of a notice of 
termination, and except as otherwise directed by 
the DFCM in writing, the Contractor shall: 
 
 (1) Stop work under the 
Contract on the date and to the extent specified in 
the notice of termination; 
 
 (2) Place no further orders or 
subcontracts for materials, services or facilities, 
except as may be necessary for completion of such 
portion of the Work under the Contract as is not 
terminated; 
 
 (3) Terminate all orders and 
subcontracts to the extent that they relate to 
performance of Work terminated by the notice of 
termination; 
 
 (4) Assign to the DFCM in the 
manner, at the times, and to the extent directed by 
the DFCM, all of the right, title and interest of the 
Contractor under the orders and subcontracts so 
terminated, in which case the DFCM shall have 
the right, in its discretion, to settle or pay any or 
all claims arising out of the termination of such 
orders and subcontracts; 
 
 (5) Settle all outstanding 
liabilities and all claims arising out of such 
termination of orders and subcontracts, with the 
approval or ratification of the DFCM, which 
approval or ratification shall be final for all the 
purposes of this Article 12.4; 
 
 (6) Transfer title and deliver to 
the DFCM in the manner, at the times, and to the 
extent, if any, directed by the DFCM: 

 
 (a) The fabricated or 
unfabricated parts, work in process, completed 
work, supplies, and other material produced as a 
part of, or acquired in connection with the 
performance of the Work terminated by the notice 
of termination; and 
 
 (b) The completed or 
partially completed drawings, information, and 
other property which, if the Contract had been 
completed, would have been required to be 
furnished to the DFCM; 
 
 (7) Use best efforts to sell, in 
the manner, at the times, to the extent, and at the 
price or prices directed or authorized by the 
DFCM, any property of the types referred to in 
Paragraph 12.4.2(6) above; provided, however, 
that the Contractor: 
 
 (a) Shall not be 
required to extend credit to any purchaser; and 
 
 (b) May acquire any 
such property under the conditions prescribed by 
and at a price or prices approved by the DFCM; 
and provided further that the proceeds of any such 
transfer of or disposition shall be applied in 
reduction of any payments to be made by the 
DFCM to the Contractor under this Contract or 
shall otherwise be credited to the price or cost of 
the Work covered by this Contract or paid in such 
other manner as the DFCM may direct;  
 
 (8) Complete performance of 
such part of the Work as shall not have been 
terminated by the notice of termination; and 
 
 (9) Take such action as may be 
necessary, or as the DFCM may direct, for the 
protection and preservation of the property related 
to this Contract which is in the possession of the 
Contractor in which the State has or may acquire 
an interest. 
 
 12.4.3 TERMINATION CLAIM. 
After receipt of a notice of termination, the 
Contractor may submit to the DFCM a PRE, in the 
form and with certification prescribed by the 
DFCM.  Such PRE shall be submitted promptly 
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but in no event not later than sixty (60) days from 
the effective date of termination. 
 
 12.4.4 AGREED UPON PAYMENT.  
Subject to the provisions of Paragraph 12.4.3 
above, the Contractor and the DFCM may agree 
upon the amount to be paid to the Contractor by 
reason of the total or partial termination of Work 
pursuant to this Article 12.4. 
 
 12.4.5 PAYMENT NOT AGREED 
UPON.  In the event of the failure of the 
Contractor and the DFCM to agree, as provided in 
Paragraph 12.4.4, upon the whole amount to be 
paid to the Contractor by reason of the termination 
of Work pursuant to this Article 12.4, the DFCM 
shall pay to the Contractor the amounts 
determined by the DFCM as follows, but without 
duplication of any amounts agreed upon in 
accordance with Paragraph 12.4.4: 
 
 (1) With respect to all Contract 
Work performed prior to effective date of the 
notice of termination, the total (without 
duplication of any items) of: 
 
 (a) The cost of such 
Work including undisputed Claim amounts; 
 
 (b) The cost of 
terminating, settling and paying claims arising out 
of the termination of Work under subcontracts or 
orders as provided in Paragraph 12.4.2(5) above, 
exclusive of the amounts paid or payable on 
account of supplies or materials delivered or 
services furnished by Subcontractors prior to the 
effective date of the notice of termination under 
this Contract, which amounts shall be included in 
the cost on account of which payment is made 
under Paragraph 12.4.5(1)(a) above;  
 
 (c) A sum, as 
overhead and profit on Paragraph 12.4.5(1)(a) 
above, determined by the DFCM to be fair and 
reasonable;  
 
 (d) The reasonable 
cost of the preservation and protection of property 
incurred pursuant to Paragraph 12.4.2(9); and any 
other reasonable cost incidental to termination of 
Work under this Contract, including expenses 
incidental to the determination of the amount due 

to the Contractor as the result of the termination of 
Work under this Contract. 
 
 (2) The total sum to be paid to 
the Contractor under Paragraph 12.4.5(1) above 
shall not exceed the total Contract Sum as reduced 
by the amount of payments otherwise made and as 
further reduced by the Contract price of work not 
terminated.  Except for normal spoilage, and 
except to the extent that the DFCM shall have 
otherwise expressly assumed the risk of loss in 
writing, there shall be excluded from the amounts 
payable to the Contractor under Paragraph 
12.4.5(1) above, the fair value of property which is 
destroyed, lost, stolen, or damaged so as to 
become undeliverable to the DFCM, or to a buyer 
pursuant to Paragraph 12.4.2(7).  
 

12.4.6  DEDUCTIONS.  In arriving at 
the amount due the Contractor under this Article 
12.4, there shall be deducted: 
 
 (1) All unliquidated advance 
or other payments on account theretofore made to 
the Contractor, applicable to the terminated 
portion of this Contract; 
 
 (2) Any Claim which the State 
may have against the Contractor in connection 
with this Contract; and 
 
 (3) The agreed price for, or the 
proceeds of sale of, any materials, supplies, or 
other things acquired by the Contractor or sold, 
pursuant to the provisions of this Article 13.4, and 
not otherwise recovered by or credited to the 
DFCM. 
 

12.4.7  PARTIAL TERMINATION.  If 
the termination is partial, the Contractor may file 
with the DFCM a PRE for the amounts specified 
in the Contract relating to the continued portion of 
the Contract and such equitable adjustment as may 
be agreed upon shall be made in such amounts.  
Any PRE under this Paragraph 12.4.7 must be 
filed within twenty-one (21) days from the 
effective date of the notice of termination. 
 

12.4.8  PARTIAL PAYMENTS.  The 
DFCM may, from time to time, under such terms 
and conditions as it may prescribe, make partial 
payments and payments on account against costs 
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incurred by the Contractor in connection with the 
terminated portion of this Contract whenever, in 
the opinion of the DFCM the aggregate of such 
payments shall be within the amount to which the 
Contractor will be entitled hereunder.  If the total 
of such payments is in excess of the amount 
finally agreed or determined to be due under this 
Article 12.4, such excess shall be payable by the 
Contractor to the DFCM upon demand, together 
with interest at a rate equal to the average rate at 
the time being received from the investment of 
state funds, as determined by the State Treasurer, 
for the period until the date such excess is repaid 
to the DFCM; provided, however, that no interest 
shall be charged with respect to any such excess 
payment attributable to a reduction in the 
Contractor's claim by reason of retention or other 
disposition of termination inventory until ten (10) 
days after the date of such retention or disposition, 
or such later date as determined by the DFCM by 
reason of the circumstances. 
 

12.4.9  PRESERVE AND MAKE 
AVAILABLE RECORDS.  Unless otherwise 
provided for in this Contract, or by applicable law, 
the Contractor shall, from the effective date of 
termination until the expiration of three years after 
final settlement under this Contract, preserve and 
make available to the DFCM at all reasonable 
times at the office of the Contractor, but without 
direct charge to the DFCM, all books, records, 
documents and other evidence bearing on the costs 
and expenses of the Contractor under this Contract 
and relating to the Work terminated hereunder, or, 
to the extent approved by the DFCM 
Representative, photographs, micrographs, or 
other authentic reproductions thereof. 
 
12.5 DFCM’S RIGHT TO STOP THE 
WORK.  If the Contractor fails to correct Work or 
fails to carry our Work, as required by the 
Contract Documents or fails to comply with all 
required and customary safety precautions; the 
DFCM, by written order signed personally or by 
an agent specifically so empowered by the DFCM 
in writing, may order the Contractor to stop the 
Work, or any portion thereof, until the cause for 
such order has been eliminated; however, the right 
of the DFCM to stop the Work shall not give rise 
to a duty on the part of the DFCM to exercise this 
right for the benefit of the Contractor or any other 
person or entity. 
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SECTION 01010 - SUMMARY OF WORK July 13, 2006

PART 1) - GENERAL

a) SUMMARY

i) Requirements of DIVISION 0 - BIDDING REQUIREMENTS and DIVISION 1 -
GENERAL REQUIREMENTS apply to every section contained in the Project 
Manual, and shall govern the execution of Work required by the Contract 
Documents.

ii) Provide everything necessary for and incidental to proper and satisfactory 
completion of all Work specified and indicated or shown in the Contract 
Documents.

iii) The Project consists of the re-roofing of the General Classroom Building and the 
Student Center on the campus of Southern Utah University.

b) PROJECT LOCATION

i) Site for these projects is located on the campus of Southern Utah University in 
Cedar City, Utah.

c) CODES

i) Law of place of building governs.  Conform to applicable requirements of the 
latest editions of the International Building Code, International Building Code 
Standards, International Mechanical Code, International Plumbing Code, 
National Electrical Code, National Fire Protection Association requirements, local 
ordinances, and UOSHA requirements applicable to this project, unless a higher 
standard is called for, without additional cost to the Owner.

d) CONTRACTOR USE OF PREMISES

i) General:  During the construction period the Contractor shall have use of the 
premises for construction operations, including use of the site.  The Contractor's 
use of the premises is limited by on-going operations of the University. The 
Contractor is responsible for coordinating the work of this Contract with the 
University for all on-going classes and scheduled special programs.

ii) Use of the Site:  Limit use of the premises to work in areas indicated.  Confine 
operations to areas within contract limits indicated.  Do not disturb portions of the 
site beyond the areas in which the Work is indicated.
(1) Driveways and Entrances:  Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner's employees, and 
emergency vehicles at all times.  Do not use these areas for parking or 
storage of materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on-site.

(2) Do not unreasonably encumber the site with materials or equipment.  
Confine stockpiling of materials and location of storage sheds to the 
areas indicated.  If additional storage is necessary obtain and pay for 
such storage off-site.

(3) Lock automotive type vehicles such as passenger cars and trucks and 
other types of mechanized and motorized construction equipment, when 
parked and unattended, so as to prevent unauthorized use.  Do not leave 
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such vehicles or equipment unattended with the motor running or the 
ignition key in place.

iii) The Owner will occupy the building during the course of construction.

e) DUST CONTROL

i) The Contractor shall be responsible to provide continuous (7 days per week, 24 
hours per day) fugitive dust control measures within the limits of the construction 
site, related sites and adjacent streets and roads. Dust control shall be provided 
for, but not be specifically limited to, stockpiles, and all other areas which 
become potential sources of dust as a result of construction activities.

ii) Contractor=s dust control measures shall maintain compliance with the General 
Utah Air Pollution Regulations, R446 - Utah Air Conservation Regulations, 
Section 4.5, Fugitive Emissions, applicable County Air Pollution Control 
Ordinances, and as directed by the Architect. Dust control measures shall 
include but not be limited to the following:
(1) Wetting of surfaces with water as appropriate.
(2) Minimizing surface disturbances.

iii) In order to control fugitive dust emissions, Contractor shall apply the following 
procedures and techniques:
(1) Cover loads of materials, debris and waste materials taken from 

construction sites as needed to suppress dust during transit.
(2) Water down or apply other approved dust control measures to the 

construction site, haul roads and public access roads as needed to 
suppress dust.

(3) All mud and dirt shall be removed from vehicles prior to entering a paved 
or graveled area or road. Any mud or dirt that is carried out onto paved 
or graveled surfaces shall be removed from surfaces immediately and no 
less than daily.

f) SMOKE AND ODOR CONTROL

i) The Contractor shall be responsible to provide continuous smoke and odor 
control measures within the limits of the construction site. Smoke and odor 
control shall be provided for, but not be specifically limited to, asphalt kettles, 
welding equipment, and all other activities which become potential sources of 
smoke or odor as a result of construction activities.

ii) In order to control smoke and odors, the Contractor shall apply the following 
procedures and techniques.
(1) Locate asphalt kettles and equipment away from all windows.
(2) Locate asphalt kettles and equipment away from any mechanical 

equipment.
(3) Locate asphalt kettles and equipment Adown-wind@ of any portion of the 

building.

iii) If directed by the Architect or University Officials, the Contractor shall 
immediately relocate any equipment which is producing smoke or odors away 
from the building.

g) INCIDENTAL WORK
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i) Any work, materials or equipment that may reasonably be inferred from the 
Contract Documents as being required to produce the intended result shall be 
supplied by the Contractor at no additional cost to the owner whether or not 
specifically called for. 

PART 2) - PRODUCTS

Not applicable

PART 3) - EXECUTION

Not applicable

END OF SECTION 01010
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SECTION 01090 - DEFINITIONS AND STANDARDS July 13, 2006

PART 1) - GENERAL

a) SUMMARY

i) Definitions:  Basic Contract definitions are included in the General Conditions.
(1) Directed:  Terms such as "directed", "requested", "authorized", 

"selected", "approved", "required", and "permitted" mean "directed by the 
Architect", "requested by the Architect", and similar phrases.  However, 
no implied meaning shall be interpreted to extend the Architect's 
responsibility into the Contractor's area of construction supervision.

(2) Approve:  The term "approved," where used in conjunction with the 
Architect's action on the Contractor's submittals, applications, and 
requests, is limited to the duties and responsibilities of the Architect as 
stated in General and Supplementary Conditions.  Such approval shall 
not release the Contractor from responsibility to fulfill Contract 
requirements unless otherwise provided in the Contract Documents.

(3) Furnish:  The term "furnish" is used to mean "supply and deliver to the 
Project site, ready for unloading, unpacking, assembly, installation, and 
similar operations."

(4) Install:  The term "install" is used to describe operations at project site 
including the actual "unloading, unpacking, assembly, erection, placing, 
anchoring, applying, working to dimension, finishing, curing, protecting, 
cleaning, and similar operations."

(5) Provide:  The term "provide" means "to furnish and install, complete and 
ready for the intended use."

ii) Specification Format and Conventions:
(1) Specification Format:  The Specifications are organized into Divisions 

and Sections using the 16-division format and CSI/CSC=s 
AMasterFormat@ numbering system.
(a) Section Identification: The Specifications use section numbers 

and titles to help cross-referencing in the Contract Documents.  
Sections in the Project Manual are in numeric sequence; 
however, the sequence is incomplete.  Consult the table of 
contents at the beginning of the Project Manual to determine 
numbers and names of sections in the Contract Documents.

(2) Specification Content: The Specifications use certain conventions for 
style of language and the intended meaning of terms, words, and 
phrases when used in particular situations.  These conventions are as 
follows.
(a) Abbreviated Language: Language used in the Specifications and 

other Contract Documents is abbreviated.  Words and meanings 
shall be interpreted as appropriate.  Words implied, but not 
stated shall be inferred as the sense requires.  Singular words 
shall be interpreted as plural, and plural words shall be 
interpreted as singular where applicable as the context of the 
Contract Documents indicates.

(b) Imperetive mood and streamlined language are generally used in 
the Specifications.  Requirements expressed in the imperative 
mood are to be performed by Contractor.  Occasionally, hte 
indicative or subjunctive mood may be used in the Section Text 
for clarity to describe responsibilities that must be fulfilled 
indirectly by Contractor or by others when so noted.
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(i) The words Ashall,@ Ashall be,@ or Ashall comply with,@
depending on the context, are implied where a colon (:) 
is used within a sentence or phrase.

iii) Drawing Symbols:
(1) Graphic symbols:  Where not otherwise noted, symbols are defined by 

"Architectural Graphic Standards," published by John Wiley & Sons, Inc., 
eighth edition.
(a) Mechanical/Electrical Drawings:  Graphic symbols used on 

mechanical and electrical Drawings are generally aligned with 
symbols recommended by ASHRAE.  Where appropriate, they 
are supplemented by more specific symbols recommended by 
technical associations including ASME, ASPE, IEEE, and similar 
organizations. Refer instances of uncertainty to the Architect for 
clarification before proceeding.

D. Industry Standards:
1. Applicability of Standards:  Except where the Contract Documents 

include more stringent requirements, applicable construction industry 
standards have the same force and effect as if bound or copied directly 
into the Contract Documents.  Such standards are made a part of the 
Contract Documents by reference.  Individual Sections indicate which 
codes and standards the Contractor must keep available at the Project 
Site for reference.

2. Publication Dates:  Where the date of issue of a referenced standard is 
not specified, comply with the standard in effect as of date of Contract 
Documents.

3. Conflicting Requirements:  Where compliance with two or more 
standards is specified, and they establish different or conflicting 
requirements for minimum quantities or quality levels, the most stringent 
requirement will be enforced, unless the Contract Documents indicate 
otherwise.  Refer requirements that are different, but apparently equal, 
and uncertainties as to which quality level is more stringent to the 
Architect for a decision before proceeding.

4. Copies of Standards:  Each entity engaged in construction on the Project 
is required to be familiar with industry standards applicable to that entity's 
construction activity.  Copies of applicable standards are not bound with 
the Contract Documents.
a. Where copies of standards are needed for performance of a 

required construction activity, the Contractor shall obtain copies 
directly from the publication source.

b. Although copies of standards needed for enforcement of 
requirements also may, be included as part of required 
submittals, the Architect reserves the right to require the 
Contractor to submit additional copies as necessary for 
enforcement of requirements.

5. Abbreviations and Names:  Trade association names and titles of 
general standards are frequently abbreviated.  Where such acronyms or 
abbreviations are used in the Specifications or other Contract 
Documents, they mean the recognized name of the trade association, 
standards generating organization, authority having jurisdiction, or other 
entity applicable to the context of the text provision.
a. A copy of the CSI directory of Construction Industry 

Associations, Societies, and Institutes, and Abbreviations is on 
file in the office of the Architect.
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END OF SECTION 01090
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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to 
this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling 
and processing Contract modifications.

B. Related Sections include the following:
1. Division 1 Section "Product Requirements" for administrative procedures 

for handling requests for substitutions made after Contract award.

1.3 MINOR CHANGES IN THE WORK

A. Architect will issue supplemental instructions authorizing Minor Changes in the 
Work, not involving adjustment to the Contract Sum or the Contract Time, on AIA 
Document G710, "Architect's Supplemental Instructions."

1.4 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum 
or the Contract Time.  If necessary, the description will include supplemental or 
revised Drawings and Specifications.
1. Proposal Requests issued by Architect are for information only.  Do not 

consider them instructions either to stop work in progress or to execute 
the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal 
Request, submit a quotation estimating cost adjustments to the Contract 
Sum and the Contract Time necessary to execute the change.
a. Include a list of quantities of products required or eliminated and 

unit costs, with total amount of purchases and credits to be 
made.  If requested, furnish survey data to substantiate 
quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, 
and amounts of trade discounts.

c. Include an updated Contractor's Construction Schedule that 
indicates the effect of the change, including, but not limited to, 
changes in activity duration, start and finish times, and activity 
relationship.  Use available total float before requesting an 
extension of the Contract Time.

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require 
modifications to the Contract, Contractor may propose changes by submitting a 
request for a change Architect.

A.
1. Include a statement outlining reasons for the change and the effect of the change 

on the Work.  Provide a complete description of the proposed change.  Indicate 
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the effect of the proposed change on the Contract Sum and the Contract Time.
2. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts.

4. Include an updated Contractor's Construction Schedule that indicates the effect 
of the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time.

5. Comply with requirements in Division 1 Section "Product Requirements" if the 
proposed change requires substitution of one product or system for product or 
system specified.

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests.

1.5 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for 
signatures of Owner and Contractor on AIA Document G701.

1.6 CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with 
a change in the Work, for subsequent inclusion in a Change Order.
1. Construction Change Directive contains a complete description of change in the 

Work.  It also designates method to be followed to determine change in the 
Contract Sum or the Contract Time.

B. Documentation:  Maintain detailed records on a time and material basis of work required 
by the Construction Change Directive.
1. After completion of change, submit an itemized account and supporting data 

necessary to substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS

(Not Used)

PART 3 - EXECUTION

(Not Used)

END OF SECTION 01250
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SECTION 01270 - UNIT PRICES July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for unit prices.

B. Related Sections include the following:
1. Division 1 Section "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders.
2. Division 1 Section "Quality Requirements" for general testing and inspecting 

requirements.

1.3 DEFINITIONS

A. Unit price is an amount proposed by bidders, stated on the Proposal Form, as a price per unit of 
measurement for materials or services added to or deducted from the Contract Sum by appropriate 
modification, if estimated quantities of Work required by the Contract Documents are increased or 
decreased.

1.4 PROCEDURES

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable 
taxes, overhead, and profit.

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 
establishment of unit prices.  Methods of measurement and payment for unit prices are specified in 
those Sections.

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of 
established unit prices and to have this work measured, at Owner's expense, by an independent 
surveyor acceptable to Contractor.

D. List of Unit Prices:  A list of unit prices is included at the end of this Section.  Specification 
Sections referenced in the schedule contain requirements for materials described under each unit 
price.

PART 2 - PRODUCTS

(Not Used)
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PART 3 - EXECUTION

3.1 LIST OF UNIT PRICES

A. Item No. 1 – Unit Skylight:
1. Description:  Unit price for labor and material to replace damaged unit skylights per 

Section 08620 – Unit Skylights. Unit price shall include new curb, base flashing and 
counterflashing.

2. Unit of Measurement: Each.

END OF SECTION 01270
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SECTION 01290 - PAYMENT PROCEDURES July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements necessary to prepare 
and process Applications for Payment.

B. Related Sections include the following:
1. Division 1 Section "Contract Modification Procedures" for administrative 

procedures for handling changes to the Contract.
2. Division 1 Section "Construction Progress Documentation" for administrative 

requirements governing preparation and submittal of Contractor's Construction 
Schedule and Submittals Schedule.

1.3 DEFINITIONS

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the 
Contract Sum to various portions of the Work and used as the basis for reviewing 
Contractor's Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule.
1. Correlate line items in the Schedule of Values with other required administrative 

forms and schedules, including the following:
a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.

2. Submit the Schedule of Values to Architect at earliest possible date but no later 
than seven days before the date scheduled for submittal of initial Applications for 
Payment.

3. Subschedules:  Where the Work is separated into phases requiring separately 
phased payments, provide subschedules showing values correlated with each 
phase of payment.

B. Format and Content:  Use the Project Manual table of contents as a guide to establish 
line items for the Schedule of Values.  Provide at least one line item for each 
Specification Section.
1. Identification:  Include the following Project identification on the Schedule of 

Values:
a. Project name and location.
b. Name of Architect.
c. Architect's project number.
d. Contractor's name and address.
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e. Date of submittal.
2. Arrange the Schedule of Values in tabular form with separate columns to indicate 

the following for each item listed:
a. Related Specification Section or Division.
b. Description of the Work.
c. Name of subcontractor.
d. Name of manufacturer or fabricator.
e. Name of supplier.
f. Change Orders (numbers) that affect value.
g. Dollar value.

1) Percentage of the Contract Sum to nearest one-hundredth 
percent, adjusted to total 100 percent.

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the 
Project Manual table of contents.  Provide several line items for principal 
subcontract amounts, where appropriate.

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
5. Provide a separate line item in the Schedule of Values for each part of the Work 

where Applications for Payment may include materials or equipment purchased 
or fabricated and stored, but not yet installed.
a. Differentiate between items stored on-site and items stored off-site.  

Include evidence of insurance or bonded warehousing if required.
6. Provide separate line items in the Schedule of Values for initial cost of materials, 

for each subsequent stage of completion, and for total installed value of that part 
of the Work.

7. Each item in the Schedule of Values and Applications for Payment shall be 
complete.  Include total cost and proportionate share of general overhead and 
profit for each item.
a. Temporary facilities and other major cost items that are not direct cost of 

actual work-in-place may be shown either as separate line items in the 
Schedule of Values or distributed as general overhead expense, at 
Contractor's option.

8. Schedule Updating:  Update and resubmit the Schedule of Values before the 
next Applications for Payment when Change Orders or Construction Change 
Directives result in a change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and 
payments as certified by Architect and paid for by Owner.
1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times:  The date for each progress payment is indicated in the 
Agreement between Owner and Contractor.  The period of construction Work covered by 
each Application for Payment is the period indicated in the Agreement.

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 
Continuation Sheets as form for Applications for Payment.

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a 
person authorized to sign legal documents on behalf of Contractor.  Architect will return 
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incomplete applications without action.
1. Entries shall match data on the Schedule of Values and Contractor's 

Construction Schedule.  Use updated schedules if revisions were made.
2. Include amounts of Change Orders and Construction Change Directives issued 

before last day of construction period covered by application.

E. Transmittal:  Submit 4 signed and notarized original copies of each Application for 
Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall 
include waivers of lien and similar attachments if required.
1. Transmit each copy with a transmittal form listing attachments and recording 

appropriate information about application.

F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of 
mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction 
period covered by the previous application.
1. Submit partial waivers on each item for amount requested, before deduction for 

retainage, on each item.
2. When an application shows completion of an item, submit final or full waivers.
3. Owner reserves the right to designate which entities involved in the Work must 

submit waivers.
4. Waiver Delays:  Submit each Application for Payment with Contractor's waiver of 

mechanic's lien for construction period covered by the application.
a. Submit final Application for Payment with or preceded by final waivers 

from every entity involved with performance of the Work covered by the 
application who is lawfully entitled to a lien.

5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner 
acceptable to Owner.

G. Initial Application for Payment:  Administrative actions and submittals that must precede 
or coincide with submittal of first Application for Payment include the following:
1. List of subcontractors.
2. Schedule of Values.
3. Contractor's Construction Schedule (preliminary if not final).
4. Products list.
5. Schedule of unit prices.
6. Submittals Schedule (preliminary if not final).
7. List of Contractor's staff assignments.
8. List of Contractor's principal consultants.
9. Copies of building permits.
10. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work.
11. Initial progress report.
12. Report of preconstruction conference.
13. Certificates of insurance and insurance policies.
14. Performance and payment bonds.
15. Data needed to acquire Owner's insurance.
16. Initial settlement survey and damage report if required.

H. Application for Payment at Substantial Completion:  After issuing the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete.
1. Include documentation supporting claim that the Work is substantially complete 
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and a statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work.

I. Final Payment Application:  Submit final Application for Payment with releases and 
supporting documentation not previously submitted and accepted, including, but not 
limited, to the following:
1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid.
3. Updated final statement, accounting for final changes to the Contract Sum.
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
6. AIA Document G707, "Consent of Surety to Final Payment."
7. Evidence that claims have been settled.
8. Final meter readings for utilities, a measured record of stored fuel, and similar 

data as of date of Substantial Completion or when Owner took possession of and 
assumed responsibility for corresponding elements of the Work.

9. Final, liquidated damages settlement statement.

PART 2 - PRODUCTS

(Not Used)

PART 3 - EXECUTION

(Not Used)

END OF SECTION 01290
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative provisions for coordinating construction operations 
on Project including, but not limited to, the following:
1. General project coordination procedures.
2. Conservation.
3. Coordination Drawings.
4. Administrative and supervisory personnel.
5. Project meetings.

B. Each contractor shall participate in coordination requirements.  Certain areas of 
responsibility will be assigned to a specific contractor.

C. Related Sections:  The following Sections contain requirements that relate to this Section:
1. Division 1 Section "Construction Progress Documentation" for preparing and 

submitting the Contractor's Construction Schedule.
2. Division 1 Section "Execution Requirements" for procedures for coordinating

general installation and field-engineering services, including establishment of 
benchmarks and control points.

3. Division 1 Section "Closeout Procedures" for coordinating Contract closeout.

1.3 COORDINATION

A. Coordination:  Coordinate construction operations included in various Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  
Coordinate construction operations, included in different Sections, that depend on each 
other for proper installation, connection, and operation.
1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure 
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. If necessary, prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, 
and list of attendees at meetings.
1. Prepare similar memoranda for Owner and separate contractors if coordination of 

their Work is required.

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid 
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conflicts and to ensure orderly progress of the Work.  Such administrative activities 
include, but are not limited to, the following:
1. Preparation of Contractor's Construction Schedule.
2. Preparation of the Schedule of Values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Preinstallation conferences.
7. Project closeout activities.

D. Conservation:  Coordinate construction activities to ensure that operations are carried out 
with consideration given to conservation of energy, water, and materials.
1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.

1.4 SUBMITTALS

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 
necessitates maximum utilization of space for efficient installation of different components 
or if coordination is required for installation of products and materials fabricated by 
separate entities.
1. Indicate relationship of components shown on separate Shop Drawings.
2. Indicate required installation sequences.
3. Refer to Division 15 Section "Basic Mechanical Materials and Methods" and 

Division 16 Section "Basic Electrical Materials and Methods" for specific 
Coordination Drawing requirements for mechanical and electrical installations.

B. Key Personnel Names:  Within 5 days of starting construction operations, submit a list of 
principal staff assignments, including superintendent and other personnel in attendance 
at Project site.  Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home and office telephone numbers.  Provide names, 
addresses, and telephone numbers of individuals assigned as standbys in the absence of 
individuals assigned to Project.
1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.
2. Contractor shall not change the project superintendent, prior to Substantial 

Completion, without notification and approval of Architect and Owner.

1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A. General:  In addition to Project superintendent, provide other administrative and 
supervisory personnel as required for proper performance of the Work.
1. Include special personnel required for coordination of operations with other 

contractors.

1.6 PROJECT MEETINGS

A. General:  Schedule and conduct meetings and conferences at Project site, unless 
otherwise indicated.
1. Attendees:  Inform participants and others involved, and individuals whose 

presence is required, of date and time of each meeting.  Notify Owner and 
Architect of scheduled meeting dates and times.
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2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited 
attendees.

3. Minutes:  Record significant discussions and agreements achieved.  Distribute 
the meeting minutes to everyone concerned, including Owner and Architect, 
within 3 days of the meeting.

B. Pre-Bid Conference:  A mandatory pre-bid conference may be held prior to the scheduled 
bid date for this project. This conference shall be held at the Project site or another 
convenient location.
4. Attendees:  Authorized representatives of Owner, Architect, and their 

consultants; Contractor and its superintendent; major subcontractors; Roofing 
Manufacturer’s Field representative; other manufacturers; suppliers; and other 
concerned parties shall attend the conference.  All participants at the conference 
shall be familiar with Project and authorized to conclude matters relating to the 
Work.

C. Preconstruction Conference:  Schedule a mandatory preconstruction conference before 
starting construction, at a time convenient to Owner and Architect, but no later than 15
days after execution of the Agreement.  Hold the conference at Project site or another 
convenient location.  Conduct the meeting to review responsibilities and personnel 
assignments.
1. Attendees:  Authorized representatives of Owner, Architect, and their 

consultants; Contractor and its superintendent; major subcontractors; Roofing 
Manufacturer’s Field representative; other manufacturers; suppliers; and other 
concerned parties shall attend the conference.  All participants at the conference 
shall be familiar with Project and authorized to conclude matters relating to the 
Work.

5. Agenda:  Discuss items of significance that could affect progress, including the 
following:
a. Tentative construction schedule.
b. Phasing.
c. Critical work sequencing.
d. Designation of responsible personnel.
e. Procedures for processing field decisions and Change Orders.
f. Procedures for processing Applications for Payment.
g. Distribution of the Contract Documents.
h. Submittal procedures.
i. Preparation of Record Documents.
j. Use of the premises.
k. Responsibility for temporary facilities and controls.
l. Parking availability.
m. Office, work, and storage areas.
n. Equipment deliveries and priorities.
o. First aid.
p. Security.
q. Progress cleaning.
r. Working hours.

D. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before 
each construction activity that requires coordination with other construction.  Including, 
but no limited to: Demolition, concrete, masonry, excavation, mechanical, plumbing, 
electrical, steel erection and stud framing, roofing drywall and finish work.
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6. Attendees:  Installer and representatives of manufacturers and fabricators 
involved in or affected by the installation and its coordination or integration with 
other materials and installations that have preceded or will follow, shall attend the 
meeting.  Advise Architect of scheduled meeting dates.

7. Agenda:  Review progress of other construction activities and preparations for 
the particular activity under consideration, including requirements for the 
following:
a. Contract Documents.
b. Options.
c. Related Change Orders.
d. Purchases.
e. Deliveries.
f. Submittals.
g. Review of mockups.
h. Possible conflicts.
i. Compatibility problems.
j. Time schedules.
k. Weather limitations.
l. Manufacturer's written recommendations.
m. Warranty requirements.
n. Compatibility of materials.
o. Acceptability of substrates.
p. Temporary facilities and controls.
q. Space and access limitations.
r. Regulations of authorities having jurisdiction.
s. Testing and inspecting requirements.
t. Required performance results.
u. Protection of construction and personnel.

8. Record significant conference discussions, agreements, and disagreements.
9. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 
performance of the Work and reconvene the conference at earliest feasible date.

E. Progress Meetings:  Conduct progress meetings as required and as directed by DFCM.  
Coordinate dates of meetings with preparation of payment requests.
10. Attendees:  In addition to representatives of Owner and Architect, each 

contractor, subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings, including the Roofing Manufacturer’s 
Field representative.  All participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work.

11. Agenda:  Review and correct or approve minutes of previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project.
a. Contractor's Construction Schedule:  Review progress since the last 

meeting.  Determine whether each activity is on time, ahead of schedule, 
or behind schedule, in relation to Contractor's Construction Schedule.  
Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule 
revisions are required to ensure that current and subsequent activities 
will be completed within the Contract Time.

b. Review present and future needs of each entity present, including the 
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following:
1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Deliveries.
5) Off-site fabrication.
6) Access.
7) Site utilization.
8) Temporary facilities and controls.
9) Work hours.
10) Hazards and risks.
11) Progress cleaning.
12) Quality and work standards.
13) Change Orders.
14) Documentation of information for payment requests.

12. Reporting:  Distribute minutes of the meeting to each party present and to parties 
who should have been present.  Include a brief summary, in narrative form, of 
progress since the previous meeting and report.
a. Schedule Updating:  Revise Contractor's Construction Schedule after 

each progress meeting where revisions to the schedule have been made 
or recognized.  Issue revised schedule concurrently with the report of 
each meeting.

PART 2 - PRODUCTS

(Not Used)

PART 3 - EXECUTION

(Not Used)

END OF SECTION 01310
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SECTION 01320 - CONSTRUCTION PROGRESS DOCUMENTATION July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for documenting the 
progress of construction during performance of the Work, including the following:
1. Contractor's Construction Schedule.
2. Submittals Schedule.
3. Daily construction reports.
4. Material location reports.
5. Field condition reports.
6. Special reports.

B. Related Sections include the following:
1. Division 1 Section "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes.
2. Division 1 Section "Submittal Procedures" for submitting schedules and reports.
3. Division 1 Section "Quality Requirements" for submitting a schedule of tests and 

inspections.

1.3 DEFINITIONS

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, 
monitoring, and controlling the construction project.  Activities included in a construction 
schedule consume time and resources.
1. Critical activities are activities on the critical path.  They must start and finish on 

the planned early start and finish times.
2. Predecessor Activity:  An activity that precedes another activity in the network.
3. Successor Activity:  An activity that follows another activity in the network.

B. Cost Loading:  The allocation of the Schedule of Values for the completion of an activity 
as scheduled.  The sum of costs for all activities must equal the total Contract Sum, 
unless otherwise approved by Architect.

C. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network 
calculations determine when activities can be performed and the critical path of Project.

D. Critical Path:  The longest connected chain of interdependent activities through the 
network schedule that establishes the minimum overall Project duration and contains no 
float.

E. Event:  The starting or ending point of an activity.
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F. Float:  The measure of leeway in starting and completing an activity.
1. Float time is not for the exclusive use or benefit of either Owner or Contractor, 

but is a jointly owned, expiring Project resource available to both parties as 
needed to meet schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely 
affecting the early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date.

G. Fragnet:  A partial or fragmentary network that breaks down activities into smaller 
activities for greater detail.

H. Major Area:  A story of construction, a separate building, or a similar significant 
construction element.

I. Milestone:  A key or critical point in time for reference or measurement.

J. Network Diagram:  A graphic diagram of a network schedule, showing activities and 
activity relationships.

K. Resource Loading:  The allocation of manpower and equipment necessary for the 
completion of an activity as scheduled.

1.4 SUBMITTALS

A. Submittals Schedule:  Submit three copies of schedule.  Arrange the following 
information in a tabular format:
1. Scheduled date for first submittal.
2. Specification Section number and title.
3. Submittal category (action or informational).
4. Name of subcontractor.
5. Description of the Work covered.
6. Scheduled date for Architect's and Construction Manager's final release or 

approval.

B. Contractor's Construction Schedule:  Submit two opaque copies of initial schedule, large 
enough to show entire schedule for entire construction period.

C. CPM Reports:  Concurrent with CPM schedule, submit three copies of each of the 
following computer-generated reports.  Format for each activity in reports shall contain 
activity number, activity description, original duration, remaining duration, early start date, 
early finish date, late start date, late finish date, and total float in calendar days.
1. Activity Report:  List of all activities sorted by activity number and then early start 

date, or actual start date if known.
2. Total Float Report:  List of all activities sorted in ascending order of total float.
3. Earnings Report:  Compilation of Contractor's total earnings from 

commencement of the Work until most recent Application for Payment.

D. Daily Construction Reports:  Submit one copy at weekly intervals.

E. Roofing Manufacturer’s Field Reports:  Submit one copy at weekly intervals.
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F. Material Location Reports:  Submit two copies at monthly intervals.

G. Field Condition Reports:  Submit two copies at time of discovery of differing conditions.

H. Special Reports:  Submit two copies at time of unusual event.

1.5 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittals Schedule, progress reports, payment requests, and other 
required schedules and reports.
1. Secure time commitments for performing critical elements of the Work from 

parties involved.
2. Coordinate each construction activity in the network with other activities and 

schedule them in proper sequence.

PART 2 - PRODUCTS

2.1 SUBMITTALS SCHEDULE

C. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, resubmittal, 
ordering, manufacturing, fabrication, and delivery when establishing dates.
1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of 

Values, and Contractor's Construction Schedule.
2. Initial Submittal:  Submit concurrently with preliminary bar-chart schedule or 

network diagram.  Include submittals required during the first 60 days of 
construction.  List those required to maintain orderly progress of the Work and 
those required early because of long lead time for manufacture or fabrication.

3. Final Submittal:  Submit concurrently with the first complete submittal of 
Contractor's Construction Schedule.

2.2 REPORTS

D. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site:
1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. Equipment at Project site.
5. Major material deliveries.
6. High and low temperatures and general weather conditions.
7. Accidents.
8. Meetings and significant decisions.
9. Unusual events (refer to special reports).
10. Stoppages, delays, shortages, and losses.
11. Meter readings and similar recordings.
12. Emergency procedures.
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13. Orders and requests of authorities having jurisdiction.
14. Change Orders received and implemented.
15. Construction or Work Change Directives received and implemented.
16. Services connected and disconnected.
17. Equipment or system tests and startups.
18. Partial Completions and occupancies.
19. Substantial Completions authorized.

E. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list 
of materials delivered to and stored at Project site.  List shall be cumulative, showing 
materials previously reported plus items recently delivered.  Include with list a statement 
of progress on and delivery dates for materials or items of equipment fabricated or stored 
away from Project site.

F. Field Condition Reports:  Immediately on discovery of a difference between field 
conditions and the Contract Documents, prepare and submit a detailed report.  Submit 
with a request for interpretation on CSI Form 13.2A.  Include a detailed description of the 
differing conditions, together with recommendations for changing the Contract 
Documents.

2.3 SPECIAL REPORTS

G. General:  Submit special reports directly to Owner within one (1) day of an occurrence.  
Distribute copies of report to parties affected by the occurrence.

H. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special 
report.  List chain of events, persons participating, response by Contractor's personnel, 
evaluation of results or effects, and similar pertinent information.  Advise Owner in 
advance when these events are known or predictable.

I. Roofing Manufacturer’s Field Report:  Prepare and submit the Roofing Manufacturer’s 
Field reports weekly describing field conditions, work completed each day, general 
weather conditions, decisions made in the field, stoppages, delays, and other 
observations made by the Roofing Manufacturer’s Field personnel.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

J. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to 
reflect actual construction progress and activities.  Issue schedule one week before each 
regularly scheduled progress meeting.
1. Revise schedule immediately after each meeting or other activity where revisions 

have been recognized or made.  Issue updated schedule monthly.
2. Include a report with updated schedule that indicates every change, including, 

but not limited to, changes in logic, durations, actual starts and finishes, and 
activity durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.

K. Distribution:  Distribute copies of approved schedule to Architect, Construction Manager, 
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Owner, separate contractors, testing and inspecting agencies, and other parties identified 
by Contractor with a need-to-know schedule responsibility.
1. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties and 

post in the same locations.  Delete parties from distribution when they have 
completed their assigned portion of the Work and are no longer involved in 
performance of construction activities.

END OF SECTION 01320
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SECTION 01330 - SUBMITTAL PROCEDURES July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals.

B. Related Sections include the following:
1. Division 1 Section "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes and for submitting Coordination 
Drawings.

2. Division 1 Section "Quality Requirements" for submitting test and inspection 
reports and for mockup requirements.

3. Division 1 Section "Closeout Procedures" for submitting warranties.
4. Division 1 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data.
5. Division 1 Section "Operation and Maintenance Data" for submitting operation 

and maintenance manuals.
6. Division 1 Section "Demonstration and Training" for submitting videotapes of 

demonstration of equipment and training of Owner's personnel.
7. Divisions 2 through 16 Sections for specific requirements for submittals in those 

Sections.

1.3 DEFINITIONS

A. Action Submittals:  Written and graphic information that requires Architect's responsive 
action.

B. Informational Submittals:  Written information that does not require Architect's responsive 
action.  Submittals may be rejected for not complying with requirements.

1.4 SUBMITTAL PROCEDURES

A. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity.
2. Coordinate transmittal of different types of submittals for related parts of the 

Work so processing will not be delayed because of need to review submittals 
concurrently for coordination.
a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received.

B. Submittals Schedule: Provide a prioritized schedule of submittals.
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C. Processing Time:  Allow enough time for submittal review, including time for resubmittals, 
as follows.  Time for review shall commence on Architect's receipt of submittal.  No 
extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals.
1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional 

time if coordination with subsequent submittals is required.  Construction 
Manager will advise Contractor when a submittal being processed must be 
delayed for coordination.

2. Intermediate Review:  If intermediate submittal is necessary, process it in same 
manner as initial submittal.

3. Resubmittal Review:  Allow 15 days for review of each resubmittal.
4. Concurrent Consultant Review:  Where the Contract Documents indicate that 

submittals may be transmitted simultaneously to Architect and to Architect's 
consultants, allow 15 days for review of each submittal.  Submittal will be 
returned to Construction Manager, through Architect, before being returned to 
Contractor.

D. Identification:  Place a permanent label or title block on each submittal for identification.
1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 5" x 10" on label or beside title block to record 

Contractor's review and approval markings and action taken by Architect.
3. Include the following information on label for processing and recording action 

taken:
a. Project name.
b. Date.
c. Name and address of Architect and Construction Manager.
d. Name and address of Contractor or Subcontractor.
e. Name and address of supplier.
f. Name of manufacturer.
g. Number and title of appropriate Specification Section.

E. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the 
Contract Documents on submittals.

F. Additional Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial 
submittal may serve as final submittal.
1. Submit one copy of submittal to concurrent reviewer in addition to specified 

number of copies to Architect.

G. Transmittal:  Package each submittal appropriately for transmittal and handling.  Transmit 
each submittal using a transmittal form.  Architect will return submittals, without review, 
received from sources other than Construction Manager.
1. Transmittal Form:  Use regular transmittal form.
2. On an attached separate sheet, prepared on Contractor's letterhead, record 

relevant information, requests for data, revisions other than those requested by 
Architect on previous submittals, and deviations from requirements in the 
Contract Documents, including minor variations and limitations.  Include same 
label information as related submittal.

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
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1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision.
3. Resubmit submittals until they are marked "Conforms@.

I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary 
for performance of construction activities.  Show distribution on transmittal forms.

J. Use for Construction:  Use only final submittals with mark indicating "Conforms" taken by 
Architect and Construction Manager.

PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS

General:  Prepare and submit Action Submittals required by individual Specification Sections.
L. Product Data:  Collect information into a single submittal for each element of construction 

and type of product or equipment.
1. If information must be specially prepared for submittal because standard printed 

data are not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are 

applicable.
3. Include the following information, as applicable:

a. Manufacturer's written recommendations.
b. Manufacturer's product specifications.
c. Manufacturer's installation instructions.
d. Standard color charts.
e. Manufacturer's catalog cuts.
f. Wiring diagrams showing factory-installed wiring.
g. Printed performance curves.
h. Operational range diagrams.
i. Mill reports.
j. Standard product operation and maintenance manuals.
k. Compliance with specified referenced standards.
l. Testing by recognized testing agency.
m. Application of testing agency labels and seals.
n. Notation of coordination requirements.

4. Submit Product Data before or concurrent with Samples.
5. Number of Copies:  Submit four (4) copies of Product Data, unless otherwise 

indicated.  Architect will return two (2) copies.  Mark up and retain one returned 
copy as a Project Record Document.

M. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not 
base Shop Drawings on reproductions of the Contract Documents or standard printed 
data.
1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include 

the following information, as applicable:
a. Dimensions.
b. Identification of products.
c. Fabrication and installation drawings.



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
SUBMITTAL PROCEDURES 01330 - 4

d. Roughing-in and setting diagrams.
e. Wiring Diagrams:  

1) Differentiate between manufacturer-installed and field-installed 
wiring.

2) Show field-installed wiring, including power, signal, and control 
wiring.

f. Shopwork manufacturing instructions.
g. Templates and patterns.
h. Schedules.
i. Design calculations.
j. Compliance with specified standards.
k. Notation of coordination requirements.
l. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n. Seal and signature of Utah registered professional engineer if specified.
o. Wiring Diagrams:  Differentiate between manufacturer-installed and 

field-installed wiring.
2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 

Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no 
larger than 30 by 42 inches (750 by 1000 mm).

3. Number of Copies:  Submit copies of each submittal, as follows:
a. One set of reproducible vellums and five (5) copies.
b. Must be reviewed, approved, stamped, signed and dated by 

Construction Manager.
c. Show Specification Section Number (from Project Manual).
d. Show Contractor=s name, address, telephone and fax numbers and 

Contact Person.
e. Construction Manager:

1) Shall receive back his one set of reproducible vellum drawings 
and one print copy, as reviewed by the Architect and/or 
Engineer.

2) Construction Manager is responsible for print sets and 
distribution of same.

3) Shop Drawing originals belong to the Construction Manager and 
shall remain in his files.

N. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other elements and for a comparison of these characteristics 
between submittal and actual component as delivered and installed.
1. Transmit Samples that contain multiple, related components such as accessories 

together in one submittal package.
2. Identification: Attach label on unexposed side of Samples that includes the 

following:
a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Section.

3. Disposition:  Maintain sets of approved Samples at Project site, available for 
quality-control comparisons throughout the course of construction activity.  
Sample sets may be used to determine final acceptance of construction 
associated with each set.
a. Samples that may be incorporated into the Work are indicated in 
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individual Specification Sections.  Such Samples must be in an 
undamaged condition at time of use.

b. Samples not incorporated into the Work, or otherwise designated as 
Owner's property, are the property of Contractor.

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of 
units or sections of units showing the full range of colors, textures, and patterns 
available.
a. Number of Samples:  Submit two (2) full set(s) of available choices 

where color, pattern, texture, or similar characteristics are required to be 
selected from manufacturer's product line.  Architect, through 
Construction Manager, will return one submittal with options selected.

5. Samples for Verification:  Submit full-size units or Samples of size indicated, 
prepared from same material to be used for the Work, cured and finished in 
manner specified, and physically identical with material or product proposed for 
use, and that show full range of color and texture variations expected.  Samples 
include, but are not limited to, the following:  partial sections of manufactured or 
fabricated components; small cuts or containers of materials; complete units of 
repetitively used materials; swatches showing color, texture, and pattern; color 
range sets; and components used for independent testing and inspection.
a. Number of Samples:  Submit three (3) sets of Samples.  Architect will 

retain one (1) Sample set; remainder will be returned.
1) Submit a single Sample where assembly details, workmanship, 

fabrication techniques, connections, operation, and other similar 
characteristics are to be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is 
inherent in material or product represented by a Sample, submit 
at least three (3) sets of paired units that show approximate 
limits of variations.

O. Product Schedule or List:  As required in individual Specification Sections, prepare a 
written summary indicating types of products required for the Work and their intended 
location.  Include the following information in tabular form:
1. Type of product.  Include unique identifier for each product.
2. Number and name of room or space.
3. Location within room or space.
4. Number of Copies:  Submit five (5) copies of product schedule or list, unless 

otherwise indicated.  Architect will return three (3) copies.
a. Mark up and retain one returned copy as a Project Record Document.

P. Delegated-Design Submittal: Comply with requirements in Division 1 Section AQuality 
Requirements@.

Q. Submittals Schedule: Provide a prioritized schedule of submittals.

R. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design.  Include the following information in tabular form:
1. Name, address, and telephone number of entity performing subcontract or 

supplying products.
2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.
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2.2 INFORMATIONAL SUBMITTALS

S. General:  Prepare and submit Informational Submittals required by other Specification 
Sections.
1. Number of Copies:  Submit two (2) copies of each submittal, unless otherwise 

indicated.  Architect will not return copies.
2. Certificates and Certifications:  Provide a notarized statement that includes 

signature of entity responsible for preparing certification.  Certificates and 
certifications shall be signed by an officer or other individual authorized to sign 
documents on behalf of that entity.

3. Test and Inspection Reports:  Comply with requirements specified in Division 1 
Section "Quality Requirements."

T. Coordination Drawings:  Comply with requirements specified in Division 1 Section 
"Project Management and Coordination."

U. Contractor's Construction Schedule:  Comply with requirements specified in Division 1 
Section "Project Management and Coordination."

V. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names and 
addresses, names and addresses of architects and owners, and other information 
specified.

W. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding 
Procedure Specification (WPS) and Procedure Qualification Record (PQR) on AWS 
forms.  Include names of firms and personnel certified.

X. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project.

Y. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents.  
Include evidence of manufacturing experience where required.

Z. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents.

AA. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents.

BB. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents.

CC. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency.



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
SUBMITTAL PROCEDURES 01330 - 7

DD. Research/Evaluation Reports:  Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in 
effect for Project.  Include the following information:
1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

EE. Schedule of Tests and Inspections:  Comply with requirements specified in Division 1 
Section "Quality Requirements."

FF. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents.

GG. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product.  Include written recommendations for primers 
and substrate preparation needed for adhesion.

HH. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of field tests performed either 
during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents.

II. Maintenance Data:  Prepare written and graphic instructions and procedures for 
operation and normal maintenance of products and equipment.  Comply with 
requirements specified in Division 1 Section "Operation and Maintenance Data."

JJ. Design Data:  Prepare written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and 
calculations.  Include list of assumptions and other performance and design criteria and a 
summary of loads.  Include load diagrams if applicable.  Provide name and version of 
software, if any, used for calculations.  Include page numbers.

KK. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment.  Include name of product and name, address, and telephone 
number of manufacturer.  Include the following, as applicable:
1. Preparation of substrates.
2. Required substrate tolerances.
3. Sequence of installation or erection.
4. Required installation tolerances.
5. Required adjustments.
6. Recommendations for cleaning and protection.

LL. Manufacturer's Field Reports:  Prepare written information documenting 
factory-authorized service representative's tests and inspections.  Include the following, 



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
SUBMITTAL PROCEDURES 01330 - 8

as applicable:
1. Name, address, and telephone number of factory-authorized service 

representative making report.
2. Statement on condition of substrates and their acceptability for installation of 

product.
3. Statement that products at Project site comply with requirements.
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken.
5. Results of operational and other tests and a statement of whether observed 

performance complies with requirements.
6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

MM. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, 
limits of coverage, amounts of deductibles, if any, and term of the coverage.

NN. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not 
submit to Architect.
1. Architect will not review submittals that include MSDSs and will return them with 

no action taken.

2.3 DELEGATED DESIGN

OO. Performance and Design Criteria:  Where professional design services or certifications by 
a design professional are specifically required of Contractor by the Contract Documents, 
provide products and systems complying with specific performance and design criteria 
indicated.
1. If criteria indicated are not sufficient to perform services or certification required, 

submit a written request for additional information to Architect.

PP. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other 
required submittals, submit three (3) copies of a statement, signed and sealed by the 
responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional.
1. Indicate that products and systems comply with performance and design criteria 

in the Contract Documents.  Include list of codes, loads, and other factors used in 
performing these services.

PART 3 - EXECUTION

3.1 CONSTRUCTION MANAGER'S REVIEW

QQ. Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents.  Note corrections and field dimensions.  Mark 
with review stamp before submitting to Architect.

RR. Review Stamp:  Stamp each submittal with a uniform, review stamp.  Include Project 
name and location, submittal number, Specification Section title and number, name of 
reviewer, date of Contractor's review, and statement certifying that submittal has been 
reviewed, checked, and reviewed for compliance with the Contract Documents.
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3.2 ARCHITECT'S ACTION

SS. General:  Architect will not review submittals that do not bear Construction Manager's 
review stamp and will return them without action.

TT. Action Submittals:  Architect will review each submittal, make marks to indicate 
corrections or modifications required, and return it.  Architect will stamp each submittal 
with an action stamp and will mark stamp appropriately to indicate action taken, as 
follows:
1. Final Unrestricted Release: When the Architect marks a submittal AConforms@ the 

work covered by the submittal may proceed provided it complies with 
requirements of the Contract Documents.  Final payment depends on that 
compliance.

2. Final-But-Restricted Release: When the Architect marks a submittal ARe: Notes@, 
the work covered by the submittal may proceed provided it complies with the 
notations or corrections on the submittal and requirements of the Contract 
Documents.  Final payment depends on that compliance.

3. Returned For Resubmittal: When the Architect marks a submittal ARevise and 
Resubmit@, do not proceed with work covered by the submittal, including 
purchasing, fabrication, delivery, or other activity.  Revise or prepare a new 
submittal according to the notations; resubmit without delay.  Repeat if necessary 
to obtain different action mark.
a. Do not use, or allow others to use, submittals marked ARevise and 

Resubmit@, at the Project Site or elsewhere where work is in progress.
4. Returned For Alternate Submittal: When Architect marks a submittal ADoes Not 

Conform@, do not proceed with work covered by the submittal, including 
purchasing, fabrication, delivery, or other activity.  Product was not appropriate or 
as specified.  Prepare a new submittal according to the Contract Documents.

UU. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party.

VV. Partial submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review.

WW. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded.

END OF SECTION 01330
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for temporary facilities and controls, including 
temporary utilities, support facilities, and security and protection facilities.

B. Temporary utilities include, but are not limited to, the following:
1. Sanitary facilities, including toilets, wash facilities, and drinking-water facilities.
2. Electric power service.
3. Telephone service.

C. Support facilities include, but are not limited to, the following:
1. Waste disposal facilities.
2. Storage and fabrication sheds.
3. Lifts and hoists.
4. Construction aids and miscellaneous services and facilities.
5. First aid station.

D. Security and protection facilities include, but are not limited to, the following:
1. Environmental protection.
2. Tree and plant protection.
3. Site enclosure fence.
4. Security enclosure and lockup.
5. Barricades, warning signs, and lights.
6. Covered walkways.
7. Fire protection.

E. Related Sections include the following:
1. Division 1 Section "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports.
2. Division 1 Section "Execution Requirements" for progress cleaning requirements.
3. Divisions 2 through 16 for temporary heat, ventilation, and humidity requirements 

for products in those Sections.

1.3 USE CHARGES

A. General:  Cost or use charges for temporary facilities are not chargeable to Owner or 
Architect and shall be included in the Contract Sum.  Allow other entities to use 
temporary services and facilities without cost, including, but not limited to, the following:
1. Owner's construction forces.
2. Occupants of Project.
3. Architect.
4. Testing agencies.
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5. Personnel of authorities having jurisdiction.

B. Electric Power Service:  Pay electric power service use charges, whether metered or 
otherwise, for electricity used by all entities engaged in construction activities at Project 
site.

1.4 QUALITY ASSURANCE

A. Standards:  Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and 
NFPA 241.
1. Trade Jurisdictions:  Assigned responsibilities for installation and operation of 

temporary utilities are not intended to interfere with trade regulations and union 
jurisdictions.

2. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations 
for temporary electric service.  Install service to comply with NFPA 70.

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits.

1.5 PROJECT CONDITIONS

A. Temporary Utilities:  At earliest feasible time, when acceptable to Owner, change over 
from use of temporary service to use of permanent service.
1. Temporary Use of Permanent Facilities:  Installer of each permanent service 

shall assume responsibility for operation, maintenance, and protection of each 
permanent service during its use as a construction facility before Owner's 
acceptance, regardless of previously assigned responsibilities.

B. Conditions of Use:  The following conditions apply to use of temporary services and 
facilities by all parties engaged in the Work:
1. Keep temporary services and facilities clean and neat.
2. Relocate temporary services and facilities as required by progress of the Work.

PART 2 - PRODUCTS

2.1 MATERIALS

C. General:  Provide new materials.  Undamaged, previously used materials in serviceable 
condition may be used if approved by Architect.  Provide materials suitable for use 
intended.

D. Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.76-mm-) thick, galvanized 
steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe 
posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 
and pull posts, with 1-5/8-inch- (42-mm-) OD top rails.

E. Lumber and Plywood:  Comply with requirements in Division 6 Section "Miscellaneous 
Carpentry."

F. Tarpaulins: Fire-resistive labeled with flame-spread rating of 15 or less.
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G. Water:  Potable.

2.2 EQUIPMENT

H. General:  Provide equipment suitable for use intended.

I. Fire Extinguishers:  Hand carried, portable, UL rated.  Provide class and extinguishing 
agent as indicated or a combination of extinguishers of NFPA-recommended classes for 
exposures.
1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and 

size required by location and class of fire exposure.

J. Self-Contained Toilet Units:  Single-occupant units of chemical, aerated recirculation, or 
combustion type; vented; fully enclosed with a glass-fiber-reinforced polyester shell or 
similar nonabsorbent material.

K. Drinking-Water Fixtures:  Containerized, tap-dispenser, bottled-water drinking-water 
units, including paper cup supply.
1. Where power is accessible, provide electric water coolers to maintain dispensed 

water temperature at 45 to 55 deg F (7.2 to 12.7 deg C).

L. Electrical Outlets:  Properly configured, NEMA-polarized outlets to prevent insertion of 
110- to 120-V plugs into higher-voltage outlets; equipped with ground-fault circuit 
interrupters, reset button, and pilot light.

M. Power Distribution System Circuits:  Where permitted and overhead and exposed for 
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may 
be nonmetallic sheathed cable.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

N. Locate facilities where they will serve Project adequately and result in minimum 
interference with performance of the Work.  Relocate and modify facilities as required.

O. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as 
required.  Do not remove until facilities are no longer needed or are replaced by 
authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

P. General:  Engage appropriate local utility company to install temporary service or connect 
to existing service.  Where utility company provides only part of the service, provide the 
remainder with matching, compatible materials and equipment.  Comply with utility 
company recommendations.
1. Arrange with utility company, Owner, and existing users for time when service 

can be interrupted, if necessary, to make connections for temporary services.
2. Provide adequate capacity at each stage of construction.  Before temporary utility 
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is available, provide trucked-in services.
3. Obtain easements to bring temporary utilities to Project site where Owner's 

easements cannot be used for that purpose.

Q. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking-water fixtures.  
Comply with regulations and health codes for type, number, location, operation, and 
maintenance of fixtures and facilities.
1. Disposable Supplies:  Provide toilet tissue, paper towels, paper cups, and similar 

disposable materials for each facility.  Maintain adequate supply.  Provide 
covered waste containers for disposal of used material.

2. Toilets:  Install self-contained toilet units.  Shield toilets to ensure privacy.  
Provide separate facilities for male and female personnel.

3. Drinking-Water Facilities:  Provide bottled-water, drinking-water units.
a. Where power is accessible, provide electric water coolers to maintain 

dispensed water temperature at 45 to 55 deg F (7.2 to 12.7 deg C).

R. Electric Power Service:  Provide weatherproof, grounded electric power service and 
distribution system of sufficient size, capacity, and power characteristics during 
construction period.  Include meters, transformers, overload-protected disconnecting 
means, automatic ground-fault interrupters, and main distribution switchgear.
1. Install power distribution wiring overhead and rise vertically where least exposed 

to damage.
2. Connect temporary service to Owner's existing power source, as directed by 

electric company officials.

S. Electric Distribution:  Provide receptacle outlets adequate for connection of power tools 
and equipment.
1. Provide waterproof connectors to connect separate lengths of electrical power 

cords if single lengths will not reach areas where construction activities are in 
progress.  Do not exceed safe length-voltage ratio.

2. Provide warning signs at power outlets other than 110 to 120 V.
3. Provide metal conduit, tubing, or metallic cable for wiring exposed to possible 

damage.  Provide rigid steel conduits for wiring exposed on grades, floors, decks, 
or other traffic areas.

4. Provide metal conduit enclosures or boxes for wiring devices.
5. Provide 4-gang outlets, spaced so 100-foot (30-m) extension cord can reach 

each area for power hand tools and task lighting.  Provide a separate 125-V ac, 
20-A circuit for each outlet.

T. Telephone Service:  Provide temporary telephone service throughout construction period 
for common-use facilities used by all personnel engaged in construction activities.  Install 
separate telephone line for each field office and first-aid station.
1. Provide additional telephone lines for the following:

a. In field office with more than two occupants, install a telephone for each 
additional occupant or pair of occupants.

b. Provide a dedicated telephone line for each facsimile machine and 
computer with modem in each field office.

c. Provide a separate telephone line for Owner's use.
2. At each telephone, post a list of important telephone numbers.

a. Police and fire departments.
b. Ambulance service.
c. Contractor's home office.
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d. Architect's office.
e. Engineers' offices.
f. Owner's office.
g. Principal subcontractors' field and home offices.

3. Provide an answering machine or voice-mail service on superintendent's 
telephone.

4. Provide a portable cellular telephone for superintendent's use in making and 
receiving telephone calls when away from field office.

3.3 SUPPORT FACILITIES INSTALLATION

U. General:  Comply with the following:
1. Locate field offices, storage sheds, sanitary facilities, and other temporary 

construction and support facilities for easy access.
2. Provide incombustible construction for offices, shops, and sheds located within 

construction area or within 30 feet (9 m) of building lines.  Comply with 
NFPA 241.

3. Maintain support facilities until near Substantial Completion.  Remove before 
Substantial Completion.  Personnel remaining after Substantial Completion will 
be permitted to use permanent facilities, under conditions acceptable to Owner.

V. Waste Disposal Facilities: 
1. Establish a system for daily collection and disposal of waste or extraneous 

materials from all construction areas on site that may present a hazard to the 
project, its craftsmen and the expeditious construction of the work. The 
Contractor shall provide to the Owner a satisfactory method to assure clean-up is 
performed in a timely and expeditious fashion. Enforce requirements strictly.  Do 
not hold collected materials at the site longer than 7 days during normal weather 
or 3 days when the daily temperature is expected to rise above 80 degrees F.  
Handle waste materials that are hazardous, dangerous, or unsanitary separately 
from other inert waste by containerizing appropriately.  Dispose of waste material 
in a lawful manner.
a. Burying or burning of waste materials on the site will not be permitted.
b. Washing waste materials down sewers or into waterways will not be 

permitted.
c. Provide rodent proof containers located on each floor level of 

construction work, to encourage depositing of lunch garbage and similar 
wastes by construction personnel.

2. The Owner reserves the right to withhold payments and perform the clean-up, if 
necessary, at the expense of the Contractor, if unsatisfactory clean-up efforts are 
not performed in a timely fashion.

W. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to 
accommodate materials and equipment involved, including temporary utility services.  
Sheds may be open shelters or fully enclosed spaces within building or elsewhere 
on-site.

X. Lifts and Hoists:  Provide facilities for hoisting materials and personnel.  Truck cranes and 
similar devices used for hoisting materials are considered "tools and equipment" and not 
temporary facilities.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
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Y. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other 
undesirable effects.  Avoid using tools and equipment that produce harmful noise.  
Restrict use of noisemaking tools and equipment to hours that will minimize complaints 
from persons or firms near Project site.

Z. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the 
drip line of trees to protect vegetation from construction damage.  Protect tree root 
systems from damage, flooding, and erosion.

AA. Site Enclosure Fence:  Before construction operations begin, install chain-link enclosure 
fence with lockable entrance gates.  Locate where indicated, or enclose entire Project 
site or portion determined sufficient to accommodate construction operations.  Install in a 
manner that will prevent people, dogs, and other animals from easily entering site except 
by entrance gates.
1. Set fence posts in concrete bases.
2. Provide gates in sizes and at locations necessary to accommodate delivery 

vehicles and other construction operations.
3. Maintain security by limiting number of keys and restricting distribution to 

authorized personnel.

BB. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially 
completed areas of construction.  Provide lockable entrances to prevent unauthorized 
entrance, vandalism, theft, and similar violations of security.

CC. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements 
for erecting structurally adequate barricades.  Paint with appropriate colors, graphics, and 
warning signs to inform personnel and public of possible hazard.  Where appropriate and 
needed, provide lighting, including flashing red or amber lights.
1. For safety barriers, sidewalk bridges, and similar uses, provide minimum 

5/8-inch- (16-mm-) thick exterior plywood.

DD. Covered Walkway: Where required, erect a structurally adequate, protective, covered 
walkway for passage of persons along adjacent public street. Coordinate with entrance 
gates, other facilities, and obstructions.  Comply with regulations of authorities having 
jurisdiction.

EE. Temporary Fire Protection:  Until fire-protection needs are supplied by permanent 
facilities, install and maintain temporary fire-protection facilities of types needed to protect 
against reasonably predictable and controllable fire losses.  Comply with NFPA 241.
1. Provide fire extinguishers, installed on walls on mounting brackets, visible and 

accessible from space being served, with sign mounted above.
a. Field Offices:  Class A stored-pressure water-type extinguishers.
b. Other Locations:  Class ABC dry-chemical extinguishers or a 

combination of extinguishers of NFPA-recommended classes for 
exposures.

c. Locate fire extinguishers where convenient and effective for their 
intended purpose; provide not less than one extinguisher on each floor at 
or near each usable stairwell.

2. Store combustible materials in containers in fire-safe locations.
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3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary 
fire-protection facilities, stairways, and other access routes for firefighting.  
Prohibit smoking in hazardous fire-exposure areas.

4. Supervise welding operations, combustion-type temporary heating units, and 
similar sources of fire ignition.

5. Develop and supervise an overall fire-prevention and first-aid fire-protection 
program for personnel at Project site.  Review needs with local fire department 
and establish procedures to be followed.  Instruct personnel in methods and 
procedures.  Post warnings and information.

6. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a 
warning sign stating that hoses are for fire-protection purposes only and are not 
to be removed.  Match hose size with outlet size and equip with suitable nozzles.

3.5 OPERATION, TERMINATION, AND REMOVAL

FF. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses.

GG. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 
damage caused by freezing temperatures and similar elements.
1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage.

2. Prevent water-filled piping from freezing.  Maintain markers for underground 
lines.  Protect from damage during excavation operations.

HH. Temporary Facility Changeover:  Except for using permanent fire protection as soon as 
available, do not change over from using temporary security and protection facilities to 
permanent facilities until Substantial Completion.

II. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later 
than Substantial Completion.  Complete or, if necessary, restore permanent construction 
that may have been delayed because of interference with temporary facility.  Repair 
damaged Work, clean exposed surfaces, and replace construction that cannot be 
satisfactorily repaired.
1. Materials and facilities that constitute temporary facilities are the property of 

Contractor.
2. Remove materials contaminated with road oil, asphalt and other petrochemical 

compounds, and other substances that might impair growth of plant materials or 
lawns.  Repair or replace street paving, curbs, and sidewalks at temporary 
entrances, as required by authorities having jurisdiction.

3. At Substantial Completion, clean and renovate permanent facilities used during 
construction period.  Comply with final cleaning requirements in Division 1 
Section "Closeout Procedures."

END OF SECTION 01500
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SECTION 01600 - PRODUCT REQUIREMENTS July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following administrative and procedural requirements:  selection 
of products for use in Project; product delivery, storage, and handling; manufacturers' 
standard warranties on products; special warranties; product substitutions; and 
comparable products.

B. Related Sections include the following:
1. Division 1 Section "Definitions and Standards" for applicable industry standards 

for products specified.
2. Division 1 Section "Closeout Procedures" for submitting warranties for contract 

closeout.
3. Divisions 2 through 16 Sections for specific requirements for warranties on 

products and installations specified to be warranted.

1.3 DEFINITIONS

A. Products:  Items purchased for incorporating into the Work, whether purchased for 
Project or taken from previously purchased stock.  The term "product" includes the terms 
"material," "equipment," "system," and terms of similar intent.
1. Named Products:  Items identified by manufacturer's product name, including 

make or model number or other designation, shown or listed in manufacturer's 
published product literature, that is current as of date of the Contract Documents.

2. New Products:  Items that have not previously been incorporated into another 
project or facility.  Products salvaged or recycled from other projects are not 
considered new products.

3. Comparable Product:  Product that is demonstrated and approved through 
submittal process, or where indicated as a product substitution, to have the 
indicated qualities related to type, function, dimension, in-service performance, 
physical properties, appearance, and other characteristics that equal or exceed 
those of specified product.

B. Substitutions:  Changes in products, materials, equipment, and methods of construction 
from those required by the Contract Documents and proposed by Contractor.

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is 
named and accompanied by the words "basis of design," including make or model 
number or other designation, to establish the significant qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of other named 
manufacturers.
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D. Manufacturer's Warranty:  Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer to 
Owner.

E. Special Warranty:  Written warranty required by or incorporated into the Contract 
Documents, either to extend time limit provided by manufacturer's warranty or to provide 
more rights for Owner.

1.4 SUBMITTALS

A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic 
names of products required.  Include manufacturer's name and proprietary product 
names for each product.
1. Coordinate product list with Contractor's Construction Schedule and the 

Submittals Schedule.
2. Form:  Tabulate information for each product under the following column 

headings:
a. Specification Section number and title.
b. Generic name used in the Contract Documents.
c. Proprietary name, model number, and similar designations.
d. Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h. Identification of items that require early submittal approval for scheduled 

delivery date.
3. Initial Submittal:  Within 30 days after date of commencement of the Work, 

submit 3 copies of initial product list.  Include a written explanation for omissions 
of data and for variations from Contract requirements.
a. At Contractor's option, initial submittal may be limited to product 

selections and designations that must be established early in Contract 
period.

4. Completed List:  Within 60 days after date of commencement of the Work, submit 
3 copies of completed product list.  Include a written explanation for omissions of 
data and for variations from Contract requirements.

5. Architect's Action:  Architect will respond in writing to Contractor within 15 days of 
receipt of completed product list.  Architect's response will include a list of 
unacceptable product selections and a brief explanation of reasons for this 
action.  Architect's response, or lack of response, does not constitute a waiver of 
requirement that products comply with the Contract Documents.

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification Section 
number and title and Drawing numbers and titles.
1. Substitution Request Form:  Use CSI Form 13.1A.
2. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable:
a. Statement indicating why specified material or product cannot be 

provided.
b. Coordination information, including a list of changes or modifications 

needed to other parts of the Work and to construction performed by 
Owner and separate contractors, that will be necessary to accommodate 



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
PRODUCT REQUIREMENTS 01600 - 3

proposed substitution.
c. Detailed comparison of significant qualities of proposed substitution with 

those of the Work specified.  Significant qualities may include attributes 
such as performance, weight, size, durability, visual effect, and specific 
features and requirements indicated.

d. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures.

e. Samples, where applicable or requested.
f. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners.
g. Material test reports from a qualified testing agency indicating and 

interpreting test results for compliance with requirements indicated.
h. Research/evaluation reports evidencing compliance with building code in 

effect for Project, from a model code organization acceptable to 
authorities having jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using 
proposed substitution with products specified for the Work, including 
effect on the overall Contract Time.  If specified product or method of 
construction cannot be provided within the Contract Time, include letter 
from manufacturer, on manufacturer's letterhead, stating lack of 
availability or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract 
Sum.

k. Contractor's certification that proposed substitution complies with 
requirements in the Contract Documents and is appropriate for 
applications indicated.

l. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed 
substitution to produce indicated results.

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a request for 
substitution.  Architect will notify Contractor of acceptance or rejection of 
proposed substitution within 15 days of receipt of request, or 7 days of receipt of 
additional information or documentation, whichever is later.
a. Form of Acceptance:  Change Order.
b. Use product specified if Architect cannot make a decision on use of a 

proposed substitution within time allocated.

C. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 1 
Section "Submittal Procedures."  Show compliance with requirements.

1.5 QUALITY ASSURANCE

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products 
previously selected, even if previously selected products were also options.
1. Each contractor is responsible for providing products and construction methods 

compatible with products and construction methods of other contractors.
2. If a dispute arises between contractors over concurrently selectable but 

incompatible products, Architect will determine which products shall be used.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
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A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft.  Comply with manufacturer's written instructions.
1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces.
2. Coordinate delivery with installation time to ensure minimum holding time for 

items that are flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents 
and to ensure that products are undamaged and properly protected.

5. Store products to allow for inspection and measurement of quantity or counting of 
units.

6. Store materials in a manner that will not endanger Project structure.
7. Store products that are subject to damage by the elements, under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 
condensation.

8. Comply with product manufacturer's written instructions for temperature, 
humidity, ventilation, and weather-protection requirements for storage.

9. Protect stored products from damage.

1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents.

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution.  Submit a draft for approval before final execution.
1. Manufacturer's Standard Form:  Modified to include Project-specific information 

and properly executed.
2. Refer to Divisions 2 through 16 Sections for specific content requirements and 

particular requirements for submitting special warranties.

C. Submittal Time:  Comply with requirements in Division 1 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT OPTIONS

D. General Product Requirements:  Provide products that comply with the Contract 
Documents, that are undamaged, and unless otherwise indicated, that are new at time of 
installation.
1. Provide products complete with accessories, trim, finish, fasteners, and other 

items needed for a complete installation and indicated use and effect.
2. Standard Products:  If available, and unless custom products or nonstandard 

options are specified, provide standard products of types that have been 
produced and used successfully in similar situations on other projects.
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3. Owner reserves the right to limit selection to products with warranties not in 
conflict with requirements of the Contract Documents.

4. Where products are accompanied by the term "as selected," Architect will make 
selection.

5. Where products are accompanied by the term "match sample," sample to be 
matched is Architect's.

6. Descriptive, performance, and reference standard requirements in the 
Specifications establish "salient characteristics" of products.

7. Or Equal:  Where products are specified by name and accompanied by the term 
"or equal" or "or approved equal" or "or approved," comply with provisions in 
"Comparable Products" Article to obtain approval for use of an unnamed product.

E. Product Selection Procedures:  Procedures for product selection include the following:
1. Product:  Where Specification paragraphs or subparagraphs titled "Product" 

name a single product and manufacturer, provide the product named.
a. Substitutions may be considered, unless otherwise indicated.

2. Manufacturer/Source:  Where Specification paragraphs or subparagraphs titled 
"Manufacturer" or "Source" name single manufacturers or sources, provide a 
product by the manufacturer or from the source named that complies with 
requirements.
a. Substitutions may be considered, unless otherwise indicated.

3. Products:  Where Specification paragraphs or subparagraphs titled "Products" 
introduce a list of names of both products and manufacturers, provide one of the 
products listed that complies with requirements.
a. Substitutions may be considered, unless otherwise indicated.

4. Manufacturers:  Where Specification paragraphs or subparagraphs titled 
"Manufacturers" introduce a list of manufacturers' names, provide a product by 
one of the manufacturers listed that complies with requirements.
a. Substitutions may be considered, unless otherwise indicated.

5. Available Products:  Where Specification paragraphs or subparagraphs titled 
"Available Products" introduce a list of names of both products and 
manufacturers, provide one of the products listed or another product that 
complies with requirements.  Comply with provisions in "Comparable Products" 
Article to obtain approval for use of an unnamed product.

6. Available Manufacturers:  Where Specification paragraphs or subparagraphs 
titled "Available Manufacturers" introduce a list of manufacturers' names, provide 
a product by one of the manufacturers listed or another manufacturer that 
complies with requirements.  Comply with provisions in "Comparable Products" 
Article to obtain approval for use of an unnamed product.

7. Product Options:  Where Specification paragraphs titled "Product Options" 
indicate that size, profiles, and dimensional requirements on Drawings are based 
on a specific product or system, provide either the specific product or system 
indicated or a comparable product or system by another manufacturer.  Comply 
with provisions in "Product Substitutions" Article.

8. Basis-of-Design Products:  Where Specification paragraphs or subparagraphs 
titled "Basis-of-Design Products" are included and also introduce or refer to a list 
of manufacturers' names, provide either the specified product or a comparable 
product by one of the other named manufacturers.  Drawings and Specifications 
indicate sizes, profiles, dimensions, and other characteristics that are based on 
the product named.  Comply with provisions in "Comparable Products" Article to 
obtain approval for use of an unnamed product.
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a. Substitutions may be considered, unless otherwise indicated.
9. Visual Matching Specification:  Where Specifications require matching an 

established Sample, select a product (and manufacturer) that complies with 
requirements and matches Architect's sample.  Architect's decision will be final 
on whether a proposed product matches satisfactorily.
a. If no product available within specified category matches satisfactorily 

and complies with other specified requirements, comply with provisions 
of the Contract Documents on "substitutions" for selection of a matching 
product.

10. Visual Selection Specification:  Where Specifications include the phrase "as 
selected from manufacturer's colors, patterns, textures" or a similar phrase, 
select a product (and manufacturer) that complies with other specified 
requirements.
a. Standard Range:  Where Specifications include the phrase "standard 

range of colors, patterns, textures" or similar phrase, Architect will select 
color, pattern, or texture from manufacturer's product line that does not 
include premium items.

b. Full Range:  Where Specifications include the phrase "full range of 
colors, patterns, textures" or similar phrase, Architect will select color, 
pattern, or texture from manufacturer's product line that includes both 
standard and premium items.

2.2 PRODUCT SUBSTITUTIONS

F. Timing:  Architect will consider requests for substitution if received within 60 days after 
the Notice to Proceed.  Requests received after that time may be considered or rejected 
at discretion of Architect.

G. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements:
1. Requested substitution offers Owner a substantial advantage in cost, time, 

energy conservation, or other considerations, after deducting additional 
responsibilities Owner must assume.  Owner's additional responsibilities may 
include compensation to Architect for redesign and evaluation services, 
increased cost of other construction by Owner, and similar considerations.

2. Requested substitution does not require extensive revisions to the Contract 
Documents.

3. Requested substitution is consistent with the Contract Documents and will 
produce indicated results.

4. Substitution request is fully documented and properly submitted.
5. Requested substitution will not adversely affect Contractor's Construction 

Schedule.
6. Requested substitution has received necessary approvals of authorities having 

jurisdiction.
7. Requested substitution is compatible with other portions of the Work.
8. Requested substitution has been coordinated with other portions of the Work.
9. Requested substitution provides specified warranty.
10. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
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involved.

2.3 COMPARABLE PRODUCTS

H. Where products or manufacturers are specified by name, submit the following, in addition 
to other required submittals, to obtain approval of an unnamed product:
1. Evidence that the proposed product does not require extensive revisions to the 

Contract Documents, that it is consistent with the Contract Documents and will 
produce the indicated results, and that it is compatible with other portions of the 
Work.

2. Detailed comparison of significant qualities of proposed product with those 
named in the Specifications.  Significant qualities include attributes such as 
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners, if requested.
5. Samples, if requested.

PART 3 - EXECUTION

(Not Used)

END OF SECTION 01600
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SECTION 01700 - EXECUTION REQUIREMENTS July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following:
1. General installation of products.
2. Progress cleaning.
3. Starting and adjusting.
4. Protection of installed construction.
5. Correction of the Work.

B. Related Sections include the following:
1. Division 1 Section "Project Management and Coordination" for procedures for 

coordinating field engineering with other construction activities.
2. Division 1 Section "Submittal Procedures" for submitting surveys.
3. Division 1 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from 
indicated lines and levels, and final cleaning.

1.3 SUBMITTALS

A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal.

PART 2 - PRODUCTS

(Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

B. Existing Conditions:  The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed.  Before beginning work, investigate 
and verify the existence and location of mechanical and electrical systems and other 
construction affecting the Work.
1. Before construction, verify the location and points of connection of utility services.

C. Existing Utilities:  The existence and location of utilities and other construction indicated 
as existing are not guaranteed.  Before beginning work, investigate and verify the 
existence and location of utilities and other construction affecting the Work.
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D. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation 
tolerances and other conditions affecting performance.  Record observations.
1. Written Report:  Where a written report listing conditions detrimental to 

performance of the Work is required by other Sections, include the following:
a. Description of the Work.
b. List of detrimental conditions, including substrates.
c. List of unacceptable installation tolerances.
d. Recommended corrections.

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual 
locations of connections before equipment and fixture installation.

4. Examine walls, floors, and roofs for suitable conditions where products and 
systems are to be installed.

5. Proceed with installation only after unsatisfactory conditions have been 
corrected.  Proceeding with the Work indicates acceptance of surfaces and 
conditions.

3.2 PREPARATION

E. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied unless 
permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated:
1. Notify Architect and Owner not less than two days in advance of proposed utility 

interruptions.
2. Do not proceed with utility interruptions without Architect's and Owner's written 

permission.

F. Field Measurements:  Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work.

G. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings.

H. Review of Contract Documents and Field Conditions:  Immediately on discovery of the 
need for clarification of the Contract Documents, submit a request for information to 
Architect.  Include a detailed description of problem encountered, together with 
recommendations for changing the Contract Documents.

3.3 INSTALLATION

I. General:  Locate the Work and components of the Work accurately, in correct alignment 
and elevation, as indicated.
1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
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1.
4. Maintain minimum headroom clearance as indicated in spaces without a 

suspended ceiling.

J. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated.

K. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion.

L. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy.

M. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.

N. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each 
component securely in place, accurately located and aligned with other portions of the 
Work.
1. Mounting Heights:  Where mounting heights are not indicated, mount 

components at heights directed by Architect.
2. Allow for building movement, including thermal expansion and contraction.

O. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect.  Fit exposed connections together to 
form hairline joints.

P. Hazardous Materials:  Use products, cleaners, and installation materials that are not 
considered hazardous.

3.4 PROGRESS CLEANING

Q. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully.
1. Comply with requirements in NFPA 241 for removal of combustible waste 

materials and debris.
2. Do not hold materials more than 7 days during normal weather or 3 days if the 

temperature is expected to rise above 80 deg F (27 deg C).
3. Containerize hazardous and unsanitary waste materials separately from other 

waste.  Mark containers appropriately and dispose of legally, according to 
regulations.

R. Site:  Maintain Project site free of waste materials and debris.

S. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary 
for proper execution of the Work.
1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum 

the entire work area, as appropriate.

T. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning 
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materials specifically recommended.  If specific cleaning materials are not recommended, 
use cleaning materials that are not hazardous to health or property and that will not 
damage exposed surfaces.

U. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.

V. Exposed Surfaces:  Clean exposed surfaces and protect as necessary to ensure freedom 
from damage and deterioration at time of Substantial Completion.

W. Cutting and Patching:  Clean areas and spaces where cutting and patching are 
performed.  Completely remove paint, mortar, oils, putty, and similar materials.
1. Thoroughly clean piping, conduit, and similar features before applying paint or 

other finishing materials.  Restore damaged pipe covering to its original 
condition.

X. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  
Washing waste materials down sewers or into waterways will not be permitted.

Y. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection 
from damage or deterioration at Substantial Completion.

Z. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period.  Adjust and lubricate operable 
components to ensure operability without damaging effects.

AA. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period.

3.5 STARTING AND ADJUSTING

BB. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest.

CC. Adjust operating components for proper operation without binding.  Adjust equipment for 
proper operation.

DD. Test each piece of equipment to verify proper operation.  Test and adjust controls and 
safeties.  Replace damaged and malfunctioning controls and equipment.

EE. Manufacturer's Field Service:  If a factory-authorized service representative is required to 
inspect field-assembled components and equipment installation, comply with qualification 
requirements in Division 1 Section "Quality Requirements."

3.6 PROTECTION OF INSTALLED CONSTRUCTION

FF. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion.

GG. Comply with manufacturer's written instructions for temperature and relative humidity.
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3.7 CORRECTION OF THE WORK

HH. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes.  Comply with requirements in Division 1 Section "Cutting and Patching."
1. Repairing includes replacing defective parts, refinishing damaged surfaces, 

touching up with matching materials, and properly adjusting operating equipment.

II. Restore permanent facilities used during construction to their specified condition.

JJ. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be 
repaired without visible evidence of repair.

KK. Repair components that do not operate properly.  Remove and replace operating 
components that cannot be repaired.

LL. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01700
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SECTION 01770 - CLOSEOUT PROCEDURES July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following:
1. Inspection procedures.
2. Warranties.
3. Final cleaning.

B. Related Sections include the following:
1. Division 1 Section "Payment Procedures" for requirements for Applications for Payment 

for Substantial and Final Completion.
2. Division 1 Section "Execution Requirements" for progress cleaning of Project site.
3. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data.
4. Divisions 2 through 16 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request.
1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete.
a. Inspection shall be done with Roofing Manufacturer’s Field representative 

present.
2. Advise Owner of pending insurance changeover requirements.
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final

certifications, and similar documents.
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases.

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
Final Completion construction photographs, damage or settlement surveys, property 
surveys, and similar final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions.

8. Complete startup testing of systems.
9. Submit test/adjust/balance records.
10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements.
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11. Advise Owner of changeover in heat and other utilities.
12. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance.
13. Complete final cleaning requirements, including touchup painting.
14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects.

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued.
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final 

Completion.

1.4 FINAL COMPLETION

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following:
1. Submit a final Application for Payment according to Division 1 Section "Payment 

Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems.  Submit demonstration and training videotapes.

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued.
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected.
a. Inspection shall be done with Roofing Manufacturer’s Field representative 

present.

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area 
affected by construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.
1. Organize list of spaces in sequential order, starting with exterior areas first and 

proceeding from lowest floor to highest floor.
2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems.
3. Include the following information at the top of each page:

a. Project name.
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b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Page number.

1.6 WARRANTIES

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is indicated.

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual.
1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
(215-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor.

C. Provide additional copies of each warranty to include in operation and maintenance manuals.

D. Complete and submit the following warranties and documents included at the end of this Section:
1. DFCM Roofing History Record – Single Ply Roofing.
2. DFCM Contractor Roofing Warranty.
3. DFCM Warranty for Single Ply Roofing.

PART 2 - PRODUCTS

2.1 MATERIALS

E. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator 
of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or 
property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING

F. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with 
local laws and ordinances and Federal and local environmental and antipollution regulations.

G. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and maintenance 
program.  Comply with manufacturer's written instructions.
1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a portion of Project:
a. Clean Project site, yard, and grounds, in areas disturbed by construction 
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activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances.

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface.

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site.

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 
condition, free of stains, films, and similar foreign substances.  Avoid disturbing 
natural weathering of exterior surfaces.  Restore reflective surfaces to their 
original condition.

f. Remove debris and surface dust from limited access spaces, including roofs, and 
similar spaces.

g. Clean transparent materials, including mirrors and glass in doors and windows.  
Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces.

h. Remove labels that are not permanent.
i. Touch up and otherwise repair and restore marred, exposed finishes and 

surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or 
restored or that already show evidence of repair or restoration.
1) Do not paint over "UL" and similar labels, including mechanical and 

electrical nameplates.
j. Wipe surfaces of mechanical and electrical equipment and similar equipment.  

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances.

k. Replace parts subject to unusual operating conditions.
l. Leave Project clean and ready for occupancy.

H. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials 
into drainage systems.  Remove waste materials from Project site and dispose of lawfully.

END OF SECTION 01770
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DIVISION 2 thru DIVISION 5
Not Used
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DIVISION 6 - WOOD AND PLASTIC

Section 06105 Miscellaneous Carpentry



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
MISCELLANEOUS CARPENTRY 06105 - 1

SECTION 06105 - MISCELLANEOUS CARPENTRY July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:
1. Rooftop equipment bases and support curbs.
2. Wood furring, grounds, nailers, cant strips and blocking.
3. Solid-sawn wood decking.
4. Sheathing.
5. Framing and blocking for damaged wood blocking replacement.
6. Framing and blocking for expansion joint curbs.
7. Framing and blocking for perimeter edges.
8. Framing and blocking for skylight curbs.

1.3 SUBMITTALS

A. General:  Submit each item in this Article according to the Conditions of the Contract and 
Division 1 Specification Sections.

B. Wood treatment data as follows, including chemical treatment manufacturer's instructions 
for handling, storing, installing, and finishing treated materials:
1. For each type of preservative-treated wood product, include certification by 

treating plant stating type of preservative solution and pressure process used, 
net amount of preservative retained, and compliance with applicable standards.

2. For waterborne-treated products, include statement that moisture content of 
treated materials was reduced to levels indicated before shipment to Project site.

C. Material test reports from a qualified independent testing agency indicating and 
interpreting test results relative to compliance of fire-retardant-treated wood products with 
performance requirements indicated.

D. Warranty of chemical treatment manufacturer for each type of treatment.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Keep materials under cover and dry.  Protect from weather and contact with damp or wet 
surfaces.  Stack lumber, plywood, and other panels. Provide for air circulation within and 
around stacks and under temporary coverings.
1. For lumber and plywood pressure treated with waterborne chemicals, place 

spacers between each bundle to provide air circulation.
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PART 2 - PRODUCTS

2.1 LUMBER, GENERAL

A. Lumber Standards:  Comply with DOC PS 20, "American Softwood Lumber Standard," 
and with applicable grading rules of inspection agencies certified by American Lumber 
Standards Committee's (ALSC) Board of Review.

B. Inspection Agencies:  Inspection agencies, and the abbreviations used to reference them, 
include the following:
1. NELMA - Northeastern Lumber Manufacturers Association.
2. RIS - Redwood Inspection Service.
3. SPIB - Southern Pine Inspection Bureau.
4. WCLIB - West Coast Lumber Inspection Bureau.
5. WWPA - Western Wood Products Association.

C. Grade Stamps:  Provide lumber with each piece factory marked with grade stamp of 
inspection agency evidencing compliance with grading rule requirements and identifying 
grading agency, grade, species, moisture content at time of surfacing, and mill.
1. For exposed lumber, furnish pieces with grade stamps applied to ends or back of 

each piece.

D. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for 
moisture content specified.  Where actual sizes are indicated, they are minimum dressed 
sizes for dry lumber.
1. Provide dressed lumber, S4S, unless otherwise indicated.
2. Provide dry lumber with 19 percent maximum moisture content at time of 

dressing for 2-inch nominal (38-mm actual) thickness or less, unless otherwise 
indicated.

2.2 WOOD-PRESERVATIVE-TREATED MATERIALS

A. General: All lumber or plywood shall be preservative treated.  Comply with applicable 
requirements of AWPA C2 (lumber) and AWPA C9 (plywood).  Mark each treated item 
with the Quality Mark Requirements of an inspection agency approved by ALSC's Board 
of Review.
1. Do not use chemicals containing chromium or arsenic.

B. Pressure treat aboveground items with waterborne preservatives to a minimum retention 
of 0.25 lb/cu. ft. (4.0 kg/cu. m).  After treatment, kiln-dry lumber and plywood to a 
maximum moisture content of 19 and 15 percent, respectively.  Treat indicated items and 
the following:
1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and 

similar members in connection with roofing, flashing, vapor barriers, and 
waterproofing.

2. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members 
in contact with masonry or concrete.

C. Pressure treat wood members in contact with ground or freshwater with waterborne 
preservatives to a minimum retention of 0.40 lb/cu. ft. (6.4 kg/cu. m).
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2.3 FIRE-RETARDANT TREATMENT BY PRESSURE PROCESS

A. General:  Where fire-retardant-treated wood is indicated, pressure impregnate lumber 
and plywood with fire-retardant chemicals to comply with AWPA C20 and C27, 
respectively, for treatment type indicated; identify "fire-retardant-treated wood" with 
appropriate classification marking of Underwriters Laboratories, Inc., U.S. Testing, 
Timber Products Inspection, Inc. or other testing and inspecting agency acceptable to
authorities having jurisdiction.
1. Current Evaluation/Research Reports:  Provide fire-retardant- treated wood for 

which a current model code evaluation/research report exists that is acceptable 
to authorities having jurisdiction and that evidences compliance of fire-retardant-
treated wood for application indicated.

B. Exterior Type:  Use for exterior locations and where indicated.

C. Inspect each piece of treated lumber or plywood after drying and discard damaged or 
defective pieces.

D. Products:  Subject to compliance with requirements, provide one of the following:
1. Exterior Type Fire-Retardant-Treated Wood:

a. "Exterior Fire-X," Hoover Treated Wood Products.

2.4 DIMENSION LUMBER

A. General:  Provide dimension lumber of grades indicated according to the ALSC National 
Grading Rule (NGR) provisions of the inspection agency indicated.
1. Grade: Construction, Stud, or No. 2.
2. Species:  Hem-fir or douglas-fir; WCLIB or WWPA.

2.5 SOLID-SAWN WOOD DECKING

A. Decking Species:  Balsam fir, Douglas fir-larch, Douglas fir-larch (North), hem-fir, hem-fir 
(North), southern pine, spruce pine-fir (North), western hemlock, or western hemlock (North).

B. Decking Nominal Size:  Match existing.

C. Decking Grade:  Select Decking.

D. Face Surface:  Smooth.

E. Edge Pattern:  Beaded edge.

2.6 MISCELLANEOUS LUMBER

A. General:  Provide lumber for support or attachment of other construction, including 
rooftop equipment curbs and support bases, cant strips, bucks, nailers, blocking, furring, 
grounds, stripping, and similar members.

B. Fabricate miscellaneous lumber from dimension lumber of sizes indicated and into 
shapes shown.

C. Moisture Content:  19 percent maximum for lumber items are not specified to receive 
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wood preservative treatment.

D. Grade:  For dimension lumber sizes, provide No. 3 or Standard grade lumber per ALSC's 
NGRs of any species.  For board-size lumber, provide No. 3 Common grade per NELMA, 
NLGA, or WWPA; No. 2 grade per SPIB; or Standard grade per NLGA, WCLIB or WWPA 
of any species.

2.7 WOOD-BASED STRUCTURAL-USE PANELS

A. Structural-Use Panel Standards:  Provide either all-veneer, mat-formed, or composite 
panels complying with DOC PS 2, "Performance Standard for Wood-Based Structural-
Use Panels," unless otherwise indicated.  Provide plywood panels complying with 
DOC PS 1, "U.S. Product Standard for Construction and Industrial Plywood," where 
plywood is indicated.

B. Trademark:  Factory mark structural-use panels with APA trademark evidencing 
compliance with grade requirements.
1. Span Ratings:  Provide panels with span ratings required to meet "Code Plus" 

provisions of APA Form No. E30, "APA Design/Construction Guide:  Residential 
& Commercial."

C. Miscellaneous Concealed Plywood:  C-C Plugged Exterior, thickness as indicated but not 
less than 1/2 inch (12.7 mm).

2.8 FASTENERS

A. General:  Provide fasteners of size and type indicated that comply with requirements 
specified in this Article for material and manufacture.

1. Where miscellaneous carpentry is exposed to weather, in ground contact, or in 
area of high relative humidity, provide fasteners with a hot-dip zinc coating per 
ASTM A 153 or of Type 304 stainless steel.

B. Nails, Wire, Brads, and Staples:  FS FF-N-105.

C. Power-Driven Fasteners:  CABO NER-272.

D. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568, Property 
Class 4.6); with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat 
washers.

2.9 METAL FRAMING ANCHORS

A. General:  Provide galvanized steel framing anchors of structural capacity, type, and size 
indicated and as follows:
1. Research or Evaluation Reports:  Provide products for which model code 

research or evaluation reports exist that are acceptable to authorities having 
jurisdiction and that evidence compliance of metal framing anchors for 
application indicated with building code in effect for Project.

2. Allowable Design Loads:  Provide products with allowable design loads, as 
published by manufacturer, that meet or exceed those indicated.  Manufacturer's 
published values shall be determined from empirical data or by rational 
engineering analysis, and demonstrated by comprehensive testing performed by 
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a qualified independent testing agency.

B. Galvanized Steel Sheet:  Hot-dip, zinc-coated steel sheet complying with ASTM A 653, 
G60 (ASTM A 653M, Z180) coating designation; structural, commercial, or lock-forming 
quality, as standard with manufacturer for type of anchor indicated.

C. Joist Hangers:  U-shaped joist hangers with 2-inch- (50-mm-) long seat and 1-1/4-inch-
(32-mm-) wide nailing flanges at least 85 percent of joist depth.
1. Thickness:  0.064 inch (1.6 mm).

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Discard units of material with defects that impair quality of carpentry and that are too 
small to use with minimum number of joints or optimum joint arrangement.

B. Set carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.

C. Fit carpentry to other construction; scribe and cope as required for accurate fit.  Correlate 
location of furring, nailers, blocking, grounds, and similar supports to allow attachment of 
other construction.

D. Apply field treatment complying with AWPA M4 to cut surfaces of preservative-treated 
lumber and plywood.

E. Securely attach carpentry work as indicated and according to applicable codes and 
recognized standards.

F. Use fasteners of appropriate type and length.  Predrill members when necessary to avoid 
splitting wood.

3.2 WOOD GROUNDS, NAILERS, BLOCKING, CANT STRIPS AND SLEEPERS

A. Install where shown and where required for screeding or attaching other work.  Cut and 
shape to required size.  Coordinate locations with other work involved.
1. Provide new wood blocking as required to replace all damaged or deteriorated 

existing wood nailers or blocking.

B. Attach to substrates to support applied loading.  Recess bolts and nuts flush with 
surfaces, unless otherwise indicated.

3.3 WOOD FURRING

A. Install plumb and level with closure strips at edges and openings.  Shim with wood as 
required for tolerance of finish work.

3.4 INSTALLATION OF STRUCTURAL-USE PANELS

A. General:  Comply with applicable recommendations contained in APA Form No. E30, 
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"APA Design/Construction Guide:  Residential & Commercial," for types of structural-use 
panels and applications indicated.
1. Comply with "Code Plus" provisions of above-referenced guide.

3.5 EXPANSION JOINTS

A. Install continuous wood framing and blocking as shown on the plans and as required by 
field conditions to raise and/or rebuild the existing expansion joint curb to a height that 
allows the base flashing to be a minimum height of 8 inches above the new membrane. 
Curb shall be framed out as needed to provide continuous flush curb for base flashing. 
Framing shall be anchored to wood deck using appropriate type, length and spacing of 
fasteners.

3.6 PLYWOOD DECKING

A. Provide new plywood decking to replace all damaged or deteriorated plywood decking as 
required by field conditions and/or as directed by the Architect. Plywood decking shall 
match existing decking in thickness.

B. Provide new plywood decking over the existing wood plank decking as indicated on the 
structural drawings.

3.7 PERIMETER EDGES

A. Install continuous wood framing and blocking as shown:
1. To the height required by field conditions.
2. To form a perimeter wall and provide solid backing for application of new metal 

fascia.  Framing shall be anchored to the deck using appropriate type, length and 
spacing of fasteners as required by field conditions.

END OF SECTION 06105
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DIVISION 7 - THERMAL AND MOISTURE PROTECTION

Section 07540 Thermoplastic Membrane Roofing
Section 07591 Membrane Reroofing Preparation
Section 07620 Sheet Metal Flashing and Trim



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
THERMOPLASTIC MEMBRANE ROOFING 07540 - 1

SECTION 07540 - THERMOPLASTIC MEMBRANE ROOFING July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:
1. Adhered membrane roofing system.
2. Mechanically fastened membrane roofing system.
3. Roof insulation.

B. Related Sections include the following:
1. Division 6 Section "Miscellaneous Carpentry" for wood nailers, curbs, and 

blocking.
2. Division 7 Section "Sheet Metal Flashing and Trim" for metal roof penetration 

flashings, flashings, and counterflashings.
3. Division 7 Section "Joint Sealants."
4. Division 15 Section "Plumbing Specialties" for roof drains.

1.3 DESCRIPTION OF WORK

A. Furnish labor, equipment and materials as required to complete each type of 
thermoplastic membrane roofing and flashing work as indicated on drawings and by 
provisions of this Section, including but not limited to the following:
1. General Classroom Building:

a. Clean substrate to receive new roof membrane.
b. Prime concrete decks.
c. Mop substrate board to concrete deck.
d. Adhere new thermoplastic membrane to substrate board.
e. Install base flashing.
f. Install new walkway pads.

2. Student Center Building:
a. Clean substrate to receive new roof membrane.
b. Replace damaged or deteriorated insulation by mechanically fastening 

new insulation to metal deck.
c. Mechanically fasten new thermoplastic membrane thru insulation to 

metal deck.
d. Install base flashing.
e. Install new walkway pads.

1.4 DEFINITIONS

A. Roofing Terminology:  Refer to ASTM D 1079 and glossary of NRCA's "The NRCA 
Roofing and Waterproofing Manual" for definition of terms related to roofing work in this 
Section.
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B. Design Uplift Pressure:  The uplift pressure, calculated according to procedures in SPRI's 
"Wind Load Design Guide for Fully Adhered and Mechanically Fastened Roofing 
Systems," before multiplication by a safety factor.

C. Factored Design Uplift Pressure:  The uplift pressure, calculated according to procedures 
in SPRI's "Wind Load Design Guide for Fully Adhered and Mechanically Fastened 
Roofing Systems," after multiplication by a safety factor.

1.5 PERFORMANCE REQUIREMENTS

A. General:  Provide installed roofing membrane and base flashings that remain watertight; 
do not permit the passage of water; and resist specified uplift pressures, thermally 
induced movement, and exposure to weather without failure.

B. Material Compatibility:  Provide roofing materials that are compatible with one another 
under conditions of service and application required, as demonstrated by roofing 
membrane manufacturer based on testing and field experience.

C. FMG Listing:  Provide roofing membrane, base flashings, and component materials that 
comply with requirements in FMG 4450 and FMG 4470 as part of a membrane roofing 
system and that are listed in FMG's "Approval Guide" for Class 1 or noncombustible 
construction, as applicable.  Identify materials with FMG markings.
1. Fire/Windstorm Classification:  Class 1A-90.
2. Hail Resistance:  SH.

1.6 SUBMITTALS

A. Product Data:  For each type of product indicated.

B. Shop Drawings:  For roofing system.  Include plans, elevations, sections, details, and 
attachments to other Work.
1. Base flashings and membrane terminations.
2. Tapered insulation, including slopes.
3. Insulation fastening patterns.

C. Samples for Verification:  For the following products:
1. 12-by-12-inch (300-by-300-mm) square of sheet roofing, of color specified, 

including T-shaped side and end lap seam.
2. 12-by-12-inch (300-by-300-mm) square of roof insulation.
3. 12-by-12-inch (300-by-300-mm) square of walkway pads or rolls.
4. 12-inch (300-mm) length of metal termination bars.
5. 12-inch (300-mm) length of battens.
6. Six insulation fasteners of each type, length, and finish.
7. Six roof cover fasteners of each type, length, and finish.

D. Installer Certificates:  Signed by roofing system manufacturer certifying that Installer is 
approved, authorized, or licensed by manufacturer to install roofing system.

E. Manufacturer Certificates:  Signed by roofing manufacturer certifying that roofing system 
complies with requirements specified in "Performance Requirements" Article.
1. Submit evidence of meeting performance requirements.
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F. Qualification Data:  For Installer and manufacturer.

G. Product Test Reports:  Based on evaluation of comprehensive tests performed by 
manufacturer and witnessed by a qualified testing agency, for components of roofing 
system.

H. Maintenance Data:  For roofing system to include in maintenance manuals.

I. Warranties:  Special warranties specified in this Section.

J. Inspection Report:  Copy of roofing system manufacturer's inspection report of completed 
roofing installation.

1.7 QUALITY ASSURANCE

A. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by 
roofing system manufacturer to install manufacturer's product and that is eligible to 
receive manufacturer's warranty.

B. Manufacturer Qualifications:  A qualified manufacturer that has FMG approval for 
membrane roofing system identical to that used for this Project.

C. Source Limitations:  Obtain components for membrane roofing system from or approved 
by roofing membrane manufacturer.

D. Fire-Test-Response Characteristics:  Provide membrane roofing materials with the 
fire-test-response characteristics indicated as determined by testing identical products 
per test method below by UL, FMG, or another testing and inspecting agency acceptable 
to authorities having jurisdiction.  Materials shall be identified with appropriate markings 
of applicable testing and inspecting agency.
1. Exterior Fire-Test Exposure:  Class A; ASTM E 108, for application and roof 

slopes indicated.
2. Fire-Resistance Ratings:  ASTM E 119, for fire-resistance-rated roof assemblies 

of which roofing system is a part.

E. Preinstallation Conference:  Conduct conference at Project site.  Comply with 
requirements in Division 1 Section "Project Management and Coordination."  Review 
methods and procedures related to roofing system including, but not limited to, the 
following:
1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting 

agency representative, roofing Installer, roofing system manufacturer's 
representative, deck Installer, and installers whose work interfaces with or affects 
roofing including installers of roof accessories and roof-mounted equipment.

2. Review methods and procedures related to roofing installation, including 
manufacturer's written instructions.

3. Review and finalize construction schedule and verify availability of materials, 
Installer's personnel, equipment, and facilities needed to make progress and 
avoid delays.

4. Examine deck substrate conditions and finishes for compliance with 
requirements, including flatness and fastening.

5. Review structural loading limitations of roof deck during and after roofing.
6. Review base flashings, special roofing details, roof drainage, roof penetrations, 
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equipment curbs, and condition of other construction that will affect roofing 
system.

7. Review governing regulations and requirements for insurance and certificates if 
applicable.

8. Review temporary protection requirements for roofing system during and after 
installation.

9. Review roof observation and repair procedures after roofing installation.

1.8 DELIVERY, STORAGE, AND HANDLING

A. Deliver roofing materials to Project site in original containers with seals unbroken and 
labeled with manufacturer's name, product brand name and type, date of manufacture, 
and directions for storing and mixing with other components.

B. Store liquid materials in their original undamaged containers in a clean, dry, protected 
location and within the temperature range required by roofing system manufacturer.  
Protect stored liquid material from direct sunlight.
1. Discard and legally dispose of liquid material that cannot be applied within its 

stated shelf life.

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, 
moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation 
manufacturer's written instructions for handling, storing, and protecting during installation.

D. Handle and store roofing materials and place equipment in a manner to avoid permanent 
deflection of deck.

1.9 PROJECT CONDITIONS

A. Weather Limitations:  Proceed with installation only when existing and forecasted 
weather conditions permit roofing system to be installed according to manufacturer's 
written instructions and warranty requirements.

1.10 WARRANTY

A. Special Warranty:  Manufacturer's standard form, without monetary limitation, in which 
manufacturer agrees to repair or replace components of membrane roofing system that 
fail in materials or workmanship within specified warranty period.  Failure includes roof 
leaks.
1. Special warranty includes roofing membrane, base flashings, roofing membrane 

accessories, roof insulation, fasteners, walkway products and other components 
of membrane roofing system.

2. Warranty Period:  20 years from date of Substantial Completion.

B. Special Project Warranty:  Submit roofing Installer's warranty against all leaks, on 
warranty form at end of Section 01770 – Closeout Procedures, signed by Installer, 
covering Work of this Section, including all components of membrane roofing system 
such as roofing membrane, base flashing, roof insulation, fasteners, cover boards, 
substrate boards, vapor retarders, roof pavers, and walkway products, for the following 
warranty period:
1. Warranty Period:  Five years from date of Substantial Completion.
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PART 2 - PRODUCTS

2.1 MANUFACTURERS

C. In other Part 2 articles where titles below introduce lists, the following requirements apply 
for product selection:
1. Available Products:  Subject to compliance with requirements, products that may 

be incorporated into the Work include, but are not limited to, the products 
specified.

2. Available Manufacturers:  Subject to compliance with requirements, 
manufacturers offering products that may be incorporated into the Work include, 
but are not limited to, the manufacturers specified.

2.2 PVC ROOFING MEMBRANE

A. PVC Sheet:  ASTM D 4434, Type III, fabric reinforced.
1. Available Manufacturers:

a. Firestone Building Products Company.
b. GenFlex Roofing Systems.
c. Johns Manville International, Inc.
d. Sarnafil Inc.
e. Other manufacturer=s shall submit for approval prior to bidding.

2. Thickness:  60 mils (1.5 mm), nominal.
3. Exposed Face Color:  White.

2.3 THERMOPLASTIC POLYOLEFIN ROOFING MEMBRANE

A. Fabric-Reinforced Thermoplastic Polyolefin Sheet:  Uniform, flexible sheet formed from a 
thermoplastic polyolefin, internally fabric or scrim reinforced, and as follows:
1. Available Manufacturers:

a. Carlisle SynTec Incorporated.
b. Firestone Building Products Company.
c. GenFlex Roofing Systems.
d. Johns Manville International, Inc.
e. Stevens Roofing Systems; Div. of JPS Elastomerics.
f. Other manufacturer=s shall submit for approval prior to bidding.

2. Thickness:  60 mils (1.5 mm), nominal.
3. Exposed Face Color:  White.
4. Physical Properties:

a. Breaking Strength:  225 lbf (1 kN); ASTM D 751, grab method.
b. Elongation at Break:  15 percent; ASTM D 751.
c. Tearing Strength:  55 lbf (245 N) minimum; ASTM D 751, Procedure B.
d. Brittleness Point:  Minus 22 deg F (30 deg C).
e. Ozone Resistance:  No cracks after sample, wrapped around a 3-inch-

(75-mm-) diameter mandrel, is exposed for 166 hours to a temperature 
of 104 deg F (40 deg C) and an ozone level of 100 pphm (100 mPa); 
ASTM D 1149.

f. Resistance to Heat Aging:  90 percent minimum retention of breaking 
strength, elongation at break, and tearing strength after 166 hours at 
240 deg F (116 deg C); ASTM D 573.

g. Water Absorption:  Less than 4 percent mass change after 166 hours' 
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immersion at 158 deg F (70 deg C); ASTM D 471.
h. Linear Dimension Change:  Plus or minus 2 percent; ASTM D 1204.

2.4 AUXILIARY MATERIALS

D. General:  Auxiliary materials recommended by roofing system manufacturer for intended 
use and compatible with membrane roofing.
1. Liquid-type auxiliary materials shall meet VOC limits of authorities having 

jurisdiction.

E. Sheet Flashing:  Manufacturer's standard sheet flashing of same material, type, 
reinforcement, thickness, and color as PVC sheet membrane.

F. Bonding Adhesive:  Manufacturer's standard solvent-based bonding adhesive for 
membrane, and solvent-based bonding adhesive for base flashings.

G. Slip Sheet:  Manufacturer's recommended slip sheet, of type required for application.

H. Metal Termination Bars:  Manufacturer's standard predrilled stainless-steel or aluminum 
bars, approximately 1 by 1/8 inch (25 by 3 mm) thick; with anchors.

I. Metal Battens:  Manufacturer's standard aluminum-zinc-alloy-coated or zinc-coated steel 
sheet, approximately 1 inch (25 mm) wide by 0.05 inch (1.3 mm) thick, prepunched.

J. Fasteners:  Factory-coated steel fasteners and metal or plastic plates meeting 
corrosion-resistance provisions in FMG 4470, designed for fastening membrane to 
substrate, and acceptable to membrane roofing system manufacturer.

K. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet 
flashings, preformed inside and outside corner sheet flashings, T-joint covers, termination 
reglets, cover strips, and other accessories.

2.5 SUBSTRATE BOARDS

A. Substrate Board:  ASTM C 1177/C 1177M, glass-mat, water-resistant gypsum substrate, 
1/2 inch (13 mm) thick.

1. Product:  Subject to compliance with requirements, provide "Dens-Deck" by 
Georgia-Pacific Corporation.

B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates meeting corrosion-
resistance provisions in FMG 4470, designed for fastening substrate panel to roof deck.

2.6 ROOF INSULATION

L. General:  Provide preformed roof insulation boards that comply with requirements and 
referenced standards, selected from manufacturer's standard sizes and of thicknesses 
indicated.

M. Molded-Polystyrene Board Insulation:  Where tapered insulation, crickets, saddles, 
tapered edge strips, or other insulation shapes are indicated or required provide molded-
polystyrene board insulation complying with ASTM C 578 Type IX, 1.8-lb/cu. ft.
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(29-kg/cu. m) minimum density.
1. Available Manufacturers:

a. Manufacturers with a third-party certification program satisfying model 
building code mandatory requirements for foam plastics and that produce 
FMG-approved molded polystyrene.

N. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, felt or glass-fiber mat facer 
on both major surfaces. Provide in thickness as required to achieve a completed 
minimum certified Aaged@ value of R-30, when tested according to LTTR-CAN/ULC-S770.
1. Available Manufacturers:

a. Atlas Roofing Corporation.
b. Firestone Building Products Company.
c. GenFlex Roofing Systems.
d. RMAX.
e. Other polyisocyanurate board insulation manufacturer=s approved by the 

membrane manufacturer for Full System Warranty.

O. Tapered Insulation:  Provide factory-tapered insulation boards fabricated to slope of 1/4 
inch per 12 inches (1:48), unless otherwise indicated.

P. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes as 
required and where indicated for sloping to drain.  Fabricate to slopes indicated.

Q. Polyisocyanurate insulation shall be installed in two (2) layers with the total thickness 
meeting the minimum specified R-Value. Where molded-polystyrene tapered insulation, 
crickets, saddles, tapered edge strips, or other insulation shapes are indicated, the 
molded-polystyrene board shall be placed between the layers of polyisocyanurate 
insulation.

2.7 INSULATION ACCESSORIES

R. General:  Roof insulation accessories recommended by insulation manufacturer for 
intended use and compatible with membrane roofing.

S. Fasteners:  Factory-coated steel fasteners and metal or plastic plates meeting 
corrosion-resistance provisions in FMG 4470, designed for fastening roof insulation to 
substrate, and acceptable to roofing system manufacturer.

2.8 ASPHALT MATERIALS

A. Roofing Asphalt:  ASTM D 312, Type III or IV.

B. Asphalt Primer:  ASTM D 41.

2.9 WALKWAYS

T. Flexible Walkways:  Factory-formed, nonporous, heavy-duty, solid-rubber, slip-resisting, 
surface-textured walkway pads or rolls, approximately 3/16 inch (5 mm) thick, and 
acceptable to membrane roofing system manufacturer.

PART 3 - EXECUTION
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3.1 EXAMINATION

U. Examine substrates, areas, and conditions, with Installer present, for compliance with the 
following requirements and other conditions affecting performance of roofing system:
1. Verify that roof openings and penetrations are in place and set and braced and 

that roof drains are securely clamped in place.
2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck 

at penetrations and terminations and that nailers match thicknesses of insulation.
3. Verify that surface plane flatness and fastening of steel roof deck comply with 

requirements in Division 5 Section "Steel Deck."
4. Verify that minimum concrete drying period recommended by roofing system 

manufacturer has passed.
5. Verify that concrete substrate is visibly dry and free of moisture.  Test for 

capillary moisture by plastic sheet method according to ASTM D 4263.
6. Verify that concrete curing compounds that will impair adhesion of roofing 

components to roof deck have been removed.
7. Proceed with installation only after unsatisfactory conditions have been 

corrected.

3.2 PREPARATION

V. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing 
installation according to roofing system manufacturer's written instructions.  Remove 
sharp projections.

W. Prevent materials from entering and clogging roof drains and conductors and from spilling 
or migrating onto surfaces of other construction.  Remove roof-drain plugs when no work 
is taking place or when rain is forecast.

X. Complete terminations and base flashings and provide temporary seals to prevent water 
from entering completed sections of roofing system at the end of the workday or when 
rain is forecast.  Remove and discard temporary seals before beginning work on 
adjoining roofing.

3.3 SUBSTRATE BOARD INSTALLATION

A. Install substrate board with long joints in continuous straight lines, perpendicular to roof 
slopes with end joints staggered between rows.  Tightly butt substrate boards together.

1. Fasten substrate board according to recommendations in FMG's "Approval 
Guide" for specified Windstorm Resistance Classification.

3.4 INSULATION INSTALLATION

Y. Coordinate installing membrane roofing system components so insulation is not exposed 
to precipitation or left exposed at the end of the workday.

Z. Comply with membrane roofing system manufacturer's written instructions for installing 
roof insulation.

AA. Install tapered insulation under area of roofing to conform to slopes indicated.
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BB. Install one or more layers of insulation under area of roofing to achieve required 
thickness.  Where overall insulation thickness is 2 inches (50 mm) or greater, install 2 or 
more layers with joints of each succeeding layer staggered from joints of previous layer a 
minimum of 6 inches (150 mm) in each direction.

CC. Trim surface of insulation where necessary at roof drains so completed surface is flush 
and does not restrict flow of water.

DD. Install insulation with long joints of insulation in a continuous straight line with end joints 
staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 
1/4 inch (6 mm) with insulation.
1. Cut and fit insulation within 1/4 inch (6 mm) of nailers, projections, and 

penetrations.

EE. Adhered Insulation (Where Indicated):  Install each layer of insulation and adhere to 
substrate as follows:

1. Prime surface of concrete deck with asphalt primer at a rate of 3/4 gal./100 sq. ft.
(0.3 L/sq. m) and allow primer to dry.

2. Set each layer of insulation in a solid mopping of hot roofing asphalt, applied 
within plus or minus 25 deg F (14 deg C) of equiviscous temperature.

FF. Mechanically Fastened Insulation (Where Indicated):  Install each layer of insulation and 
secure to deck using mechanical fasteners specifically designed and sized for fastening 
specified board-type roof insulation to deck type.
1. Fasten insulation according to requirements in FMG's "Approval Guide" for 

specified Windstorm Resistance Classification.
2. Fasten insulation to resist uplift pressure at corners, perimeter, and field of roof.

3.5 ADHERED ROOFING MEMBRANE INSTALLATION

A. Install roofing membrane over area to receive roofing according to membrane roofing 
system manufacturer's written instructions.  Unroll roofing membrane and allow to relax 
before installing.

1. Install sheet according to ASTM D 5036.

B. Start installation of roofing membrane in presence of membrane roofing system 
manufacturer's technical personnel.

C. Accurately align roofing membrane and maintain uniform side and end laps of minimum 
dimensions required by manufacturer.  Stagger end laps.

D. Bonding Adhesive:  Apply solvent-based bonding adhesive to substrate and underside of 
roofing membrane at rate required by manufacturer and allow to partially dry before 
installing roofing membrane.  Do not apply bonding adhesive to splice area of roofing 
membrane.

E. Adhesively fasten roofing membrane securely at terminations, penetrations, and 
perimeter of roofing.



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
THERMOPLASTIC MEMBRANE ROOFING 07540 - 10

F. Apply roofing membrane with side laps shingled with slope of roof deck where possible.

G. Seams:  Clean seam areas, overlap roofing membrane, and hot-air weld side and end 
laps of roofing membrane according to manufacturer's written instructions to ensure a 
watertight seam installation.

1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to 
seal cut edges of roofing membrane.

2. Verify field strength of seams a minimum of twice daily and repair seam sample 
areas.

3. Repair tears, voids, and lapped seams in roofing membrane that does not meet 
requirements.

H. Spread sealant or mastic bed over deck drain flange at deck drains and securely seal 
roofing membrane in place with clamping ring.

3.6 MECHANICALLY FASTENED ROOFING MEMBRANE INSTALLATION

GG. Install roofing membrane over area to receive roofing according to roofing system 
manufacturer's written instructions.  Unroll roofing membrane and allow to relax before 
installing.
1. Install sheet according to ASTM D 5082.

HH. Start installation of roofing membrane in presence of roofing system manufacturer's 
technical personnel.

II. Accurately align roofing membranes and maintain uniform side and end laps of minimum 
dimensions required by manufacturer.  Stagger end laps.

JJ. Mechanically or adhesively fasten roofing membrane securely at terminations, 
penetrations, and perimeter of roofing.

KK. Apply roofing membrane with side laps shingled with slope of roof deck where possible.

LL. Seams:  Clean seam areas, overlap roofing membrane, and hot-air weld side and end 
laps of roofing membrane according to manufacturer's written instructions to ensure a 
watertight seam installation.
1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to 

seal cut edges of roofing membrane.
2. Verify field strength of seams a minimum of twice daily and repair seam sample 

areas.
3. Repair tears, voids, and lapped seams in roofing membrane that does not meet 

requirements.

MM. Spread sealant or mastic bed over deck drain flange at deck drains and securely seal 
roofing membrane in place with clamping ring.

NN. In-Splice Attachment:  Secure one edge of roofing membrane using fastening plates or 
metal battens centered within membrane splice and mechanically fasten roofing 
membrane to roof deck.  Field-splice seam.

3.7 BASE FLASHING INSTALLATION
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OO. Install sheet flashings and preformed flashing accessories and adhere to substrates 
according to membrane roofing system manufacturer's written instructions.

PP. Apply solvent-based bonding adhesive to substrate and underside of sheet flashing at 
required rate and allow to partially dry.  Do not apply bonding adhesive to seam area of 
flashing.

QQ. Flash penetrations and field-formed inside and outside corners with sheet flashing.

RR. Clean seam areas and overlap and firmly roll sheet flashings into the adhesive.  Weld 
side and end laps to ensure a watertight seam installation.

SS. Terminate and seal top of sheet flashings and mechanically anchor to substrate through 
termination bars.

3.8 WALKWAY INSTALLATION

TT. Flexible Walkways:  Install walkway products in locations indicated.  Heat weld to 
substrate or adhere walkway products to substrate with compatible adhesive according to 
roofing system manufacturer's written instructions.

3.9 FIELD QUALITY CONTROL

UU. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to 
inspect roofing installation on completion and submit report to Architect.
1. Notify Architect or Owner 48 hours in advance of date and time of inspection.

VV. Repair or remove and replace components of membrane roofing system where test 
results or inspections indicate that they do not comply with specified requirements.

WW. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements.

3.10 PROTECTING AND CLEANING

XX. Protect membrane roofing system from damage and wear during remainder of 
construction period.  When remaining construction will not affect or endanger roofing, 
inspect roofing for deterioration and damage, describing its nature and extent in a written 
report, with copies to Architect and Owner.

YY. Correct deficiencies in or remove membrane roofing system that does not comply with 
requirements, repair substrates, and repair or reinstall membrane roofing system to a 
condition free of damage and deterioration at time of Substantial Completion and 
according to warranty requirements.

ZZ. Clean overspray and spillage from adjacent construction using cleaning agents and 
procedures recommended by manufacturer of affected construction.

END OF SECTION 07540
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SECTION 07591 - MEMBRANE REROOFING PREPARATION July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:
1. Partial roof tear-off.
2. Temporary roofing membrane.
3. Removal of base flashings.
4. Protection of existing roofing system that is not reroofed.

B. Related Sections include the following:
1. Division 1 Section "Summary" for use of the premises and phasing requirements.
2. Division 1 Section "Work Restrictions" for restrictions on use of the premises due 

to Owner or tenant occupancy.
3. Division 1 Section "Construction Progress Documentation" for photographs taken 

before reroofing preparation.
4. Division 1 Section "Temporary Facilities and Controls" for temporary construction 

and environmental-protection measures for reroofing preparation.
5. Division 1 Section "Cutting and Patching" for cutting and patching procedures for 

reroofing preparation.
6. Division 6 Section "Miscellaneous Carpentry" for wood nailers, cants, curbs, and 

blocking.
7. Division 7 Section "Thermoplastic Membrane Roofing@ for roofing membrane, 

base flashings, and roofing accessories.
8. Division 7 Section "Sheet Metal Flashing and Trim" for metal roof penetration 

flashings, flashings, and counterflashings.
9. Division 15 Section "Plumbing Specialties" for replacement roof drains.
10. Division 15 Sections for HVAC equipment removal and reinstallation.
11. Division 16 Sections for electrical equipment disconnection and reconnection.

1.3 SCOPE OF WORK

A. Furnish labor, equipment and materials as required to complete the demolition work as 
indicated on the drawings and by provisions of this section, including:
1. General Classroom Building:

a. Remove and haul away all existing roofing membranes, insulation, 
penetration flashings, counter flashing and base flashings down to the 
existing concrete deck.

b. Remove and haul away all damaged or deteriorated wood nailers and 
blocking.

c. Remove and haul away indicated unit skylights and rooftop vents. 
Provide new framing as detailed for support of new roof membrane.

d. Remove and save all materials designated for reuse.
e. The Contractor shall exercise care during the cutting and removal of 
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existing roofing. Roofing shall only be cut the depth of the felts and 
asphalt, as electrical conduits may be laid on top of the deck and within 
the insulation layer.

f. If damaged material is encountered that is scheduled to remain, the 
Contractor shall immediately notify the Architect and the Owner for 
directions.

2. Student Center Building:
a. Remove aggregate ballast from existing EPDM membrane. Salvage 

ballast for Owner’s reuse. Haul ballast to designated area.
b. Remove and haul away existing EPDM membrane, penetration 

flashings, counter flashing and base flashings down to the existing 
insulation.

c. Remove and haul away existing damaged insulation, where existing 
insulation is indicated to remain.

d. Remove and haul away all damaged or deteriorated wood nailers and 
blocking.

e. Remove and save all materials designated for reuse.
f. The Contractor shall exercise care during the cutting and removal of 

existing roofing. Roofing shall only be cut the depth of the membrane, as 
electrical conduits may be laid on top of the deck and within the 
insulation layer.

g. If damaged material is encountered that is scheduled to remain, the 
Contractor shall immediately notify the Architect and the Owner for 
directions.

1.4 MATERIALS OWNERSHIP

A. Except for items or materials indicated to be reused, reinstalled, or otherwise indicated to 
remain Owner's property, demolished materials shall become Contractor's property and 
shall be removed from Project site.

1.5 DEFINITIONS

A. Roofing Terminology:  Refer to ASTM D 1079 and glossary in NRCA's "The NRCA 
Roofing and Waterproofing Manual" for definition of terms related to roofing work in this 
Section.

B. Existing Membrane Roofing System:  EPDM/PVC/TPO roofing membrane, surfacing, and 
components and accessories between deck and roofing membrane.

C. Substrate Board:  Rigid board or panel products placed over the roof deck that serve as 
thermal barriers, provide a smooth substrate, or serve as a component of a 
fire-resistance-rated roofing system.

D. Roof Re-Cover Preparation:  Existing roofing membrane that is to remain and be 
prepared for reuse.

E. Partial Roof Tear-Off:  Removal of a portion of existing membrane roofing system from 
deck or removal of selected components and accessories from existing membrane 
roofing system.

F. Remove:  Detach items from existing construction and legally dispose of them off-site 



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
MEMBRANE REROOFING PREPARATION 07591 - 3

unless indicated to be removed and reinstalled.

G. Existing to Remain:  Existing items of construction that are not indicated to be removed.

1.6 SUBMITTALS

A. Product Data:  For each type of product indicated.

B. Temporary Roofing:  Include Product Data and description of temporary roofing system.  
If temporary roof will remain in place, submit surface preparation requirements needed to 
receive permanent roof, and submit a letter from roofing membrane manufacturer stating 
acceptance of the temporary membrane, and that its inclusion will not adversely affect 
the roofing system's resistance to fire and wind or its FMG rating.

C. Fastener pull-out test report.

D. Photographs or Videotape:  Show existing conditions of adjoining construction and site 
improvements, including exterior and interior finish surfaces, that might be misconstrued 
as having been damaged by reroofing operations.  Submit before Work begins.

E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes, such as 
asbestos-containing material, by a landfill facility licensed to accept hazardous wastes.

F. Qualification Data:  For Installer.

1.7 QUALITY ASSURANCE

A. Installer Qualifications:  Installer of new membrane roofing system.

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning membrane roofing removal.  Comply with hauling and disposal regulations of 
authorities having jurisdiction.

C. Reroofing Conference:  Conduct conference at Project site to comply with requirements 
in Division 1 Section "Project Management and Coordination."  Review methods and 
procedures related to roofing system including, but not limited to, the following:
1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting 

agency representative; roofing system manufacturer's representative; deck 
Installer; roofing Installer including project manager, superintendent, and 
foreman; and installers whose work interfaces with or affects reroofing including 
installers of roof accessories and roof-mounted equipment.

2. Review methods and procedures related to reroofing preparation, including 
membrane roofing system manufacturer's written instructions.

3. Review temporary protection requirements for existing roofing system that is to 
remain, during and after installation.

4. Review roof drainage during each stage of reroofing and review roof drain 
plugging and plug removal procedures.

5. Review and finalize construction schedule, and verify availability of materials, 
Installer's personnel, equipment, and facilities needed to make progress and 
avoid delays.
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6. Review existing deck removal procedures and Owner notifications.
7. Review procedures to determine condition and acceptance of existing deck for 

reuse.
8. Review structural loading limitations of deck during reroofing.
9. Review base flashings, special roofing details, drainage, penetrations, equipment 

curbs, and condition of other construction that will affect reroofing.
10. Review HVAC shutdown and sealing of air intakes.
11. Review shutdown of fire-suppression, -protection, and -alarm and -detection 

systems.
12. Review procedures for asbestos removal or unexpected discovery of 

asbestos-containing materials.
13. Review governing regulations and requirements for insurance and certificates if 

applicable.
14. Review existing conditions that may require notification of Architect before 

proceeding.

1.8 PROJECT CONDITIONS

A. Owner will occupy portions of building immediately below reroofing area.  Conduct 
reroofing so Owner's operations will not be disrupted.  Provide Owner with not less than 
72 hours' notice of activities that may affect Owner's operations.
1. Coordinate work activities daily with Owner so Owner can place protective dust 

or water leakage covers over sensitive equipment or furnishings, shut down 
HVAC and fire-alarm or -detection equipment if needed, and evacuate occupants 
from below the work area if desired.

2. Before working over structurally impaired areas of deck, notify Owner to 
evacuate occupants from below the affected area.  Verify that occupants below 
the work area have been evacuated prior to proceeding with work over the 
impaired deck area.

B. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior 
plantings, and landscaping from damage or soiling from reroofing operations.

C. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities.

D. Owner assumes no responsibility for condition of areas to be reroofed.
1. Conditions existing at time of inspection for bidding will be maintained by Owner 

as far as practical.

E. Weather Limitations:  Proceed with reroofing preparation only when existing and 
forecasted weather conditions permit Work to proceed without water entering into existing 
roofing system or building.

F. Hazardous Materials:  It is not expected that hazardous materials such as 
asbestos-containing materials will be encountered in the Work.
1. Hazardous materials will be removed by Owner before start of the Work.  

Existing roof will be left no less watertight than before removal.
2. If materials suspected of containing hazardous materials are encountered, do not 

disturb; immediately notify Architect and Owner.  Hazardous materials will be 
removed by Owner under a separate contract.
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1.9 PROTECTION

A. It shall be the Contractor’s responsibility to respond immediately to correction of any roof 
leakage during construction. A four (4) hour time limit shall be given from the time of 
notification of emergency conditions. In the event of water penetration during rain or a 
storm, the Contractor shall provide for repair and protection of the building contents and 
interior. If the Contractor does not respond or cannot be contacted, the Owner will effect 
repairs or emergency action and the Contractor shall be back charged for all expenses 
and damages, if any.

1.10 WARRANTY

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during reroofing, by methods and with materials so as not to void existing 
roofing system warranty.  Notify warrantor before proceeding.
1. Notify warrantor of existing roofing system on completion of reroofing, and obtain 

documentation verifying that existing roofing system has been inspected and 
warranty remains in effect.  Submit documentation at Project closeout.

PART 2 - PRODUCTS

2.1 INFILL MATERIALS

B. Use infill materials matching existing membrane roofing system materials, unless 
otherwise indicated.

2.2 TEMPORARY ROOFING MATERIALS

C. Selection of materials and design of temporary roofing is responsibility of Contractor.

2.3 AUXILIARY REROOFING MATERIALS

D. General:  Auxiliary reroofing preparation materials recommended by roofing system 
manufacturer for intended use and compatible with components of existing and new 
membrane roofing system.

E. Base Sheet Fasteners:  Capped head, factory-coated steel fasteners, listed in FMG's 
"Approval Guide."

F. Metal Flashing Sheet:  Metal flashing sheet is specified in Division 7 Section "Sheet Metal 
Flashing and Trim."

PART 3- EXECUTION

3.1 PREPARATION

G. Protect existing membrane roofing system that is indicated not to be reroofed.
1. Loosely lay 1-inch- (25-mm-) minimum thick, molded expanded polystyrene 

(MEPS) insulation over the roofing membrane in areas indicated.  Loosely lay 
15/32-inch (12-mm) plywood or OSB panels over MEPS.  Extend MEPS past 
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edges of plywood or OSB panels a minimum of 1 inch (25 mm).
2. Limit traffic and material storage to areas of existing roofing membrane that have 

been protected.
3. Maintain temporary protection and leave in place until replacement roofing has 

been completed.

H. Coordinate with Owner to shut down air intake equipment in the vicinity of the Work.  
Cover air intake louvers before proceeding with reroofing work that could affect indoor air 
quality or activate smoke detectors in the ductwork.

I. During removal operations, have sufficient and suitable materials on-site to facilitate rapid 
installation of temporary protection in the event of unexpected rain.

J. Maintain roof drains in functioning condition to ensure roof drainage at end of each 
workday.  Prevent debris from entering or blocking roof drains and conductors.  Use 
roof-drain plugs specifically designed for this purpose.  Remove roof-drain plugs at end of 
each workday, when no work is taking place, or when rain is forecast.
1. If roof drains will be temporarily blocked or unserviceable due to roofing system 

removal or partial installation of new membrane roofing system, provide 
alternative drainage method to remove water and eliminate ponding.  Do not 
permit water to enter into or under existing membrane roofing system 
components that are to remain.

K. Verify that rooftop utilities and service piping have been shut off before commencing 
Work.

3.2 EXISTING ROOFTOP EQUIPMENT

A. Roof top air vents, mechanical units, etc. are to be removed and reset by the Roofing 
Contractor.  All electrical, plumbing and mechanical work shall be performed by a 
licensed subcontractor only.  All damage shall be repaired by the Roofing Contractor.  
Openings shall be made watertight while equipment is removed during construction.

3.3 ROOF TEAR-OFF

B. General:  Notify Owner each day of extent of roof tear-off proposed.

C. Protect and maintain walls, windows, doors, lawns, vegetation, sidewalks, driveways, 
conduits, pipes, wires, and all other related structures and fixtures in, on, around or 
adjacent to the project site that are to remain on or adjacent to the property. Use debris 
chutes, canvas tarps, single ply membranes, plywood, etc. as needed to direct debris 
removal into disposal dumpsters and as needed to provide protection of adjacent 
property.

D. All materials, rubbish, and debris removed from the roof each day shall be hauled away 
that day.

E. Remove aggregate ballast from roofing membrane. Salvage for reuse by the Owner. Haul 
to designated area.

F. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing with a 
power broom.
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G. Partial Roof Tear-Off:  Where indicated, remove existing roofing membrane and 
immediately check for presence of moisture by visually observing roof insulation that will 
remain.
1. With an electrical capacitance moisture-detection meter, spot check roof 

insulation that will remain.
2. Remove wet or damp boards and roof insulation. Removal will be paid for by 

adjusting the Contract Sum according to unit prices included in the Contract 
Documents.

3. Remove fasteners from deck.

3.4 DECK PREPARATION

H. Inspect deck after partial tear-off of membrane roofing system.
1. Verify that concrete substrate is visibly dry and free of moisture.  Test for 

capillary moisture by plastic sheet method according to ASTM D 4263 or by 
pouring 1 pint (0.5 L) of hot roofing asphalt on deck at start of each day's work 
and at start of each roof area or plane.  Do not proceed with roofing work if 
moisture condenses under the plastic sheet or if asphalt test sample foams or 
can be easily and cleanly stripped after cooling.

I. If broken or loose fasteners that secure deck panels to one another or to structure are 
observed, or if deck appears or feels inadequately attached, immediately notify Architect.  
Do not proceed with installation until directed by Architect.

J. If deck surface is not suitable for receiving new roofing, or if structural integrity of deck is 
suspect, immediately notify Architect.  Do not proceed with installation until directed by 
Architect.

3.5 WOOD NAILERS AND BLOCKING

A. Carefully remove and haul away all damaged or deteriorated wood blocking, nailers, 
cants and curbs.  All good wood shall remain.

3.6 EXISTING MATERIALS FOR REUSE

A. Carefully remove and save all materials designated for reuse.  Any materials damaged 
during removal shall be repaired or replaced at no cost to the owner.

3.7 TEMPORARY ROOFING MEMBRANE

K. Install approved temporary roofing membrane over area to be reroofed.

L. Remove temporary roofing membrane before installing new roofing membrane.

3.8 ROOF RE-COVER PREPARATION

M. Remove blisters, ridges, buckles, mechanically attached roofing membrane fastener 
buttons projecting above the membrane, and other substrate irregularities from existing 
roofing membrane that inhibit new recover boards or roofing membrane from conforming 
to substrate.
1. Broom clean existing substrate.
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2. Verify that existing substrate is dry before proceeding with installation.  Spot 
check substrate with an electrical capacitance moisture-detection meter.

3. Remove materials that are wet and damp.  Removal will be paid for by adjusting 
the Contract Sum according to unit prices included in the Contract Documents.

3.9 EXISTING BASE FLASHINGS

N. Remove existing base flashings around parapets, curbs, walls, and penetrations.
1. Clean substrates of contaminants such as asphalt, sheet materials, dirt, and 

debris.

O. Do not damage metal counterflashings that are to remain.  Replace metal 
counterflashings damaged during removal with counterflashings specified in Division 7 
Section "Sheet Metal Flashing and Trim."

P. Inspect parapet sheathing for deterioration and damage.  If parapet sheathing has 
deteriorated, immediately notify Architect.

3.10 FASTENER PULL-OUT TESTING

Q. Perform fastener pull-out tests according to SPRI FX-1, and submit test report to 
Architect before installing new membrane roofing system.
1. Obtain Architect's approval to proceed with specified fastening pattern.  Architect 

may furnish revised fastening pattern commensurate with pull-out test results.

3.11 DISPOSAL

R. Collect and place demolished materials in containers.  Promptly dispose of demolished 
materials.  Do not allow demolished materials to accumulate on-site.
1. Storage or sale of demolished items or materials on-site will not be permitted.

S. Transport demolished materials off Owner's property and legally dispose of them.

END OF SECTION 07591
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SECTION 07620 - SHEET METAL FLASHING AND TRIM July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following sheet metal flashing and trim:
1. Manufactured reglets.
2. Formed roof drainage system.
3. Formed low-slope roof flashing and trim.
4. Formed wall flashing and trim.
5. Formed equipment support flashing.

B. The work of this Section 07620 - Sheet Metal Flashing and Trim shall be provided and 
installed by Section 07540 – Thermoplastic Membrane Roofing.

C. Related Sections include the following:
1. Division 6 Section "Miscellaneous Carpentry" for wood nailers, curbs, and 

blocking.
2. Division 7 Section "Thermoplastic Membrane Roofing@ for installing sheet metal 

flashing and trim integral with roofing membrane.

1.3 PERFORMANCE REQUIREMENTS

A. General:  Install sheet metal flashing and trim to withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failing, 
rattling, leaking, and fastener disengagement.

B. Fabricate and install roof edge flashing and copings capable of resisting the following 
forces according to recommendations in FMG Loss Prevention Data Sheet 1-49:
1. Wind Zone 1:  For velocity pressures of 21 to 30 lbf/sq. ft. (1.00 to 1.44 kPa):  

60-lbf/sq. ft. (2.87-kPa) perimeter uplift force, 90-lbf/sq. ft. (4.31-kPa) corner uplift 
force, and 30-lbf/sq. ft. (1.44-kPa) outward force.

C. Thermal Movements:  Provide sheet metal flashing and trim that allow for thermal 
movements resulting from the following maximum change (range) in ambient and surface 
temperatures by preventing buckling, opening of joints, hole elongation, overstressing of 
components, failure of joint sealants, failure of connections, and other detrimental effects.  
Provide clips that resist rotation and avoid shear stress as a result of sheet metal and trim 
thermal movements.  Base engineering calculation on surface temperatures of materials 
due to both solar heat gain and nighttime-sky heat loss.
1. Temperature Change (Range):  120 deg F (67 deg C), ambient; 180 deg F (100 

deg C), material surfaces.

D. Water Infiltration:  Provide sheet metal flashing and trim that do not allow water infiltration 
to building interior.
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1.4 SUBMITTALS

A. Product Data:  For each type of product indicated.  Include construction details, material 
descriptions, dimensions of individual components and profiles, and finishes.

B. Shop Drawings:  Show layouts of sheet metal flashing and trim, including plans and 
elevations.  Distinguish between shop- and field-assembled work.  Include the following:
1. Identify material, thickness, weight, and finish for each item and location in 

Project.
2. Details for forming sheet metal flashing and trim, including profiles, shapes, 

seams, and dimensions.
3. Details for fastening, joining, supporting, and anchoring sheet metal flashing and 

trim, including fasteners, clips, cleats, and attachments to adjoining work.
4. Details of expansion-joint covers, including showing direction of expansion and 

contraction.

C. Samples for Selection:  For each type of sheet metal flashing and trim indicated with 
factory-applied color finishes.
1. Include similar Samples of trim and accessories involving color selection.

1.5 QUALITY ASSURANCE

A. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet 
Metal Manual."  Conform to dimensions and profiles shown unless more stringent 
requirements are indicated.

B. Preinstallation Conference:  Conduct conference at Project site to comply with 
requirements in Division 1 Section "Project Management and Coordination."
1. Meet with Owner, Architect, Owner's insurer if applicable, Installer, and installers 

whose work interfaces with or affects sheet metal flashing and trim including 
installers of roofing materials, roof accessories, unit skylights, and roof-mounted 
equipment.

2. Review methods and procedures related to sheet metal flashing and trim.
3. Examine substrate conditions for compliance with requirements, including 

flatness and attachment to structural members.
4. Document proceedings, including corrective measures and actions required, and 

furnish copy of record to each participant.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Deliver sheet metal flashing materials and fabrications undamaged.  Protect sheet metal 
flashing and trim materials and fabrications during transportation and handling.

B. Unload, store, and install sheet metal flashing materials and fabrications in a manner to 
prevent bending, warping, twisting, and surface damage.

C. Stack materials on platforms or pallets, covered with suitable weathertight and ventilated 
covering. Do not store sheet metal flashing and trim materials in contact with other 
materials that might cause staining, denting, or other surface damage.
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1.7 COORDINATION

A. Coordinate installation of sheet metal flashing and trim with interfacing and adjoining 
construction to provide a leakproof, secure, and noncorrosive installation.

1.8 WARRANTY

A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer 
agrees to repair finish or replace metal that show evidence of deterioration of 
factory-applied finishes within specified warranty period.
1. Fluoropolymer Finish:  Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to 
ASTM D 2244.

b. Chalking in excess of a No. 8 rating when tested according to 
ASTM D 4214.

c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.
2. Finish Warranty Period:  20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

B. In other Part 2 articles where titles below introduce lists, the following requirements apply 
to product selection:
1. Available Products:  Subject to compliance with requirements, products that may 

be incorporated into the Work include, but are not limited to, products specified.
2. Available Manufacturers:  Subject to compliance with requirements, 

manufacturers offering products that may be incorporated into the Work include, 
but are not limited to, manufacturers specified.

2.2 SHEET METALS

C. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 (Z275) coating 
designation; structural quality, mill phosphatized for field painting.

D. Prepainted, Metallic-Coated Steel Sheet:  Steel sheet metallic coated by the hot-dip 
process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M.
1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 (Z275)

coating designation; structural quality.
2. Exposed Finishes:  Apply the following coil coating:

a. High-Performance Organic Finish:  Prepare, pretreat, and apply coating 
to exposed metal surfaces to comply with coating and resin 
manufacturers' written instructions.
1) Fluoropolymer 3-Coat System:  Manufacturer's standard 3-coat, 

thermocured system consisting of specially formulated inhibitive 
primer, fluoropolymer color coat, and clear fluoropolymer 
topcoat, with both color coat and clear topcoat containing not 
less than 70 percent polyvinylidene fluoride resin by weight, with 
a minimum total dry film thickness of 1.5 mil (0.038 mm); 
complying with physical properties and coating performance 
requirements of AAMA 2605, except as modified below:
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a) Humidity Resistance:  2000 hours.
b) Salt-Spray Resistance:  2000 hours.

2) Color:  As selected by Architect from manufacturer's full range 
including deep tone colors.

E. Lead Sheet:  ASTM B 749, Type L51121, copper-bearing lead sheet.

2.3 UNDERLAYMENT MATERIALS

F. Polyethylene Sheet:  6-mil- (0.15-mm-) thick polyethylene sheet complying with 
ASTM D 4397.

G. Slip Sheet:  Rosin-sized paper, minimum 3 lb/100 sq. ft. (0.16 kg/sq. m).

2.4 MISCELLANEOUS MATERIALS

H. General:  Provide materials and types of fasteners, solder, welding rods, protective 
coatings, separators, sealants, and other miscellaneous items as required for complete 
sheet metal flashing and trim installation.

I. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets 
and bolts, and other suitable fasteners designed to withstand design loads.
1. Exposed Fasteners:  Heads matching color of sheet metal by means of plastic 

caps or factory-applied coating.
2. Fasteners for Flashing and Trim:  Blind fasteners or self-drilling screws, 

gasketed, with hex washer head.
3. Blind Fasteners:  High-strength aluminum or stainless-steel rivets.
4. Spikes and Ferrules:  Same material as gutter; with spike with ferrule matching 

internal gutter width.

J. Solder for Lead:  ASTM B 32, Grade Sn50, 50 percent tin and 50 percent lead.

K. Burning Rod for Lead:  Same composition as lead sheet.

L. Sealing Tape:  Pressure-sensitive, 100 percent solids, polyisobutylene compound sealing 
tape with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, 
nonstaining tape.

M. Elastomeric Sealant:  ASTM C 920, elastomeric silicone polymer sealant; of type, grade, 
class, and use classifications required to seal joints in sheet metal flashing and trim and 
remain watertight.

N. Butyl Sealant:  ASTM C 1311, single-component, solvent-release butyl rubber sealant, 
polyisobutylene plasticized, heavy bodied for hooked-type expansion joints with limited 
movement.

O. Bituminous Coating:  Cold-applied asphalt mastic, SSPC-Paint 12, compounded for 
15-mil (0.4-mm) dry film thickness per coat.  Provide inert-type noncorrosive compound 
free of asbestos fibers, sulfur components, and other deleterious impurities.

2.5 MANUFACTURED SHEET METAL FLASHING AND TRIM



SOUTHERN UTAH UNIVERSITY – REROOFING PROJECTS Axis Architects 0613
SHEET METAL FLASHING AND TRIM 07620 - 5

P. Reglets:  Units of type, material, and profile indicated, formed to provide secure 
interlocking of separate reglet and counterflashing pieces, and compatible with flashing 
indicated with factory- mitered and -welded corners and junctions.
1. Available Manufacturers:

a. Fry Reglet Corporation.
2. Material:  Galvanized steel, 0.0217 inch (0.55 mm) thick.
3. Surface-Mounted Type:  Provide with slotted holes for fastening to substrate, with 

neoprene or other suitable weatherproofing washers, and with channel for 
sealant at top edge.

4. Flexible Flashing Retainer:  Provide resilient plastic or rubber accessory to 
secure flexible flashing in reglet where clearance does not permit use of standard 
metal counterflashing or where Drawings show reglet without metal 
counterflashing.

5. Counterflashing Wind-Restraint Clips:  Provide clips to be installed before 
counterflashing to prevent wind uplift of counterflashing lower edge.

2.6 FABRICATION, GENERAL

Q. General:  Custom fabricate sheet metal flashing and trim to comply with 
recommendations in SMACNA's "Architectural Sheet Metal Manual" that apply to design, 
dimensions, metal, and other characteristics of item indicated.  Shop fabricate items 
where practicable.  Obtain field measurements for accurate fit before shop fabrication.

R. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and 
metal.

S. Fabricate sheet metal flashing and trim without excessive oil canning, buckling, and tool 
marks and true to line and levels indicated, with exposed edges folded back to form 
hems.

T. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate 
elastomeric sealant to comply with SMACNA recommendations.

U. Seams: Comply with SMACNA AArchitectural Sheet Metal Manual@, (Sixth Edition, 
September 2003) Figure no. 3-2 and 3-3 as applicable to specific installations.
1. Standing Seams: Provide double lock standing seams (detail no. 25, figure no. 3-

3), with finish not less than 1-1/4" high.

V. Expansion Provisions:  Where lapped or bayonet-type expansion provisions in the Work 
cannot be used, form expansion joints of intermeshing hooked flanges, not less than 1 
inch (25 mm) deep, filled with elastomeric sealant concealed within joints.

W. Conceal fasteners and expansion provisions where possible on exposed-to-view sheet 
metal flashing and trim, unless otherwise indicated.

X. Fabricate cleats and attachment devices from same material as accessory being 
anchored or from compatible, noncorrosive metal.
1. Thickness:  As recommended by SMACNA's "Architectural Sheet Metal Manual" 

for application but not less than thickness of metal being secured.

2.7 LOW-SLOPE ROOF SHEET METAL FABRICATIONS
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Y. Copings:  Fabricate in minimum 96-inch- (2400-mm-) long, but not exceeding 10-foot-
(3-m-) long, sections.  Fabricate joint plates of same thickness as copings.  Furnish with 
continuous cleats to support edge of external leg and drill elongated holes for fasteners 
on interior leg.  Miter corners, seal, and solder or weld watertight.
1. Joint Style: Standing seams.
2. Fabricate copings from the following material:

a. Prepainted, Metallic-Coated Steel:  0.0396 inch (1.0 mm) thick.
b. Galvanized Steel (General Classroom Building Only):  0.0396 inch (1.0

mm) thick.

Z. Roof and Roof to Wall Transition Expansion-Joint Cover:  Fabricate from the following 
material:
1. Prepainted, Metallic-Coated Steel:  0.0336 inch (0.85 mm) thick.

AA. Base Flashing:  Fabricate from the following material:
1. Galvanized Steel:  0.0276 inch (0.7 mm) thick.

BB. Counterflashing:  Fabricate from the following material:
1. Galvanized Steel:  0.0217 inch (0.55 mm) thick.

CC. Flashing Receivers:  Fabricate from the following material:
1. Galvanized Steel:  0.0217 inch (0.55 mm) thick.

DD. Roof-Penetration Flashing:  Fabricate from the following material:
1. Lead: 2.5 lb/sq. ft. (1.6 mm thick), hard tempered.

EE. Roof-Drain Flashing:  Fabricate from the following material:
1. Lead:  4.0 lb/sq. ft. (1.6 mm thick), hard tempered.

2.8 MISCELLANEOUS SHEET METAL FABRICATIONS

FF. Equipment Support Flashing:  Fabricate from the following material:
1. Galvanized Steel:  0.0276 inch (0.7 mm) thick.

2.9 FINISHES

GG. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes.

HH. Protect mechanical and painted finishes on exposed surfaces from damage by applying a 
strippable, temporary protective covering before shipping.

II. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces 
are acceptable if they are within one-half of the range of approved Samples.  Noticeable 
variations in the same piece are not acceptable.  Variations in appearance of other 
components are acceptable if they are within the range of approved Samples and are 
assembled or installed to minimize contrast.

PART 3 - EXECUTION
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3.1 EXAMINATION

JJ. Examine substrates, areas, and conditions, with Installer present, to verify actual 
locations, dimensions and other conditions affecting performance of work.
1. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and 

securely anchored.
2. Proceed with installation only after unsatisfactory conditions have been 

corrected.

3.2 INSTALLATION, GENERAL

KK. General:  Anchor sheet metal flashing and trim and other components of the Work 
securely in place, with provisions for thermal and structural movement.  Use fasteners, 
solder, welding rods, protective coatings, separators, sealants, and other miscellaneous 
items as required to complete sheet metal flashing and trim system.
1. Torch cutting of sheet metal flashing and trim is not permitted.

LL. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, 
protect against galvanic action by painting contact surfaces with bituminous coating or by 
other permanent separation as recommended by fabricator or manufacturers of dissimilar 
metals.
1. Coat side of sheet metal flashing and trim with bituminous coating where flashing 

and trim will contact wood, ferrous metal, or cementitious construction.
2. Underlayment:  Where installing metal flashing directly on cementitious or wood 

substrates, install a course of felt underlayment and cover with a slip sheet or 
install a course of polyethylene underlayment.

3. Bed flanges in thick coat of asphalt roofing cement where required for waterproof 
performance.

MM. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and 
tool marks.

NN. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform, 
neat seams with minimum exposure of solder, welds, and elastomeric sealant.

OO. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal.

A.
1. Space cleats not more than 12 inches (300 mm) apart.  Anchor each cleat with 

two fasteners. Bend tabs over fasteners.

PP. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  
Space movement joints at a maximum of 10 feet (3 m) with no joints allowed within 24 
inches (600 mm) of corner or intersection.  Where lapped or bayonet-type expansion 
provisions cannot be used or would not be sufficiently watertight, form expansion joints of 
intermeshing hooked flanges, not less than 1 inch (25 mm) deep, filled with elastomeric 
sealant concealed within joints.

QQ. Fasteners:  Use fasteners of sizes that will penetrate substrate not less than 1-1/4 inches
(32 mm) for nails and not less than 3/4 inch (19 mm) for wood screws.
1. Galvanized or Prepainted, Metallic-Coated Steel:  Use stainless-steel fasteners.
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RR. Seal joints with elastomeric sealant as required for watertight construction.
1. Where sealant-filled joints are used, embed hooked flanges of joint members not 

less than 1 inch (25 mm) into sealant. Form joints to completely conceal sealant.  
When ambient temperature at time of installation is moderate, between 40 and 
70 deg F (4 and 21 deg C), set joint members for 50 percent movement either 
way.  Adjust setting proportionately for installation at higher ambient 
temperatures.  Do not install sealant-type joints at temperatures below 40 deg F
(4 deg C).

2. Prepare joints and apply sealants to comply with requirements in Division 7 
Section "Joint Sealants."

SS. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pretin 
edges of sheets to be soldered to a width of 1-1/2 inches (38 mm) except where 
pretinned surface would show in finished Work.
1. Do not solder prepainted, metallic-coated steel sheet.
2. Pretinning is not required for lead.
3. Where surfaces to be soldered are lead coated, do not tin edges, but wire brush 

lead coating before soldering.
4. Do not use open-flame torches for soldering.  Heat surfaces to receive solder 

and flow solder into joints.  Fill joints completely.  Completely remove flux and 
spatter from exposed surfaces.

3.3 ROOF DRAINAGE SYSTEM INSTALLATION

TT. General:  Install sheet metal roof drainage items to produce complete roof drainage 
system according to SMACNA recommendations and as indicated.  Coordinate 
installation of roof perimeter flashing with installation of roof drainage system.

3.4 ROOF FLASHING INSTALLATION

UU. General:  Install sheet metal roof flashing and trim to comply with performance 
requirements, sheet metal manufacturer's written installation instructions, and SMACNA's 
"Architectural Sheet Metal Manual."  Provide concealed fasteners where possible, set 
units true to line, and level as indicated.  Install work with laps, joints, and seams that will 
be permanently watertight.

VV. Roof Edge Flashing:  Anchor to resist uplift and outward forces according to 
recommendations in FMG Loss Prevention Data Sheet 1-49 for specified wind zone and 
as indicated.
1. Interlock bottom edge of roof edge flashing with continuous cleats anchored to 

substrate at 16-inch (400-mm) centers.

WW. Copings:  Anchor to resist uplift and outward forces according to recommendations in 
FMG Loss Prevention Data Sheet 1-49 for specified wind zone and as indicated.
1. Interlock exterior bottom edge of coping with continuous cleats anchored to 

substrate at 16-inch (400-mm) centers.
2. Anchor interior leg of coping with screw fasteners and washers at 18-inch

(450-mm) centers.

XX. Pipe or Post Counterflashing:  Install counterflashing umbrella with close-fitting collar with 
top edge flared for elastomeric sealant, extending a minimum of 4 inches (100 mm) over 
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base flashing.  Install stainless-steel draw band and tighten.

YY. Counterflashing:  Coordinate installation of counterflashing with installation of base 
flashing.  Insert counterflashing in reglets or receivers and fit tightly to base flashing.  
Extend counterflashing 4 inches (100 mm) over base flashing.  Lap counterflashing joints 
a minimum of 4 inches (100 mm) and bed with elastomeric sealant.
1. Secure in a waterproof manner by means of snap-in installation and sealant.

ZZ. Roof-Penetration Flashing:  Coordinate installation of roof-penetration flashing with 
installation of roofing and other items penetrating roof.  Install flashing as follows:
1. Seal with elastomeric sealant and clamp flashing to pipes penetrating roof except 

for lead flashing on vent piping.

3.5 MISCELLANEOUS FLASHING INSTALLATION

AAA. Equipment Support Flashing:  Coordinate installation of equipment support flashing with 
installation of roofing and equipment.  Weld or seal flashing with elastomeric sealant to 
equipment support member.

3.6 CLEANING AND PROTECTION

BBB. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering.

CCC. Clean and neutralize flux materials.  Clean off excess solder and sealants.

DDD. Remove temporary protective coverings and strippable films as sheet metal flashing and 
trim are installed.  On completion of installation, clean finished surfaces, including 
removing unused fasteners, metal filings, pop rivet stems, and pieces of flashing.  
Maintain in a clean condition during construction.

EEE. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 
beyond successful repair by finish touchup or similar minor repair procedures.

END OF SECTION 07620
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DIVISION 8 - DOORS AND WINDOWS
Section 08620 Unit Skylights
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SECTION 08620 - UNIT SKYLIGHTS July 13, 2006

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes factory-assembled unit skylights for installation in flat roof areas.
1. Type:  Mounted on site-built curb.
2. Glazing: Acrylic.

B. Furnish labor, equipment, and materials as required to replace damaged skylights as 
indicated on drawings and by provisions of this Section, including:
1. Replace broken domes.
2. Repair or replace broken, damaged or improperly functioning frames.
3. Replace indicated skylight units in their entirety with new unit skylights.

C. Related Sections include the following:
1. Division 6 Section "Miscellaneous Carpentry" for wood framing and blocking at 

unit skylights.
2. Division 7 Section "Sheet Metal Flashing and Trim" for flashing at unit skylights.

1.3 PERFORMANCE REQUIREMENTS

A. Structural Loads:  Provide unit skylights, including glazing and anchorage, capable of 
withstanding the effects of the following design loads:
1. Snow Load:  As indicated.
2. Negative Pressure (Uplift) Load:  As indicated.

1.4 SUBMITTALS

A. Product Data:  For unit skylights.  Include construction details, material descriptions, 
dimensions of individual components and profiles, and finishes.

B. Shop Drawings:  For unit skylights.  Include plans, elevations, sections, details, and 
attachments to other Work.

C. Samples for Selection:  For units with factory-applied color finishes.

1.5 GENERAL PROJECT AND APPLICATION REQUIREMENTS

A. Contractor shall be responsible for the dismantling, removal, and replacement of items 
which are required for proper completion of the work of this section.

B. Contractor shall carefully examine job site and all conditions affecting work of this Section 
prior to bidding.  Contractors bid shall reflect all anticipated conditions, materials, labor, 
etc. needed to complete the work of this section, including conditions not specifically 
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outlined in the Project Documents.

1.6 QUALITY ASSURANCE

A. Fire-Test Response Characteristics of Plastic Glazing:  Provide plastic glazing sheets 
identical to those tested for fire-exposure behavior per test method indicated below by a 
testing and inspecting agency acceptable to authorities having jurisdiction.  Identify 
materials with appropriate markings of applicable testing and inspecting agency.
1. Self-Ignition Temperature:  650 deg F (343 deg C) or greater for plastic sheets in 

thickness indicated when tested per ASTM D 1929.
2. Smoke Production Characteristics:  Comply with either requirement below:

a. Smoke-Developed Index:  450 or less when tested per ASTM E 84 on 
plastic sheets in manner indicated for use.

b. Smoke Density:  75 or less when tested per ASTM D 2843 on plastic 
sheets in thickness indicated for use.

3. Relative-Burning Characteristics:  Tested per ASTM D 635.
a. Acrylic Glazing:  Class CC2, burning rate of 2.5 inches (64 mm) per 

minute or less for nominal thickness of 0.060 inch (1.5 mm) or thickness 
indicated for use.

1.7 WARRANTY

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair 
or replace components of unit skylights that fail in materials or workmanship within 
specified warranty period.  Failures include, but are not limited to, the following:
1. Uncontrolled water leakage.
2. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering.
3. Yellowing of acrylic glazing.

B. Warranty Period:  Five years from Substantial Completion.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

C. Available Products:  Subject to compliance with requirements, products that may be 
incorporated into the Work include, but are not limited to, the following:
1. Aladdin Industries, Inc.
2. Dur-Red Products.
3. Naturalite Skylight Systems.
4. Plasteco, Inc.
5. Plasticrafts/Faulkner Plastics, Cadillac Plastic Co.
6. Wasco Products, Inc.

2.2 UNIT SKYLIGHTS

D. General:  Factory-assembled units that include glazing, extruded-aluminum glazing 
retainers, gaskets, and inner frames and that are capable of withstanding design loads 
indicated.
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E. Site-Built Curb:  As specified in Division 6 Section "Miscellaneous Carpentry."

F. Unit Shape and Size:  As indicated.

G. Acrylic Glazing:  ASTM D 4802, thermoformable, monolithic sheet, Category as standard 
with manufacturer, Type UVA (formulated with UV absorber), Finish 1 (smooth or 
polished).
1. Double-Glazing Profile:  Dome, 25 percent rise.

a. Outer Glazing Color:  Colorless, transparent.
b. Inner Glazing Color:  White, translucent.

H. Glazing Gaskets:  EPDM, neoprene, partially vulcanized butyl tape, or liquid-applied 
elastomeric sealant.

I. Aluminum Components:
1. Sheets:  ASTM B 209 (ASTM B 209M), alloy and temper to suit forming 

operations and finish requirements but with not less than the strength and 
durability of alclad alloy 3005-H25.

2. Extruded Shapes:  ASTM B 221 (ASTM B 221M), alloy and temper to suit 
structural and finish requirements but with not less than the strength and 
durability of 

3. High-Performance Organic Coating:  Fluoropolymer, two-coat thermocured 
system with topcoat containing not less than 70 percent polyvinylidene resin by 
weight; complying with AAMA 2604.
a. Color and Gloss:  As selected by Architect from manufacturer's full 

range.

J. Fasteners:  Same metal as metal being fastened, nonmagnetic stainless steel, or other 
noncorrosive metal as recommended by manufacturer.  Finish exposed fasteners to 
match material being fastened.
1. Where removal of exterior exposed fasteners might allow access to building, 

provide nonremovable fastener heads.

K. Condensation Control:  Fabricate unit skylights with integral internal gutters and 
nonclogging weeps to collect and drain condensation to the exterior.

L. Thermal Break:  Fabricate unit skylights with thermal barrier separating interior metal 
framing from materials exposed to outside temperature.

2.3 INSTALLATION MATERIALS

M. Bituminous Coating:  SSPC-Paint 12, solvent-type, bituminous mastic, nominally free of 
sulfur and containing no asbestos fibers, formulated for 15-mil (0.4-mm) dry film 
thickness per coating.

N. Mastic Sealant:  Polyisobutylene; nonhardening, nonskinning, nondrying, nonmigrating 
sealant.

O. Elastomeric Sealant:  ASTM C 920; Type S; Grade NS; Class 25; and Uses NT, G, A, 
and (as applicable to joint substrates indicated) O; recommended by unit skylight 
manufacturer and compatible with joint surfaces.
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PART 3 - EXECUTION

3.1 INSTALLATION

P. Coordinate unit skylight installation with installation of substrates, vapor retarders, roof 
insulation, roofing, and flashing as required to ensure that each element of the Work 
performs properly and that combined elements are waterproof and weathertight.
1. Unless otherwise indicated, install unit skylights according to construction details 

of NRCA's "The NRCA Roofing and Waterproofing Manual."

Q. Where metal surfaces of units will contact incompatible metal or corrosive substrates, 
including wood, apply bituminous coating on concealed metal surfaces, or provide other 
permanent separation recommended in writing by unit skylight manufacturer.

R. Anchor unit skylights securely to supporting substrates.

S. Set unit skylight flanges in thick bed of roofing cement to form a seal, unless otherwise 
indicated.

T. Where cap flashing is indicated, install to produce waterproof overlap with roofing or roof 
flashing.  Seal with thick bead of mastic sealant except where overlap is indicated to be 
left open for ventilation.

3.2 REPLACE BROKEN DOMES

U. Carefully inspect all skylight domes.  Replace all cracked or broken plastic skylight 
domes with new white acrylic plastic domes.

V. Existing skylights that are single domed and not cracked or broken shall remain.

3.3 CLEAN, REPAIR OR REPLACE BROKEN FRAMES

W. Carefully inspect all skylight frames on broken skylights.  Clean, repair, re-weld or replace 
broken, damaged or improperly functioning metal frames with new frames of similar style 
and material.

3.4 CLEANING

X. Clean exposed surfaces according to manufacturer's written instructions.  Touch up 
damaged metal coatings.

END OF SECTION 08620
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DIVISION 9 - FINISHES
Section 09900 Painting
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SECTION 09900 - PAINTING July 13, 2006

PART 1 - GENERAL

1.1 SUMMARY

A. Section includes painting work, interior and exterior. Work Includes, but is not limited to 
painting the following:
1. Exterior miscellaneous metal items including roof hatches, stairs, ladders, and 

railings exposed on the roof surface.
2. Exterior metal mechanical units including but not limited to HVAC equipment, 

rooftop fans, boiler flues.
3. Work includes field painting of exposed bare and covered pipes and ducts 

(including color coding), and of hangers, exposed steel and iron work, and 
primed metal surfaces of mechanical and electrical equipment, except as 
otherwise indicated.  Field painting of roof mounted mechanical units is part of 
this section. 

B. "Paint" as used herein means all coating systems materials, including primers, 
emulsions, enamels, stains, sealers and fillers, and other applied materials whether used 
as prime, intermediate or finish coats.

C. Surfaces to be Painted:  Except where natural finish of material is specifically noted as a 
surface not to be painted, paint all exposed surfaces whether or not colors are 
designated in "schedules".  Where items or surfaces are not specifically mentioned, paint 
the same as similar adjacent materials or areas.  If color or finish is not designated, 
Architect will select these from standard or custom colors and finishes. Multiple colors 
may be selected by the Architect for any type of paint system.
1. Surface preparation, priming and coats of paint specified are in addition to 

shop-priming and surface treatment specified under other sections of work.
2. If it can be seen, paint it.

D. Following categories of work are not included as part of field-applied finish work.
1. Pre-Finished Items:  Unless otherwise indicated, do not include painting when 

factory-finishing is specified for such items as (but not limited to) finished 
mechanical and electrical equipment, including switchgear and distribution 
cabinets.

2. Concealed Surfaces:  Unless otherwise indicated, painting is not required on 
surfaces such as generally inaccessible areas, including utility tunnels, pipe 
spaces and duct shafts.

3. Finished Metal Surfaces:  Unless otherwise indicated, metal surfaces of anodized 
aluminum, stainless steel, chromium plate, copper, bronze and similar finished 
materials will not require finish painting.

4. Operating Parts:  Unless otherwise indicated, moving parts of operating units, 
mechanical and electrical parts, such as valve and damper operators, linkages, 
sinkages, sensing devices, motor and fan shafts will not require finish painting.

5. Do not paint over any code-required labels, such as Underwriters' Laboratories 
and Factory Mutual, or any equipment identification, performance rating, name, 
or nomenclature plates.

C. Related Sections:
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1. Shop Primers:  Unless otherwise specified, shop priming of ferrous metal items is 
included under various sections for structural steel, metal fabrications, hollow 
metal work and similar items.
a. Unless otherwise specified, shop priming of fabricated components such 

as architectural woodwork, wood casework and shop-fabricated or 
factory-built mechanical and electrical equipment or accessories is 
included under other sections of these specifications.

D. Related Documents:  Drawings and general provisions of Contract, including General and 
Supplementary Conditions and Division-1 Specification sections, apply to work of this 
section.

1.2 SUBMITTALS

A. Product Data:  Submit manufacturer's technical information including Paint label analysis 
and application instructions for each material proposed for use.

B. Samples:  Prior to beginning work, Architect will furnish color chips for surfaces to be 
painted.  Use representative colors when preparing samples for review.  Submit samples
for Architect's review of color and texture only.  Provide a listing of material and 
application for each coat of each finish sample.
1. On 12" x 12" hardboard, provide two samples of each color and material, with 

texture to simulate actual conditions.  Resubmit samples as requested by 
Architect until acceptable sheen, color, and texture is achieved.

2. On actual wall surfaces and other exterior and interior building components, 
duplicate painted finishes of prepared samples.  Provide full-coat finish samples 
on at least 20 sq. ft. of surface,or as directed, until required sheen, color and 
texture is obtained; simulate finished lighting conditions for review of in-place 
work.
a. Final acceptance of colors will be from samples applied on the job.

1.3 QUALITY ASSURANCE

A. Single Source Responsibility:  Provide primers and other undercoat paint produced by 
same manufacturer as finish coats.  Use only thinners approved by paint manufacturer, 
and use only within recommended limits.

B. Coordination of Work:  Review other sections of these specifications in which prime 
paints are to be provided to ensure compatibility of total coatings system for various 
substrates.  Upon request from other trades, furnish information or characteristics of 
finish materials provided for use, to ensure compatible prime coats are used.

1.4 DELIVERY AND STORAGE

A. Deliver materials to job site in original, new and unopened packages and containers 
bearing manufacturer's name and label, and following information:
1. Name or title of material.
2. Fed. Spec. number, if applicable.
3. Manufacturer's stock number and date of manufacture.
4. Manufacturer's name.
5. Contents by volume, for major pigment and vehicle constituents.
6. Thinning instructions.
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7. Application instructions.
8. Color name and number.

B. Store materials not in actual use in tightly covered containers.  Maintain containers used 
in storage of paint in a clean condition, free of foreign materials and residue.
1. Protect from freezing where necessary.  Keep storage area neat and orderly.  

Remove oily rags and waste daily.  Take all precautions to ensure that workmen 
and work areas are adequately protected from fire hazards and health hazards 
resulting from handling, mixing and application of paints.

1.5 JOB CONDITIONS

A. Apply water-base paints only when temperature of surfaces to be painted and 
surrounding air temperatures are between 50oF and 90oF, unless otherwise permitted by 
paint manufacturer's printed instructions.

B. Apply solvent-thinned paints only when temperature of surfaces to be painted and 
surrounding air temperatures are between 45oF and 95oF, unless otherwise permitted by 
paint manufacturer's printed instructions.

C. Do not paint in snow, rain, fog or mist, or when relative humidity exceeds 85%, or to 
damp or wet surfaces, unless otherwise permitted by paint manufacturer's printed 
instructions.
1. Painting may be continued during inclement weather if areas and surfaces to be 

painted are enclosed and heated within temperature limits specified by paint 
manufacturer during application and drying periods.

D. Determine moisture content of surfaces to be painted by performing appropriate tests 
using a commercially available moisture meter. Apply paint only when surfaces are within 
limits specified by the paint manufacturer=s printed instructions.

PART 2 - PRODUCTS

2.1 MANUFACTURER

A. Approved Manufacturers:
1. ICI Paint Stores.
2. PPG Industries, Pittsburgh Paints (Pittsburgh).
3. Pratt and Lambert (P & L).
4. The Sherwin-Williams Company (S-W).
5. Kwal-Howells Paint.

2.2 MATERIALS

A. Material Quality:  Provide best quality grade of various types of coatings as regularly 
manufactured by acceptable paint materials manufacturers.  Materials not displaying 
manufacturer's identification as a standard, best-grade product will not be acceptable.

B. Proprietary names used to designate color or materials are not intended to imply that 
products of named manufacturers are required to exclusion of equivalent products of 
other manufacturers.
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C. Federal Specifications establish minimum acceptable quality for paint materials.  Provide 
written certification from paint manufacturer that materials provided meet or exceed these 
minimums.

D. Manufacturer's products which comply with coating qualitative requirements of applicable 
Federal Specifications, yet differ in quantitative requirements, may be considered for use 
when acceptable to Architect.  Furnish material data and manufacturer's certificate of 
performance to Architect for any proposed substitutions.

E. Color Pigments:  Pure, non-fading, applicable types to suit substrates and service 
indicated.

F. Lead content in pigment, if any, is limited to contain not more than 0.06% lead, as lead 
metal based on the total non-volatile (dry-film) of paint by weight.
1. This limitation is extended to interior surfaces and those exterior surfaces, such 

as stairs, decks, porches, railings, windows, and doors which are readily 
accessible to children under seven years of age.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Applicator must examine areas and conditions under which painting work is to be applied 
and notify Contractor in writing of conditions detrimental to proper and timely completion 
of work.  Do not proceed with work until unsatisfactory conditions have been correct in a 
manner acceptable to Applicator.

B. Starting of painting work will be construed as Applicator's acceptance of surfaces and 
conditions within any particular area.

C. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions 
otherwise detrimental to formation of a durable paint film.

3.2 PREPARATION

A. General:  Perform preparation and cleaning procedures in accordance with paint 
manufacturer's instructions and as herein specified, for each particular substrate 
condition.

B. Provide barrier coats over incompatible primers or remove and reprime as required.  
Notify Architect in writing of any anticipated problems in using the specified coating 
systems with substrates primed by others.

C. Remove hardware, hardware accessories, machined surfaces, plates, lighting fixtures, 
and similar items in place and not to be finish-painted, or provide surface-applied 
protection prior to surface preparation and painting operations.  Remove, if necessary, for 
complete painting of items and adjacent surfaces.  Following completion of painting of 
each space or area, reinstall removed items.
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D. Clean surfaces to be painted before applying paint or surface treatments.  Remove oil 
and grease prior to mechanical cleaning.  Program cleaning and painting so that 
contaminants from cleaning process will not fall onto wet, newly-painted surfaces.

E. Ferrous Metals:  Clean ferrous surfaces, which are not galvanized or shop-coated, of oil, 
grease, dirt, loose mill scale and other foreign substances by solvent or mechanical 
cleaning.
1. Caulk fabrication joints in hollow metal door frames which paint application 

cannot bridge.

F. Touch-up shop-applied prime coats wherever damaged or bare, where required by other 
sections of these specifications.  Clean and touch-up with same type shop primer.

G. Galvanized Surfaces:  Clean free of oil and surface contaminants with non-petroleum 
based solvent.

H. Materials Preparation:
1. Mix and prepare painting materials in accordance with manufacturer's directions.
2. Maintain containers used in mixing and application of paint in a clean condition, 

free of foreign materials and residue.
3. Stir materials before application to produce a mixture of uniform density, and stir 

as required during application.  Do not stir surface film into material.  Remove 
film and, if necessary, strain material before using.

3.3 APPLICATION

A. General:  Apply paint in accordance with manufacturer's directions.  Use applicators and 
techniques best suited for substrate and type of material being applied.
1. Paint colors, surface treatments, and finishes, are indicated in "schedules" of the 

contract documents.
2. Provide finish coats which are compatible with prime paints used.
3. Apply additional coats when undercoats, stains or other conditions show through 

final coat of paint, until paint film is of uniform finish, color and appearance.  Give 
special attention to insure that surfaces, including edges, corners, crevices, 
welds, and exposed fasteners receive a dry film thickness equivalent to that of 
flat surfaces.

4. Paint surfaces behind movable equipment same as similar exposed surfaces.  
Paint surfaces behind permanently-fixed equipment with prime coat only before 
final installation of equipment.

5. Paint back sides of access panels, and removable or hinged covers to match 
exposed surfaces.

6. Finish doors on tops, bottoms and side edges same as faces, unless otherwise 
indicated.

7. Sand lightly between each succeeding enamel or varnish coat.
8. Omit first coat (exterior faces of surfaces which have been shop-primed and 

touch-up painted, unless otherwise indicated.

B. Scheduling Painting:  Apply first-coat material to surfaces that have been cleaned, 
pretreated or otherwise prepared for painting as soon as practicable after preparation and 
before subsequent surface deterioration.
1. Allow sufficient time between successive coatings to permit proper drying.  Do 

not recoat until paint has dried to where it feels firms, does not deform or feel 
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sticky under moderate thumb pressure, and application of another coat of paint 
does not cause lifting or loss of adhesion of the undercoat.

2. Minimum Coating Thickness:  Apply materials at not less than manufacturer's 
recommended spreading rate, to establish a total dry film thickness as indicated 
or, if not indicated, as recommended by coating manufacturer.

C. Mechanical and Electrical Work:  Painting of mechanical and electrical work is limited to 
those items exposed on the roof.
1. Mechanical items to be painted include, but are not limited to, the following:

a. Piping, pipe hangers, and supports.
b. Roof mounted mechanical units.
c. Ductwork, where exposed.
e. Motor, mechanical equipment, and supports.
f. Accessory items.

2. Electrical items to be painted include, but are not limited to, the following:
a. Conduit and fittings.

D. Prime Coats:  Apply prime coat of material which is required to be painted or finished, 
and which has not been prime coated by others.
1. Recoat primed and sealed surfaces where there is evidence of suction spots or 

unsealed areas in first coat, to assure a finish coat with no burn-through or other 
defects due to insufficient sealing.

E. Pigmented (Opaque) Finishes:  Completely cover to provide an opaque, smooth surface 
of uniform finish, color, appearance and coverage.  Cloudiness, spotting, holidays, laps, 
brush marks, runs, sags, ropiness or other surface imperfections will not be acceptable.

F. Completed Work:  Match approved samples for color, texture and coverage.  Remove, 
refinish or repaint work not in compliance with specified requirements.

3.4 FIELD QUALITY CONTROL

A. The right is reserved by Owner to invoke the following material testing procedure at any 
time, and any number of times during period of field painting:
1. Owner will engage services of an independent testing laboratory to sample paint 

being used.  Samples of materials delivered to project site will be taken, identified 
and sealed, and certified in presence of Contractor.
a. Testing laboratory will perform appropriate tests for any or all of following 

characteristics:  Abrasion resistance, apparent reflectivity, flexibility, 
washability, absorption, accelerated weathering, dry opacity, accelerated 
yellowness, recoating, skinning, color retention, alkali resistance and 
quantitative materials analysis.

b. If test results show that material being used does not comply with 
specified requirements, Contractor may be directed to stop painting 
work, and remove non-complying paint; pay for testing; repaint surfaces 
coated with rejected paint; remove rejected  paint from previously 
painted surfaces if, upon repainting with specified paint, the two coatings 
are non-compatible.

3.5 CLEAN-UP AND PROTECTION
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A. Clean-Up:  During progress of work, remove from site discarded paint materials, rubbish, 
cans and rags at end of each work day.
1. Upon completion of painting work, clean window glass and other paint spattered 

surfaces.  Remove spattered paint by proper methods of washing and scraping, 
using car not to scratch or otherwise damage finished surfaces.

B. Protection:  Protect work of other trades, whether to be painted or not, against damage 
by painting and finishing work.  Correct any damage by cleaning, repairing or replacing, 
and repainting, as acceptable to Architect.
1. Provide "Wet Paint" signs as required to protect newly-painted finishes.  Remove 

temporary protective wrappings provided by others for protection of their work, 
after completion of painting operations.

2. At completion of work of other trades, touch-up and restore all damaged or 
defaced painted surfaces.

C. Extra Stock:  Deliver stock or maintenance materials to Owner.  Furnish maintenance 
material matching products installed, packaged with protective covering for storage and 
identified with appropriate labels.
1. Paint:  Furnish not less than one (1) full gallon for each color and type of paint 

installed.

3.6 EXTERIOR PAINT SCHEDULE

A. General:  Provide the following Paint systems for the various substrates, as indicated.

i) METAL (Aluminum)
(1) Latex Systems

(a) Gloss Finish
1st Coat: S-W DTM Acrylic Gloss Coating, B66 Series
2nd Coat: S-W DTM Acrylic Gloss Coating, B66 Series

(10 mils wet, 4 mils dry per coat)

ii) METAL (Galvanized)
(1) Latex Systems

(a) Gloss Finish
1st Coat: S-W DTM Acrylic Gloss Coating, B66 Series
2nd Coat: S-W DTM Acrylic Gloss Coating, B66 Series

(10 mils wet, 4 mils dry per coat)

iii) METAL (Miscellaneous and Ornamental Iron, Handrails, Ladders, 
Roof Hatches, Mechanical equipment)

(1) Latex Systems
(a) Gloss Finish

1st Coat: S-W DTM Acrylic Primer/Finish, B66W1
(6 mils wet, 3 mils dry)

2nd Coat: S-W DTM Acrylic Gloss Coating, B66 Series
3rd Coat: S-W DTM Acrylic Gloss Coating, B66 Series

(10 mils wet, 4 mils dry per coat)

END OF SECTION 09900
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DIVISION 10 THRU DIVISION 14

Not Used
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DIVISION 15 - MECHANICAL
Section 15600 Plumbing General Requirements
Section 15610 Summary of Work for Plumbing
Section 15623 Storm Drainage System
Section 15641 Domestic Water System
Section 15661 Fuel Gas System
Section 15770 Snow Melting Equipment
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SECTION 15600 - PLUMBING GENERAL REQUIREMENTS

1.01 REGULATIONS, PERMITS, AND INSPECTIONS

A. Regulations:  All materials, equipment and installation must comply with all applicable 
codes, rules, and regulations, all of which must be considered a part of these 
specifications.

B. All electric operated equipment shall be listed and/or bear the label of a nationally 
recognized laboratory such as FM, UL, CSA, ETL, MET, ARL, or as required by the 
authority having jurisdiction.

C. Permits:  Obtain and pay for all permits and licenses required.

D. Inspections:  All work must be inspected and approved by local authorities.

E. Prior to final approval, furnish the Architect certificates of inspections and approvals by 
the local authorities.

1.02 ACCESSIBILITY

A. Unions, valves, etc., shall not be placed in any pipe line at a location that will be 
inaccessible after the system is complete.

1.03 PROTECTION OF APPARATUS

A. At all times, take such precautions as are necessary to protect the apparatus from 
damage caused by theft, the weather, and all building operations.  Failure to protect the 
material and apparatus adequately to the entire satisfaction of the Architect shall be 
sufficient cause for the rejection of any damaged material or equipment.  All pipe and 
equipment openings shall be closed to prevent obstruction and damage.

1.04 CONTRACTION AND EXPANSION

A. Install all work in such a manner that its contraction and expansion will not do any 
damage to the pipes, the connected equipment, or the building.  Install off-sets, swing 
joints, expansion joints, etc., as required to prevent excessive strains in the pipe work. All 
supports shall be installed to permit the materials to contract and expand freely without 
putting any strain or stress on any part of the system.  Provide anchors as necessary.

1.05 MEASUREMENTS

A. Before ordering any material or doing any work, verify all measurements at the project 
and be responsible for their correctness.  No extra charges or compensation will be 
allowed on account of any difference between actual dimensions and measurements 
indicated.

SECTION 15610 - SUMMARY OF WORK FOR PLUMBING

1.01 GENERAL - DESCRIPTION
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A. Provide all labor, materials, equipment, and services necessary to furnish and install 
plumbing and piping systems as indicated or specified. Install and deliver all systems 
complete, in perfect working order, and in full accordance with the intent and meaning of 
the drawings and specifications.  The work, in general, consists of, but is not necessarily 
limited to, the following:
1. Provide disconnection of and reconnecting of all existing mechanical equipment 

as required for reroofing operations.
2. Valved outlets and connections to all heating, air conditioning, or electrical 

equipment with location as required and/or as shown on the drawings.
3. Insulation including cold, domestic hot water supply and return, roof drain, and 

over flow drain piping as specified.
4. Storm drainage system, including roof drains, as shown on the architectural 

and/or plumbing drawings.
5. Fuel gas system, including service line, and valved connections to all equipment 

using same.
6. Adequate supervision of erection, balancing, adjustments and instructions for 

proper operation and maintenance.
7. Payment for all plumbing permits and inspection fees.
8. Sterilization of potable water system.

SECTION 15623 - STORM DRAINAGE SYSTEM

1.01 GENERAL - DESCRIPTION

A. Provide all labor, material, equipment, and services necessary to furnish and install roof 
drain system as indicated or specified.  Securely flash and anchor drains to deck and 
leaders.  Use standard weight asphalt coated No-hub cast iron pipe and fittings for all 
roof drain piping in the building.  Collect roof drain leaders together and terminate as 
indicated on the drawings.  Connect No-hub cast iron pipe and fittings together with 
stainless steel shield clamp assemblies.  Use approved pattern drainage type fittings on 
all roof drain piping.

1.02 TESTING

A. Fill system to highest point of system.  Allow system to stand for four hours.  If water level 
drops, check for leaks, repair as directed, and re-test until system is approved.  Test and 
obtain approval on all underground piping before covering work.

1.03 PRODUCTS - PIPING

A. No-hub cast iron, conforming to CISPI No. 301 for piping 10" and smaller.

1.04 FITTINGS

A. No-hub cast iron drainage pattern fittings conforming to CISPI No. 301 for piping 10 
inches and smaller.

1.05 NO-HUB COUPLINGS

A. Double band stainless steel couplings with neoprene liner conforming to CISPI No.  301 
specifications. 
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1.06 ROOF DRAINS

A. Primary roof drain:  J.R. Smith, model no. 1011-ERC, cast iron with flashing collar, gravel 
guard, underdeck clamp, and polyethylene dome.
1. Size: Match existing.

B. Secondary roof drain:  J.R. Smith, model no. 1080-ERC with 2" water dam, cast iron body 
with flashing clamp, gravel stop, under deck clamp, and polyethylene dome.
1. Size: Match primary roof drain size.

C. Downspout Nozzle:  J.R. Smith, brase downspout nozzle with sheeps tongue.
1. Size: Match drain line size.

1.07 EXECUTION - INSTALLATION

A. Pitch roof drain leaders at a uniform slope of 1/4" per foot where possible and 1/8" per 
foot minimum unless otherwise indicated on the drawings.  Coordinate location of leaders 
with mechanical ductwork.

B. Use reducing fitting or recessed reducers to make changes in pipe size.

C. Make all changes in directions by the appropriate use of 45 degree wyes, half wyes, long 
sweep 1/4 bends, 1/6, 1/8, or 1/16 bends.

SECTION 15641 - DOMESTIC WATER SYSTEM

1.01 GENERAL - DESCRIPTION

A. Provide all labor, materials, equipment and services necessary to furnish and install a 
domestic water system complete as indicated or specified to existing equipment.  Use 
type "L" hard copper for all water lines.

1.02 DISINFECTION

A. Disinfect the  water distribution system thoroughly with a solution containing not less than 
50 parts per million of available chlorine.  For the chlorinating material, use sodium 
hypochlorite solution conforming to Federal Specification 0-8-441, Grade D, and 
introduce into the system in a manner approved by the Architect.  Allow the disinfection 
solution to remain in the system for a period of 8 hours, during which time all valves and 
faucets shall be opened and closed several times.  After disinfection, flush the solution 
from the system with clean water until the residual chlorine content is not greater than 0.2 
parts per million, unless otherwise directed. Provide test report to Architect after 
completion of disinfection.

1.03 TESTING

A. Test domestic water system with a minimum of 125 psi hydrostatic pressure, hold for four 
(4) hours. 

1.04 PRODUCTS - PIPING
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A. Type "L" hard drawn copper, conforming to ASTM B-88.

1.05 FITTINGS

A. Provide wrought copper type fittings conforming to ANSI B16.22 for all connections to 
copper piping.

1.06 SOLDER

A. Lines 1/2" thru 2":  Use 95/5 solder with suitable flux.

B. Lines 2-1/2" and larger:  Use Aircosil 45, or other silver brazing alloy of equivalent melting 
point and physical properties.  Use Aircosil flux, or equal suitable to brazing alloy.

1.07 EXECUTION - INSTALLATION

A. Extend water piping to all fixtures, outlets and equipment.  Provide shut-off valves or 
fixture stops, as required for proper service.

B. Pitch water piping to drain and install all necessary drain valves.

C. Provide dielectric unions at connections of dissimilar metals.

SECTION 15661 - FUEL GAS SYSTEM

1.01 GENERAL - DESCRIPTION

A. This section describes the labor, materials and installation requirements necessary to 
install fuel gas system to existing equipment.

1.02 GENERAL

A. Use black steel pipe with malleable iron screwed fitting for all gas line piping 1-1/2 inches 
and smaller.  Gas lines 2 inches and larger and all buried piping use welded fittings.  Use 
flanges on piping 2 inches and larger and unions on piping 1-1/2 inches and smaller. 

1.03 TESTING

A. Test fuel gas system with 60 psi air pressure and hold for four (4) hours.

1.04 PRODUCTS - PIPE

A. Above grade black steel pipe:  Schedule 40 black steel conforming to ASTM A-53, grade 
A or B, seamless or welded pipe.

1.05 FITTINGS

A. Malleable Iron:  Heavy black malleable iron conforming to ANSI B16.3, 150 psi SWP.
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B. Welding Fittings:  Black steel seamless full pattern welding fittings conforming to ANSI 
B16.9 and ANSI B16.25, 150 psi SWP.

1.06 UNIONS

A. Black malleable iron, screwed connections, ground iron to bronze seat, conforming to 
ASTM A.47, 250 psi SWP.

1.07 FLANGES

A. Black forged steel with weld neck flanges conforming to ANSI B16.5, 150 psi SWP.

1.08 VALVES

A. Appliance Service Valves:  1-1/4" and smaller, shall be Milwaukee A.G.A. approved 
"Butterball" valve.

1.09 EXECUTION - INSTALLATION

A. Coordinate piping with mechanical equipment installation and ductwork.

SECTION 15770 - SNOW MELTING EQUIPMENT

1.01 PERFORMANCE REQUIREMENTS

A. Roof Edge and Roof Drain De-icing Installations:
1. At least 4 w/ln. ft. and not to exceed 15 w/ln. ft. on metal roofs.

1.02 MANUFACTURERS

A. System shall be as manufactured by Delta-Therm Corporation, 398 W. Liberty Street., 
P.O. Box 345, Wauconda, IL  60084 (Phone: 800-526-7887 Fax: 847-526-4456).

1.03 HEATING CABLE

A. Heating Cable: CSA Certified self regulating cable.

B. Self regulating cable construction shall consist of two 16 AWG , stranded, nickel plated 
copper bus wires between which a positive temperature coefficient conductive polymer 
heating element is placed.

C. Cable shall have a tinned copper braid and an ultra violet resistant overjacket.

D. Rating: 120 V.

1.04 ACCESSORIES

A. Thermostat:
1. Thermostat shall be ambient sensing.
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B. SMC-120G:
1. Fully automated system requiring no operator settings or adjustments.
2. Solid State Controller with 10 amp relay output contact
3. Moisture Sensor to detect snow or ice in gutter
4. Ambient thermostat to lock out heater above 35oF
5. System shall have timers.

1.05 INSTALLATION

A. Complete installation shall conform to appropriate local codes and shall be in accordance 
with manufacturer s specification.

1.06 FIELD QUALITY CONTROL

A. Perform insulation resistance (megger) test on each cable heater before and after 
installation. Minimum acceptable megger reading shall be 10 megohms.
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DIVISION 16 - ELECTRICAL
Section 16010 General Provisions
Section 16100 Basic Materials and Methods
Section 16110 Conduit
Section 16120 Conductors
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SECTION 16010 - GENERAL PROVISIONS

1.01 SCOPE

A. This Division shall cover the furnishing of all labor, equipment and materials and performing all 
operations in connection with the disconnection of and reconnecting of existing electrical service 
to but not limited to mechanical equipment, etc.

B. There are many interfaces between the work involved with this Division and the work in other 
Divisions.  Be aware of the responsibilities at the interfaces.  In addition,  coordinate with all 
equipment suppliers to verify the installation requirements prior to rough-ins.

1.02 CODES AND REGULATIONS

A. All work shall comply with all local laws, ordinances and regulations applicable to the electrical 
installation, applicable building codes, NFPA, OSHA, and with the requirements of the National 
Electrical Code, latest edition, as approved by the local inspector.

1.03 STANDARDS FOR MATERIALS AND WORKMANSHIP

A. All material shall be new and shall bear the inspection label of Underwriter's Laboratories, Inc. 
(UL).

B. The published standards and requirements of the National Electrical Manufacturer's Association 
(NEMA), the American National Standards Institute (ANSI), the Institute of Electrical and 
Electronic Engineers (IEEE) and the American Society of Testing Materials (ASTM) shall govern 
and apply where applicable.

C. Specified catalog numbers and trade or manufacturers names are intended to describe the material, 
devices, or apparatus desired for type, style and quality.  Similar materials of other manufacturers, 
if of equal quality, capacity or character may be substituted in conformity with the provisions of 
the General and Supplementary Conditions.

1.04 COORDINATION

A. Before any piping, conduit, outlets, or equipment are located in any area, coordinate the space 
requirements with all trades.  Such shall be arranged so that space conditions will allow all trades 
to install their work, and will also permit access for future maintenance and repair.

B. Piping, ductwork, conduit and equipment installed at variance with the above requirements shall 
be relocated and/or revised to conform with the above requirements without incurring additions to 
the Contract.

1.05 PROTECTION OF MATERIALS

A. All conduit and other openings shall be kept protected to prevent entry of foreign matter.  Fixtures, 
equipment, and apparatus shall be kept covered for protection against dirt, water, chemical or 
mechanical damage before and during construction.

B. The original finish, including shop coat of paint of fixtures, apparatus or equipment that has been 
damaged shall be restored without incurring additions to the Contract in time or price.
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1.06 CUTTING AND PATCHING

A. The Contractor is responsible for all cutting and patching, including escutcheon plates where 
necessary, whether or not such cutting and patching is shown or indicated.

1.07 ACCESS TO ELECTRICAL ITEMS

A. The contractor is responsible for maintaining access to all concealed electrical equipment, 
apparatus, or devices whether, or not, shown or indicated.  Where access panels are required, refer 
to Architect for approved means, methods and appearance.

SECTION 16100 - BASIC MATERIALS AND METHODS

1.01 BRANCH CIRCUITS

A. Branch circuits, where new branch circuits may be required, shall be multiwire two (2), three (3), 
and four (4) wire circuits, run from the panels to outlets as indicated on the drawings.  Each set of 
three (3) or less ungrounded conductors in the same conduit enclosure shall have a neutral 
conductor, which shall be sized for not less than the unbalanced current of its associated 
ungrounded conductors.

SECTION 16110 - CONDUIT

1.01 GENERAL

A. Conduits and electrical metallic tubing shall bear the Underwriters' label and shall be steel 
galvanized.  Minimum size of conduits for branch circuit wiring shall be 1/2".

B. Where the word "conduit" is used in this specification, it shall mean either thick wall rigid metal 
conduit, intermediate metal conduit, rigid non-metallic conduit or electrical metallic tubing as set 
forth herewith.

1.02 EXECUTION

A. Conduits shall be concealed, wherever possible, except as noted or shown otherwise.

B. Exposed conduits shall be run parallel to or at right angles with the adjacent wall corners.  Support 
exposed conduits on the roof by means of utility line supports as specified in Section 07510 -
Asphalt Built-Up Roofing.

C. Conduits shall be grounded as provided by the National Electrical Code.  Paint conduit threads 
with 'LPS Zinc Rich' where conduits are installed below grade or where male threads are non-
galvanized.  Prevent lodgement of plaster, dirt or trash in conduits, boxes and fittings.  Seal 
conduits with plastic or metal caps on conduit ends.  Store conduit in racks above ground.

D. Where conduits are run above ceilings they shall be supported from the building structure, 
independent of ceiling system support.  Supports shall occur on minimum 10 ft. centers and within 
3 ft. of an outlet or junction box.
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SECTION 16120 - CONDUCTORS

1.01 GENERAL

A. Conductors shall be 600 volt insulated copper of 98% conductivity, single conductor unless 
otherwise indicated.  Every coil of wire shall be in the original wrapping when delivered to the job 
site.

1.02 PRODUCTS

A. Branch circuit conductors shall be a minimum of #12 AWG type THW, THWN, THHN, XHHW.  
Conductors #2 and larger shall be type XHHW unless noted otherwise.  #10 size or smaller may 
be solid, or stranded; #8 and larger shall be stranded.

1.03 EXECUTION

A. Conductors shall be installed in conduit.  The number of conductors installed in any conduit shall 
not be greater than the number for which the conduit is approved.

B. No conductors shall be pulled into conduit until the conduit system is complete.  Ideal #77, 
Carlon-Slikum, Burndy "Slikon", or "Y-ER-EAS" pulling compound shall be used in pulling 
conductors into conduit.

C. Conductors shall be continuous from outlet to outlet and from outlet to junction box.  No joints or 
splices in conductors will be allowed in the conduit.

D. Connections to circuit breakers and disconnect switches, to the mains in panels, and taps and 
splices in conductors #8 and larger, shall be made with solderless lugs and connectors.

E. Insulation on branch circuit conductors #10 and smaller throughout the electrical system shall be 
color coded.  Color coding for each phase, neutral or ground wire shall conform to the electrical 
code.



DFCM Roofing History Record 
Single Ply Roofing 

 
State Building # 
 
DFCM Project # 
 
Facility Name: 
 
Building Name and Address: 
 
Roof Section Description: 
 
Roofing Contractor Name and Address: 
 

Sub-contractors: 
 
Roof System manufacture: 
 
Installation Date: 
 
Warranty Information: 

Manufacture: 
 

Contractor: 
 
Roof Area (sq./ft.) 
 
Building Use: 
 
Height above Ground: 
 
Access to Roof Area: Ladder_______ Roof Hatch_____ Stairs_____ 

 
 

Roof System Information 
 

New Construction:_______ Re-Roof:________ Old Roof Removed: Yes_____ No_____ 
 
Comments:____________________________________________________________________ 
 
Deck Type:     Slope: 
 
 
 



Insulation: 
Layer #1 Manufacture:   Thickness:   Attachment: 
Layer #2 Manufacture:   Thickness:   Attachment: 
Layer #3 Manufacture:   Thickness:   Attachment: 
 

Taper Explain:_______________________________________________________ 
 
System Type: PVC_____ EPDM_____ HYPALON_____ CSPE_____ TPO______ 
 

          Other_____ 
 
Field Sheet Description: Manufacture__________  Brand Name_______Mils__________  

    Attachment________   Color__________ Reinforcement______ 
 

Comments_______________________________________________________________ 
 
Flashing Sheet: Manufacture__________  Brand Name_______Mils__________  

  Attachment________   Color__________ Reinforcement______ 
 

Comments_______________________________________________________________ 
 
Separation Sheet: Manufacture____________ Brand Name _________________ 
 
 
Drainage:  

Internal Roof Drains____ Perimeter Gutter____ Internal Gutter____ Scuppers____ 
 

Primary: 
Manufacture:  Size:   Quantity: 

 
Overflow: 

Manufacture:  Size:   Quantity: 
 
Details: 

Walls:__________________________________________________________________ 
 

 
Edge:___________________________________________________________________ 
 

 
Expansion Joints:_________________________________________________________ 
 

 
Walkways:______________________________________________________________ 

 



 
Other:__________________________________________________________________ 
 

 
 
Roof Top Equipment: 

Mechanical: Unit Types:_________ Curb Types:_________ Quantity_____ 
 

Fans/Vents: Unit Types:_________ Curb Types:_________ Quantity_____ 
 

Other:  Unit Types:_________ Curb Types:_________ Quantity_____ 
 
 
Pipe Penetrations: 

1" Quantity:_______ Flashing Type:_______ 
1 ½ " Quantity:_______ Flashing Type:_______ 
2" Quantity:_______ Flashing Type:_______ 
3" Quantity:_______ Flashing Type:_______ 
4" Quantity:_______ Flashing Type:_______ 
5" Quantity:_______ Flashing Type:_______ 
6" Quantity:_______ Flashing Type:_______ 
Other Quantity:_______ Flashing Type:_______ 

 
 
 
Additional Comments or Drawings:_________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
 

 
 
 

DFCM USE ONLY 
 

State building #______________  Vendor ID___________________ 
 

Installation year _____________  Roof type ___________________ 
 

Manufacturer _______________  Deck type ___________________ 



 
STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 

 
Division of Facilities Construction and Management 

DFCM 
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CONTRACTOR ROOFING WARRANTY 

WHEREAS_______________________________________________________  

Of 
(Address)___________________________________(Phone)___________________  

Herein called the “Roofing Contractor”, has performed roofing and associated 
(“work”) on the following project:  

Owner:State of Utah  

Agency:______________________________________________________________  

Name of Building:______________________DFCM Project Number_______________  

Address:______________________________________________________________  

Area of Work:_____________________ Date of Acceptance:____________________  

Warranty Period:  Five_(5) years_____Date of Expiration:________________________ 

AND WHEREAS Roofing Contractor has contracted (either directly with Owner or 
indirectly as a subcontractor) to warrant said work against leaks and faulty or defective 
materials and workmanship for designated Warranty Period.  

NOW THEREFORE Roofing Contractor herby warrants, subject to terms and 
conditions herein set forth, that during Warranty Period he will at his own cost and 
expense, make or cause to be made such repairs to or replacements of said work as 
are necessary to correct faulty and defective work, and as are necessary to maintain 
said work in watertight condition.  In addition to making the work watertight, the 
Roofing Contractor shall remove and/or repair blisters, ridges, flashings, splits and 
other irregularities which in the opinion of the Roofing Manufacture’s technical 
representative do not conform to acceptable roofing practices and conditions. These 
repairs shall be made prior to expiration of the five (5) year Warranty Period and to 
the satisfaction of the Roofing Manufacturer’s technical representative.  
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This Warranty is made subject to the following terms and conditions:  

1.        Specifically excluded from this Warranty are damages to work and other              
           parts of the building, and to building contents, caused by:  a) lightning,                 
           windstorm; b) fire; c) failure of roofing system substrate including cracking           
           settlement, excessive deflection, deterioration, and decomposition; d) faulty         
          construction of parapet walls, copings, chimneys, skylights, vents, and                  
          equipment supports, not part of contractors work and e) activity on roofing by       
          others including construction contractors, maintenance personnel,  other               
         persons, and animals whether authorized or unauthorized by Owner, 
   
          When work has been damages by any of foregoing causes, Warranty shall be      
        null and void until such damage has been repaired by Roofing Contractor, and       
         until cost and expense thereof has been paid by Owner or by another responsible 
          party so designated.  
 
  
2 The Roofing Contractor is responsible for damage to work covered by this            
          Warranty, but is not liable for consequential damages to building or building          
         contents, resulting from leaks or faults or defects of work.  
 
3 During Warranty Period, if Owner allows alteration of work by anyone other than  
          Roofing Contractor, including cutting, patching and maintenance in connection     
          with penetrations, attachment of other work, and positioning of anything on roof,   
         this Warranty shall become null and void upon date of said alterations, but only     
         to extent said alterations affect work covered by this Warranty. If Owner engages  
          Roofing Contractor to perform said alterations, Warranty shall not become null      
         and void, unless Roofing Contractor, prior to proceeding with said work, shall         
        claim that said alterations would damage or deteriorate work, thereby reasonably   
         justifying a limitation or termination of this warranty.  
 
 
4 During Warranty Period, if original use of roof is changed and it becomes used    
           for, but was not originally specified for, a promenade, work deck, spray cooled     
          surface, flooded basin, or other use or service more severe than originally            
          specified, this Warranty shall become null and void upon date of said change,       
         but only to extent said change affects work covered by this Warranty. 
 
 
5 The Owner shall promptly notify Roofing Contractor of observed, known or           
          suspected leaks, defect or deterioration, and shall afford reasonable opportunity   
         for Roofing Contractor to inspect work, and to examine evidence of such leaks,     
         defects or deterioration.  
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6 This Warranty is recognized to be the only Warranty of Roofing Contractor on      
          said work, and is in addition to the Roofing Warranty furnished by the Roofing       
         Manufacturer, and shall not operate to restrict or cut off Owner from other              
        remedies and resources lawfully available to him in cases of roofing failure.            
       Specifically, this Warranty shall no operate to relieve Roofing. Contractor of             
       responsibility for performance of original work in accordance with requirements of    
       the Contract Documents, regardless of whether Contract was a contract directly      
       with Owner or a subcontract with Owners General Contractor.  
 

 
 

IN WITNESS THEREOF, this instrument has been dully executed this  
__________________day of___________________, 20________________.  

Cosigned by General Contractor by:  

_____________________________________________________________________________ 
    (General Contractor)                                                  (Roofing Contractor)  

_____________________________________________________________________________ 
       (Business Address)                                                (Business Address)  

____________________________________________________________________________ 
           (Signature)                                                                  (Signature)  

 
______________________________________________________________________________ 
                           (Title)                                                                      (Title)                        
                                                                                               
  
 
 
 



 
STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 

 
Division of Facilities Construction and Management 

DFCM 

 
 

WARRANTY FOR SINGLE PLY ROOFING 

WHERE AS,____________________________(manufacture name), a corporation whose address is,  

_____________________________________________________________________________ 

hereinafter called the Manufacturer, has manufactured and sold and caused to have 
applied, pursuant to the specifications and inspection, the necessary roofing materials 
to construct a PVC, TPO, EPDM or other single ply roof of approximately 
_________square feet and associated roof flashing of approximately _________ linear 
feet on the building described below:  
 
OWNER: STATE OF UTAH 

 

DFCM  PROJECT NO: _________________________________________ 

BUILDING NAME :____________________________________________________   

LOCATION:_________________________________________________________   

DATE OF ACCEPTANCE OF ROOFING: _________________________________  

MANUFACTURE ADDRESS:___________________________________________  

MANUFACTURER’S WARRANTY NO:____________________________________  

PHONE NUMBER FOR WARRANTY SERVICE:_____________________________  

ROOFING CONTRACTOR ADDRESS:___________________________________________ 
 
 

ROOFING CONTRACTOR NAME:__________________________________    

 

 

 1
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AND WHEREAS, by careful examination of said roof by the Manufacturer’s 
representative, it has been determined that roofing materials have been applied in 
conformance with Manufacturer’s specifications. 
 
AND WHEREAS, Manufacturer represents and wishes to warranty, subject to the limits 
stated herein, that its roofing when so applied is effectively watertight for a period of twenty 
(20) years despite normal wear and tear by the elements, as well as guaranteeing it against 
defects in workmanship or materials. 

NOW THEREFORE, said Manufacturer warranties to the said Owner that, as set forth 
below, during a period of twenty (20) years from the date of acceptance of said single-ply 
roofing described above, Manufacturer will at its own expense, make or cause to be made, 
any repairs that may be necessary, as a result of defects in workmanship or materials 
supplied by the Manufacturer which results in leaks or of normal wear and tear by the 
elements which results in leaks, and will maintain said roof in water tight condition free from 
all leaks arising from such causes. For purposes of this warranty, damage to the roof 
caused by any unusual natural phenomena shall not be deemed to be “normal wear and 
tear by the elements”.  

INCLUSIONS: This Warranty does cover, and Manufacturer shall be liable for the following:  

1 Roofing membrane, membrane flashings, metal flashings, mechanical fastening  
           system, anchors, adhesives, seaming materials, slip sheets, fabrics, insulations,  
          under payments, and accessories furnished by the Manufacturer as incorporated 
            into the roof membrane system.    
 
2 Vapor barriers, insulations and / or materials furnished by the Manufacturer or     
           approved to be incorporated into the roof membrane assembly and such              
          damage as may result from failure of these materials.   
  
3 Repair of splits, breaks, cracks, and seam failures in membrane system.  
 
4 Leaks from failure in material or workmanship. 
 
EXCLUSIONS:  This Warranty does not cover, and Manufacturer shall not be liable for the 
following:  

1 Metal work, including metal counter flashings, not a part of the roof membrane     
          system and such damage as may result from application of these materials; 
  
2 Any damage to the roof caused by structural defect in, or failure of, the building   
           or defects in, or failure of, any structural roof deck, or other sheathing materials,  
           used as the base over which the roof and roof insulation is applied;  
 
3 Roof damage from special chemical conditions not disclosed to Manufacturer;  
 
4 Any damage to the building or contents thereof, except replacement of damaged 
           roof insulation and vapor barrier as noted under “INCLUSION” above; 
  
5  Damage due to unauthorized alterations to roofing system. 
 



 3

 
6 Damage to the roof due to mechanical abrasion or abuse not caused by the         
          Manufacturer.  
 
7  Damage or failure directly caused by the re-use of existing material. (re-roof)    
 
8 Reasonable care and maintenance will be the responsibility of the owner. 
 
 
INSPECTION AND REPAIR:  During the term of this Warranty, Manufacturer, its agents or 
employees, shall have free access to the roof during regular business hours. Upon verbal 
notice by Owner to Manufacturer within four days of the discovery of any leaks in the 
roofing system, or need of repair of roof, the Manufacturer shall have ten (10) days to 
inspect the roof. Following such inspection:  

1 Manufacturer, at its own expense shall make such repairs as are required by       
           this warranty. 
 
2 In case owner or his agent has verbally notified Manufacturer that repairs are       
         required and such repairs are not covered by the Warranty (including repairs         
         required by owner’s alteration, extension or addition to the roof) Manufacture,        
       after having obtained Owner’s consent thereto, in writing, shall make or cause         
       to be made, such repairs at Owner’s expense in accordance with specifications       
       and procedures as established by Manufacturer and this warranty shall                    
      thereupon remain in effect for the un-expired portion of its original term. If                 
      Owner fails to so consent or if repairs are made by one other than the                       
      Manufacturer’s authorized designee, this Warranty with respect to such area shall    
      be automatically terminated.  
 
3 In the event the (1) Owner notifies Manufacturer and has confirmed the                
          need of repair of roof and (2) Manufacturer is unable to promptly inspect and        
         repair same, and (3) an emergency condition exists which requires prompt repair  
          in order to avoid substantial damage to owner, then owner may make such           
         temporary repairs as may be essential and any such action shall not be a breach  
          of the provision of this Warranty. Owner will bear emergency repair expenses.    
 
INSPECTION SERVICE:  Manufacturer agrees to re-inspect the completed roof not earlier 
than 18 nor later than 24 months after completion of the roofing, and if it is determined that 
there are defects in the roofing, then Manufacturer shall make, or cause to be made at its 
own expense, such repairs as are necessary to remedy said defects within the scope of its 
responsibility under the terms of this Warranty.  
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IN WITNESS WHEREOF, Manufacturer has caused this instrument to be signed and 
sealed by its duly authorized officer this day of ______________  

  BY: __________________________________  

  TITLE: _______________________________  

  CORPORATION: _______________________  

  SEAL:  

 
 
   Project Manager Approval ______________________________________________ 
 
   Division of Facilities Construction and Management  
 
  Risk I.D. _________________________________ 
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DETAIL 
 

INDEX ABBREVIATIONS 
 

 
 

RF  ROOF 
 
 
 
 

The details included in this detail book are part of the Contract Documents. No part 
shall be detached. Any contractor, subcontractor, vendor, representative or any other 
person bidding the project shall be responsible for the information contained in all and 
any part of the construction documents. If the location or reference of any detail is not 
clear or not understood, the contractor shall contact the architect prior to bidding.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



            

RF  
ROOF 

 
GENERAL CLASSROOM ROOF DETAILS 

 
DETAIL NO.  DETAIL DESCRIPTION  
RF-01   PARAPET WALL CAP DETAIL 
RF-02   EXISTING CAP @ WINDOW HEAD 
RF-03   END WALL CAP DETAIL 
RF-04   CORNER FLASHING PLAN 
RF-05   CAP @ CURTIAN WALL 
RF-06   NOT USED 
RF-07   FLASHING @ ELEVATOR 
RF-08   THRESHOLD DETAIL 
RF-09   SKYLIGHT CAP DETAIL 
RF-10   PENTHOUSE EDGE DETAIL 
RF-11   MECHANICAL CURB  DETAIL 
RF-12   SCUPPER DETAIL 
RF-13   NOT USED 
RF-14   LOW ROOF FLASHING @ EXISTING WINDOW SYSTEM 
RF-15   NEW FASCIA @ ENTRY CANOPY 
RF-16   EXISTING FASCIA @ LOWER ROOF DETAIL 
RF-17   PARAPET WALL CAP @ LOWER ROOF 
RF-18   EXPANSION JOINT DETAIL 
RF-19   LOWER ROOF CAP DETAIL 
 
 
 STUDENT SERVICE ROOF DETAILS 

 
DETAIL NO.  DETAIL DESCRIPTION  
RF-41   PARAPET WALL CAP DETAIL 
RF-42   NOT USED 
RF-43   EXISTING CONTROL FLASHINGPRINT 
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